
Stage 1 
Project Initiation 

and Planning 

Master Planning Process 

Stage 2 
Site & Needs 

Analysis 

Stage 4 
Feasibility  
Analysis 

Stage 3 
Concept Design 

 

Stage 5 
Funding &  
Approvals 

Stage 6 
Construction 

 

Stage 7 
Operations &  

Review 

Elected Member 
Engagement 

 

1.8 Review EM pack and 
 complete survey to 
 provide direction to the 
 overall project 

Elected Member 
Engagement 

 

2.10 Project update  
  on outcome of Commu- 
  nity Consultation 

 

Council Actions 
 

4.4 Briefing on outcomes of 
 Feasibility Study 

4.5 Endorse project to 
 proceed to Stage 5 

Elected Member 
Engagement 

 

3.6 Provide comment and 
 feedback on draft  
 Concept Plan 

Community  
Consultation 

 

6.1 Workshops with clubs/
 groups for relocation 
 during construction 

6.2 Notify residents of 
 impending construction 

Community  
Consultation 

 

7.4 Inform community of  
   new facilities and  
   booking procedures  

Management  
Actions 

 

1.1 Form a Project Team 

1.2 Develop a list of key 
 stakeholders 

1.3 Identify key issues and 
design outcomes 

1.4 Develop a Project Plan 

1.5 Research & analysis of 
 community demo-
 graphics & industry 
 trends 

1.6 Undertake a review of 
 other similar projects 

1.7 Develop EM pack 
 consisting of discus-
 sion paper, survey and 
 project plan 

Management  
Actions 

 

2.1 Review condition and 
life expectancy of site &  

 existing facilities 

2.2 Outline utilisation rates 
and  capacity of existing 

facilities 

2.3 Develop future usage 
projections 

2.4 Identify future shared 
use opportunities 

2.5 Conduct consultation 
with State Sporting 
Associations 

2.6 Develop Communica-
tions campaign 

Management  
Actions 

 

4.1 Develop detailed de-
 sign 

4.2 Assess financial, social 
 and environmental  
 factors 

4.3 Review and assess 
 options available 

Management 
Actions 

 

3.1 Develop draft Concept 
Plan 

3.2 Develop staged con-
struction options 

3.3 Assess integration of 

facility opportunities 

3.4 Develop a draft  

 Management Plan for 
 shared facilities 

3.5 Develop a Design Brief 
and preliminary costings 

Management 
Actions 

 

5.1 Develop Funding  

 Proposals 

5.2 Undertake Planning & 
Building Approvals 

5.3 Release tender for 

 capital works 

5.4 Develop project  

 timelines Management 
Actions 

 

6.3 Relocate hire groups 

6.4 Construction process 

6.5 Handover of facilities 

Management  
Actions 

 

7.1 Implement  

 Management Plan 

7.2 Market new facilities 

7.3 Project Evaluation  

Community   
Consultation 

 

2.8 Opportunity for commu-
 nity  to provide com-
 ment on the project 

2.9 Engage with key  

 stakeholders 

 

Elected Member 
Engagement 

 

2.7 Project update on site 
 review and proposed   
 Community Consulta-
 tion process 

Community   
Consultation 

 

3.7 Workshop draft  

 Concept Plan with key  

 stakeholders 

3.8 Opportunity for com-
 munity to provide 
 comment on  draft 
 Concept Plan 

Council Actions 
 

3.9 Endorsement of  
 Concept Plan to pro-
 ceed to detailed design 

4 Months 8 Months 10 Months 4 Months Timeline will be project specific 

Council Actions 
 

5.5 Endorse contractor to 
 undertake construction 

APPENDIX 1 
ATTACHMENT 1



 

 

Digital Mapping Solutions does not warrant the accuracy of 
information in this publication and any person using or relying 
upon such information does so on the basis that DMS shall bear 
no responsibility or liability whatsoever for any errors, faults, 
defects or omissions in the information. 

PERCY DOYLE RESERVE 
Wednesday, 25 July 2012 

 1:2957 

 

Sorrento Soccer Clubroom 

Sorrento Tennis Clubroom 

ATTACHMENT 2



 

 

Digital Mapping Solutions does not warrant the accuracy of 
information in this publication and any person using or relying 
upon such information does so on the basis that DMS shall bear 
no responsibility or liability whatsoever for any errors, faults, 
defects or omissions in the information. 

HEATHRIDGE PARK 
Wednesday, 25 July 2012 

 1:1843 

 

Heathridge Clubroom 

ATTACHMENT 3



 

 

Digital Mapping Solutions does not warrant the accuracy of 
information in this publication and any person using or relying 
upon such information does so on the basis that DMS shall bear 
no responsibility or liability whatsoever for any errors, faults, 
defects or omissions in the information. 

TIMBERLANE PARK 
Wednesday, 25 July 2012 

 1:1422 

 

Timberlane Clubrooms 

ATTACHMENT 4



 

 

Digital Mapping Solutions does not warrant the accuracy of 
information in this publication and any person using or relying 
upon such information does so on the basis that DMS shall bear 
no responsibility or liability whatsoever for any errors, faults, 
defects or omissions in the information. 

ADMIRAL PARK 

Tuesday, 18 September 
2012 

 1:681 

 

Admiral Park Toilets/Changerooms 

ATTACHMENT 5
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