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WANNEROO – JOONDALUP STATE EMERGENCY SERVICE 
BUILDING EXTENSION 

 

Project Description  To extend the existing Wanneroo – Joondalup SES facility to increase the 
available operational and planning  space within the building.  

Project Manager 
Manager Asset 
Management Project Sponsor 

Director Infrastructure 
Services 

Report Period  February 2017 Report Date 20 March 2017 

HPRM Record No.  INT17/13147 *OVERALL STATUS 
  Scheduling 

 

HPRM Container 11015 *OVERALL STATUS 
  Budget 

 

Project Status/Summary 
(actions completed this 

reporting period) 

 Construction continued as follows: 
o Final paintworks completed 
o Carpets installation completed 
o Vinyl installation completed 
o Installation of fixtures and fittings continued 
o Installaton of cabinetwork commenced 
o Landscaping works commenced 

 
 

*Status   
  Key 

Proceeding according to plan / phasing   Percentage of Project Completed 95% 
Manageable issues exist   Percentage of Construction 

Completed 
95% 

Serious issues – may need help   

Completed   Multi Year Project Yes / No 

Carry forward to next financial year   Total Project Budget $866,208 
 
 
 

BUDGET/EXPENDITURE SUMMARY 

DESCRIPTION CONTINGENCY COMPONENT (if applicable) 

Budget Funding – City 
(Municipal / Reserve) $137,208 Total Current Year Budget $0 

Budget Funding – Income 
(Grant / Contribution) $729,000 Expenditure to Date $0 

Total Current Year Budget $866,208 Balance $0 

Year to Date Budget (Phasing) $419,044 
Expenditure to Date $716,253 
Balance* $149,955 

 
* Balance equals Total Current Year Budget – Expenditure to Date 
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TASK/MILESTONE BREAKDOWN 

Description as outlined in Project 
Management Plan and Gantt Chart 

Planned 
Commencement 
Date 

Planned 
Completion 
Date 

Revised 
Completion 
Date 

Date 
Actually 
Completed 

*Status 
 

 Final design  Sep 2015 Oct 2015 Oct 2015  

 Preparation of tender 
documentation and advertising 

 Nov 2015  Nov 2015  

 Evaluate tender documents  Dec 2015 Jan 2016 Jan 2016  

 Award tender  Feb 2016  Feb 2016  

 Construction phase (original 
contract – CPD) 

 Sep 2016 Apr 2017 Oct 2016  

 Preparation of revised tender 
documentation and advertising 

 Jul 2016 Aug 2016 Aug 2016  

 Evaluate new tender documents  Aug 2016  Aug 2016  

 Award tender  Sep 2016  Oct 2016  

 Construction (revised contract – 
McCorkell) 

 Apr 2017    

 Handover  Jun 2017    

 
 
 

KEY TASKS FOR NEXT MONTH 

Key Tasks for Next Month Priority 
Progress/Support 

Required 
Responsible Position 

Installation of soft furnishings Low  Project Superintendant 
Clean up of site Medium  Project Superintendant 
Defect inspection and completions High  Project Superintendant 
Defect recitifcation works High  Project Superintendant 
Keying of facility and security activation High  Project Superintendant 
Practical completion High  Project Superintendant 

 
 
 
 
 
 
 
 
 



 

 

 
PROJECT STATUS REPORT  
Wanneroo-Joondalup State Emergency Services Building  
Extension 
 

3 

 

 
 
 

RISK MANAGEMENT FOR NEXT MONTH 

Key risks to 
completion of 
next month’s key 
tasks 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further 
Controls 
Required 

Responsible  
Position 

Status 

Inability of building 
contractor to rectify 
defects in a timely 
manner 

Possible Minor Low Continued 
weekly 
inspections with 
building 
contractor 

Project 
Superintendant 

 

 

RISK MANAGEMENT FOR ENTIRE PROJECT 

Key risks to 
completion of 
entire project 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Securing 
additional funding 
from DFES to 
complete 
outstanding 
works as part of 
new building 
contrct 

Unlikely Medium Moderate Continued liaision 
with DFES to 
update project 
status. 

A/Manager 
Asset 
Management 

 

 
 

PROJECT VARIATION SUMMARY 

Variation Type Planned Actual Reason for Variance 

Project Scope Change    

Plan (Time)    

Deliverable     

Budget    
 

 
Overall Summary and Actions Completed (Previous Reporting Periods) 

January 2017 
 Construction continued as follows: 

o Installation of fixtures and fittings commenced 
o Landscaping works commenced 
o Construction of accessible carbarys completed 
o Flooring installation commenced 
o Installaton of cabinetwork commenced 
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December 2016 
 Construction continued as follows: 

o Ceiling installation completed 
o Painting commenced 

 Temporary accommodation for Wanneroo-Joondalup SES extended through a new lease arrangement. 
 

November 2016 
 Construction re-commenced as follows: 

o Remaining brickwork completed 
o Windows and doors installed 
o Pre- lay of hydraulic, electrical and mechanical services completed 
o Plastering completed 

 Discussions held with DFES regarding the provision of additional funds for any potential budget 
shortfalls for the project. 

 
October 2016 
 Council awarded new contract to McCorkell Constructions to complete outstanding works. 
 Site clean-up undertaken in preparation of works to re-commence. 

 
September 2016 
 Tender evaluation completed.  

 
August 2016 
 Tender evaluation commenced. 
 
July 2016 
 New tender documents have been prepared indicating the outstanding works. 
 Tender has been advertised. 

 
June 2016 
 Engagement with appointed Administrators, through the City’s lawyers, continued to determine 

ownership of materials left on-site to reconcile outstanding payments.  
 A Quantity Survey on outstanding works required was completed.  
 An action plan, materials register and RFT were drafted.  
 Responsibilities were assigned to members of a new project team to progress the project.  
 
May 2016 
 The contract builder CPD have entered into voluntary administration which resulted in the cessation of 

building at the worksite. A static guard was organised for the worksite to prevent the removal of any 
equipment or materials until advised by the Administrator. 

 Wanneroo – Joondalup SES Unit will remain at their temporary accommodation (8 Tesla Link, 
Wangara) until further notice – the existing lease on the premises expires in January 2017 and may 
need to be renegotiated to seek an extension. 

 
April 2016 
 Construction continued. 
 
March 2016 
 Construction commenced. 
 Variation to contract (01) received in regards to additional work required due to the structural integrity of 

the concrete slab (formerly the roof) and additional earthworks. 
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February 2016 
 Tender Awarded (Council approval). 
 SES Unit completed move into temporary accommodation for the duration of the construction. 

 
January 2016 
 Finalised tender evaluations and prepared recommendation for Council approval . 
 
December 2015 
 Evaluation team continued with the tender evaluation. 
 Continued liaison between the City’s architecht and SES in relation to amendments to the electrical 

drawings. 
 

November 2015 
 Tender document completed & request for quotation advertised. Evaluation team identified and papers 

disseminated. 
 

October 2015 
 Final design drawings completed. 
 
August 2015 
 Onging work towards completing final drawings prior to commencing the tender process. 
 Completed  a flow pressure test on the nearest fire hydrant (Winton Road). 
 Assisted DFES and SES to identify temporary accommodation for the Unit during construction. 
 
July 2015 
 Request for quotation process commenced, tender documents advertised and tender bids consolidated. 
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 MACDONALD PARK LANDSCAPE MASTER PLAN 
 

Project Description  
The scope of this project is to upgrade the existing irrigation system to ensure 
efficient distribution of water and provide effective hydrozoning, ecozoning and 
additional landscaped amenity. 

Project Manager 
Coordinator Natural 
Areas and Capital Works 
Projects 

Project Sponsor Manager Operation Services 

Report Period  February 2017 Report Date 20 March 2017 

HPRM Record No.  INT17/14404 *OVERALL STATUS 
  Scheduling 

 
 

HPRM Container 104985 *OVERALL STATUS 
  Budget 

 

Project Status/Summary 
(actions completed this 

reporting period) 

 Draft irrigation RFT. 
 Completed irrigation design and documentation for tender purposes. 
 Commenced Western bore construction. 

 
 

*Status   
  Key 

Proceeding according to plan / phasing   Percentage of Project Completed 25% 
Manageable issues exist   Percentage of Construction 

Completed 
0% 

Serious issues – may need help   

Completed   Multi Year Project Yes / No 

Carry forward to next financial year   Total Project Budget $937,000 
 
 
 

BUDGET/EXPENDITURE SUMMARY 

DESCRIPTION CONTINGENCY COMPONENT (if applicable) 

Budget Funding – City 
(Municipal / Reserve) $937,000 Total Current Year Budget $0 

Budget Funding – Income 
(Grant / Contribution) $0 Expenditure to Date $0 

Total Current Year Budget $475,000 Balance $0 

Year to Date Budget (Phasing) $21,795 
Expenditure to Date $27,789 
Balance $447,211 

 
* Balance equals Total Current Year Budget – Expenditure to Date 
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TASK/MILESTONE BREAKDOWN 

Description as outlined in Project 
Management Plan and Gantt Chart 

Planned 
Commencement 
Date 

Planned 
Completion 
Date 

Revised 
Completion 
Date 

Date 
Actually 
Completed 

*Status 
 

 Landscape concept 
development 

Aug 2016 Aug 2016 Sep 2016 Sep 2016  

 Detailed irrigation design Aug 2016 Aug 2016 Nov 2016 Nov 2016  

 Detailed landscape design Dec 2016 Dec 2016 May 2017   

 Consultation Mar 2017 Mar 2017 Apr 2017   

 Installation of replacement 
bore(s) 

Mar 2017 Mar 2017 Jun 2017   

 Construction Mar 2017 Mar 2017 Sep 2017   

 Consolidation Sep 2017 Sep 2017 Dec 2017   

 
 

KEY TASKS FOR NEXT MONTH 

Key Tasks for Next Month Priority 
Progress/Support 

Required 
Responsible 

Position 

Progress detailed landscape design and 
documentation 

Low None Landscape Architect 

Progress detailed Project estimate 
 

Low None Landscape Architect 

Advertise Irrigation RFT 
 

Low Contracts A/Team Leader 
Projects 

Consultation Development Low SODS Landscape Architect 
 
 

RISK MANAGEMENT FOR NEXT MONTH 

Key risks to 
completion of 
next month’s key 
tasks 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

 

Delay in 
advertising 
Irrigation RFT 

Unlikely Insignificant Low N/A A/Team 
Leader 
Projects 
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RISK MANAGEMENT FOR ENTIRE PROJECT 

Key risks to 
completion of 
entire project 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Consultation 
results reveal a 
lack of support for 
hydrozoning 

Possible Minor Low Analysis of 
consultation and 
implementation of 
outcomes 

Coordinator 
SODS and 
A/Team 
Leader 
Projects 

 

Project deadlines 
are not met which 
may result in: 
 Delay in 

practical 
completion. 

 Contract 
variation/contr
actual 
payment for 
delays. 

 Possible 
impact on 
sporting 
groups. 

 Public 
criticism from 
user groups 
and the 
general 
community. 

Possible Minor Low Maintain regular 
communication 
with construction 
contractor. 
 
Update Project 
Sponsor and 
stakeholders 
regularly. 
 
Consider 
acceleration of 
timelines by 
external 
contractors if 
required. 

Superintendent 
Project 
Manager 

 

Project 
expenditure 
exceeds allocated 
budget which 
results in higher 
costs and delays. 

Possible Minor Low Internal 
stakeholders 
identified and 
development 
process in 
progress with 
bench marking 
against other 
organisations. 

Superintendent 
Project 
Manager 

 

 
 

PROJECT VARIATION SUMMARY 

Variation Type Planned Actual Reason for Variance 

Project Scope Change    

Plan (Time)    

Deliverable     

Budget    
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Overall Summary and Actions Completed (Previous Reporting Periods) 

January 2017 
 Progressed irrigation design and documentation for tender purposes. 
 
December 2016 
 Progress continued with detailed landscape design. 
 
November 2016 
 Progressed detailed irrigation design & documentation. 
 Liaised with key stakeholders to confirm irrigation layout. 
 
October 2016 
 Detailed irrigation design & documentation progressed. 
 Liaised with key stakeholders to confirm irrigation layout. 
 
September 2016 
 Completed detailed review of proposed water usage and set targets. 
 Draft irrigation drawing completed. 
 
July/ August 2016 
 Site investigations undertaken and commencement of hydrozone concept design. 
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OCEAN REEF ROAD DUALLING 
 

Project Description  

STAGE 1: Construction of second carriageway between Marmion Avenue and 
Oceanside Promenade 
STAGE 2: Construction of a 500m additional road section from Oceanside 
Promenade to Swanson Way 

Project Manager Coordinator Civil Design 
and Construction Project Sponsor Manager Infrastructure 

Management Services 
Report Period  February 2017 Report Date 20 March 2017 

HPRM Record No.  INT16/50712 *OVERALL STATUS 
  Scheduling  

HPRM Container 106085 *OVERALL STATUS 
  Budget  

Project Status/Summary 
(actions completed this 

reporting period) 

• Erect project signage. 
• Commenced construction of drainage and boxout of eastern carriageway. 

 
 

*Status   
  Key 

Proceeding according to plan / phasing   Percentage of Project Completed 90% 
Manageable issues exist   Percentage of Construction 

 
60% 

Serious issues – may need help   

Completed   Multi Year Project Yes / No 
Carry forward to next financial year   Total Project Budget $2,950,000 

 
 
 

BUDGET/EXPENDITURE SUMMARY 

DESCRIPTION CONTINGENCY COMPONENT (if applicable) 
Budget Funding – City 
(Municipal / Reserve) $2,345, 000 Total Current Year Budget $0 

Budget Funding – Income 
(Grant / Contribution) $604,393 Expenditure to Date $0 

Total Current Year Budget $2,950,000 Balance $0 
Year to Date Budget (Phasing) $2,430,079 
Expenditure to Date  $1,632,386 
Balance $1,317,614 

 
* Balance equals Total Current Year Budget – Expenditure to Date 
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TASK/MILESTONE BREAKDOWN 

Description as outlined in Project 
Management Plan and Gantt Chart 

Planned 
Commencement 
Date 

Planned 
Completion 
Date 

Revised 
Completion 
Date 

Date 
Actually 
Completed 

*Status 
 

Stage 1  
• First 40% grant submission claim 

prepared 
   Jul 2014  Jul 2014  

• Road Safety Audit  Feb 2015  Feb 2015  

• Detailed design stage 1  Mar 2015 Jun 2015 Jun 2015  
• Tender specifications development  Mar 2015 Jun 2015 Jun 2015  

• Main Roads Regulatory approvals  Apr 2015  Mar 2015  
• Tender advertised  Aug 2015  Aug 2015  

• Award tender  Feb 2016  Nov 2015  

• Contractor engaged  Feb 2016  Dec 2015  
• Civil construction stage 1  Jul 2016 Sep 2016 Sep 2016  

• Main Roads Regulatory approvals  Jun 2016  Jun 2016  

Stage 2 
1st 40% Grant submission   Jul 14  Jul 14  

Road safety Audit   
Development of Preliminary Concept 
Working Concept Design  

 Mar 16  Mar 16  

MRWA preliminary approvals  Apr 16  Apr 16  

2nd 40% Grant Funding submissions  Jun 16  Jun 16  

Prepare Tender Documents & 
Advertise Tender 
Assessment of tenders/report to 
Council to award Tender 
Contractor engagement  

 Aug- Dec16 Aug- Dec16 Dec16  

Pre Construction & Commencement  Jan 17 Jan 17 Jan 17 Jan 17  

Construction completed  
As Constructed Detail 
Practical Completion 
Line marking 
Roads Open to Public 

Feb17 Jun 17    

Final Grant acquittal Jun17 Jun 17    

Defects Liability Period Site Inspection 
Defects Liability sign off  

Jun18 Jun 18    
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Ocean Reef Road Dualling 
 

 
 
 

KEY TASKS FOR NEXT MONTH 

Key Tasks for Next Month Priority Progress/Support 
Required 

Responsible 
Position 

Supply & install limestone subbase & basecourse Medium None Civil Projects Officer 

Complete drainage (to 95%) Medium None Civil Projects Officer 

 
 

RISK MANAGEMENT FOR NEXT MONTH 
Key risks to 
completion of 
next month’s key 
tasks 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Unstable ground or 
unfavourable 
geotechnical 
conditions 

Unlikely Minor Low Monitor excavations 
and compaction 
activites 

Contractor  

Cap stone requiring 
impact hammer 

Unlikely Minor Low Monitor excavation Contractor  

 

RISK MANAGEMENT FOR ENTIRE PROJECT 
Key risks to 
completion of 
entire project 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Overhead Western 
Power poles to be 
relocated. 

Possible Minor Low Road batters 
changed and a 
retaining wall built 
negating the need to 
move the pole. 

Co-ordinator  

Poor Traffic & 
Pedestrian  
management 

Unlikely Medium Moderate Daily review, 
assessment and 
walk through 
checking signage & 
pedestrian activity 
near and across 
work areas to ensure 
safety. 

Contractor  

Contractor or does 
not adhere to site 
safety requirements 
resulting in risk of 
injury to employees 
or the public. 

Unlikely Minor Low Contractor to comply 
Occupational Health 
and Safety and 
Welfare Act 1984 
and to provide 
Safety Management 
Plan.  Site & Safety 
inductions for all.  
Monitoring. 

Contractor 
Civil Projects 
Officer 
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Ocean Reef Road Dualling 
 

 
 

PROJECT VARIATION SUMMARY 

Variation Type Planned Actual Reason for Variance 
Project Scope Change    

Plan (Time)    

Deliverable     

Budget $2,950,000 
+$400,000  Stage 1 additional costs due to change in scope 

 
 

Overall Summary and Actions Completed (Previous Reporting Periods) 
January 2017 
• Stage 1 - works completed.   
• Stage 2 - Contractor mobilized to site.  Services locator for public utilities.  Erected construction 

signage.  Initial setout of works. 
• Issued NoW to residents.  
 
December 2016 
• Stage 1 - Reticulation and landscaping completed.   
• Stage 2 - December Council endorsed award of contract to Tracc for construction. Letter of award 

issued. 
 
November 2016 
• Stage 1 - Continue reticulation and landscaping.   
• Stage 2 - Report for Council endorsement completed.   
 
October 2016 
• Stage 1 - Civil works complete.  Continue reticulation and landscaping.  Finalise project costs. 
• Stage 2 - Recommend contractor for award and submission to December Council.   
 
September 2016 
• Completed civil punch list items for Stage 1 and issue practical completion.  Commence irrigation 

piping. 
• Evaluate Stage 2 tender submission.  
 
August 2016 
• Civil works construction for stage 1 is nearing completion.   
• Civil works detailed design for stage 2 is complete and tender has closed. 
 
June 2016 
• Civil works construction for stage 1 is progressing.  
• Civil works detailed design for stage 2 is progressing. 
 
April 2016 
• Storm water drainage works on southern carriageway is ongoing and 40% completed. 
• Retaining walls 90% completed. 
 
March 2016 
• Works are Progressing, Drainage 60% completed, Asphalt resurfacing 85% completed. 

4 
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February 2016 
• Construction works commenced on site, works progressing. 
 
January 2016 
• Preparation works commenced on site. 
 
December 2015 
• Notifications of works sent to residents.  Works will commence early January 2016. 
 
November 2015 
• Tender awarded. 
 
October 2015 
• Report prepared to award tender for November Council meeting. 
 
September 2015 
• Tender closed. 
• Tender assessed. 
 
August 2015 
• Tender advertised. 
 
July 2015 
• Provide tender issue plans to external Quantity Surveyor for pre-tender cost estimate. 
 
June 2015 
• Complete specification and documentation for Tender advertisement. 
 
May 2015 
• Design completed and plans prepared for Tender issue. 
 
April 2015 
• Commenced storm water drainage design. 
• Prepared application to Western Power for street lighting upgrade quotation. 
 
March 2015 
• Linemarking and signing drawings approved by Main Roads WA. 
• Vertical design completed. 
 
February 2015 
• Road Safety Audit undertaken. 
• Vertical design 50% complete. 
 
January 2015 
• Vertical design 25% complete. 
 
December 2014 
• Linemarking and signing drawings completed for Main Roads WA approval. 
• Horizontal design complete. 
• Vertical design commenced.  
 
November 2014 
• Horizontal design 85% complete.  

5 
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October 2014 
•        Detailed design commenced. 
 
September 2014 
•       Survey completed. 
 
August 2014 
• 1st 40% grant funding submission over total project submitted and funds for $1,160,000 received. 
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OCEAN REEF ROAD/JOONDALUP DRIVE INTERSECTION UPGRADE 
 

Project Description  Extension of signalized left-turn lanes on Joondalup Drive and extension of 
existing turning lanes on Ocean Reef Road 

Project Manager Coordinator Civil Design 
and Construction Project Sponsor Director Infrastrastructure 

Services 
Report Period  February 2017 Report Date 20 March 2017 

HPRM Record No.  INT16/50965 *OVERALL STATUS 
  Scheduling  

HPRM Container 02581 *OVERALL STATUS 
  Budget  

Project Status/Summary 
(actions completed this 

reporting period) 

• Issued snag list. 
• Completed variations a) raise a grid inlet, b) extra retaiing wall Edgewater Dr, 

c) concrete infill footpath to wall  
• Completed linemarking and signal modifications (MRWA). 

 
 

*Status   
  Key 

Proceeding according to plan / phasing   Percentage of Project Completed 95% 
Manageable issues exist   Percentage of Construction 

 
95% 

Serious issues – may need help   

Completed   Multi Year Project Yes / No 
Carry forward to next financial year   Total Project Budget $1,500,000 

 
 
 

BUDGET/EXPENDITURE SUMMARY 

DESCRIPTION CONTINGENCY COMPONENT (if applicable) 
Budget Funding – City 
(Municipal / Reserve) $0 Total Current Year Budget $ 

Budget Funding – Income 
(Grant / Contribution) $1,500,000 Expenditure to Date $ 

Total Current Year Budget $1,370,000 Balance $ 
Year to Date Budget (Phasing) $1,155,027 
Expenditure to Date $1,155,027 
Balance $214,973 

 
* Balance equals Total Current Year Budget – Expenditure to Date 
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PROJECT STATUS REPORT  
Ocean Reef Road/Joondalup Drive Intersection Upgrade 
 

 
 
 
 

TASK/MILESTONE BREAKDOWN 

Description as outlined in Project 
Management Plan and Gantt Chart 

Planned 
Commencement 
Date 

Planned 
Completion 
Date 

Revised 
Completion 
Date 

Date 
Actually 
Completed 

*Status 
 

Preliminaries 
Traffic/Transport analysis - Data 
capture 
Road Safety Audit   
Development of Preliminary Concept 
Working Concept Design  

 Jul 2015  Jul 2015  

MRWA preliminary approvals, 
Environmental approvals 

 Dec 2015  Dec 2015  

Grant Funding Submissions  Sep 2015  Sep 2015  

Detail Design & Tender 
Road Safety Audit – Design 
Finalise detailed Design & MRWA 
approvals 

 Apr 2016  Dec 2015  

Prepare Tender Documents 
Advertise Tender 
Assessment of tenders 
Report to Council to award Tender 
Contractor engagement  

 Jun -  Aug 
2016 

Aug 2016 Aug 2016  

Construction 
Pre Construction & commencement  Sep 2016 Sep 2016 Aug 2016 Aug 2016  

Construction completed  
As Constructed Detail 
Practical Completion 
Line marking 
Roads Open to Public 

Dec 2016 Dec 2016 Apr 2017   

 
 

KEY TASKS FOR NEXT MONTH 

Key Tasks for Next Month Priority Progress/Support 
Required 

Responsible 
Position 

Complete all snaglist items to enable PCC to be 
issued. 

Low None Civils Project Officer  

Finalise progress claims and costs with contractor. Medium Finance Civils Project Officer  
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Ocean Reef Road/Joondalup Drive Intersection Upgrade 
 

 
RISK MANAGEMENT FOR NEXT MONTH 
Key risks to 
completion of 
next month’s key 
tasks 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Contractor does not 
provide completed 
dilapidation survey to 
the City 

Possible Minor Low Practical Completion 
Certificate (PCC) will 
not be issued until 
completed and 
supplied to the City 

Civils Projects 
Officer  

 

Contractor does not 
prioritize completion 
of snag list items  

Possible Minor Low None (City will not 
issue PCC until 
completed) 

Civils Projects 
Officer  

 

 

RISK MANAGEMENT FOR ENTIRE PROJECT 
Key risks to 
completion of 
entire project 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Possible risk of 
traffic management 
issues affect 
delivery of 
individual projects. 
Control of vehicle 
and pedestrian 
movement 

Likely Minor Moderate Approved TM Plan.  
Continual use of 
Variable Message 
Boards 
Reduce congestion 
by ensuring closure 
times are restricted 
outside peak times 

Contractor 
Civils Project 
Officer  

 

Post construction 
road safety audit, 
requires extra 
construction and 
increases project 
cost. 

Rare Medium Moderate Include Traffic 
Engineering and 
Designers on PC 
inspection 

Coordinator 
Transport 
Engineering 

 

 
 

PROJECT VARIATION SUMMARY 

Variation Type Planned Actual Reason for Variance 
Project Scope Change    

Plan (Time)    

Deliverable     

Budget    
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Ocean Reef Road/Joondalup Drive Intersection Upgrade 
 

 
Overall Summary and Actions Completed (Previous Reporting Periods) 

January 2017 
• Completed line marking and traffic signal modifications. 
• Open up second left land turn into Egdewater Drive. 
• Commence variations a) raise a grid inlet, b) extra retaiing wall Edgewater Drive, c) concrete infill 

footpath to wall.  
• Continued irrigation and landscaping works. 
 
December 2016 
• Completed construction including intersection night works (asphalt). 
• Continued irrigation and landscaping works. 
 
November 2016 
• Commenced irrigation works and box out for landscaping. 
• Completed construction of retaining wall. 
• Completed construction of pavement layer works. 
 
October 2016 
• Box-out right filter lanes on Joondalup Drive and Ocean Reef Road west.  Install limestone and asphalt. 
• Commence retaining wall on eastside of Joondalup Drive. 
 
September 2016 
• Vegetation cleared for retaining wall on Joondalup Drive.  Start wall foundations.  Install traffic signage. 
 
Aug 2016 
• Tender awarded and contractor engaged. 
• Works planned to commence in September. 

 
June 2016 
• Tender documents advertised.  Tender evaluation commenced. 
 
April 2016 
• Tender documentation review in progress and likely to be advertised in May 2016. 
 
March 2016 
• Signal design approved by Main Roads WA. 
 
February 2016 
• Signal design completed and submitted to Main Roads WA for approval. 
 
January 2016 
• Signal design awarded to GHD.  
 
December 2015 
• Design was approved in principle by Main Roads WA, traffic signal design awarded. 
 
November 2015 
• Design submitted to Main Roads WA for approval. 
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PROJECT STATUS REPORT  
Ocean Reef Road/Joondalup Drive Intersection Upgrade 
 

October 2015 
• Design amended in accordance with RSA recommendations. 
• Commenced storm water drainage design. 
 
September 2015 
• Road Safety Audit (RSA) undertaken. 
• Vertical design completed. 
 
August 2015 
• Linemarking and signing drawings completed for Main Roads WA approval. 
• Horizontal design complete. 
• Vertical design commenced. 
 
July 2015 
• Horizontal design 85% complete. 
• Prepared application to Western Power for quotation for street lighting works/adjustments. 
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LEAFY CITY PROGRAM 
 

Project Description  

Detailed mapping and data capture of existing vegetation to identify focus areas 
and assist with project prioritisation.  
 
Investigation and establishment of supporting horticultural practices and processes 
for species selection and soil modification to ensure healthy development and 
longevity of the City's leafy canopy.  
 
Development of community engagement protocols and education material for 
distribution. 

Project Manager 
Coordinator Natural 
Areas and Capital Works 
Projects 

Project Sponsor Manager Operation Services 

Report Period  February 2017 Report Date 20 March 2017 

HPRM Record No.  INT17/14405 *OVERALL STATUS 
  Scheduling  

HPRM Container 10447 *OVERALL STATUS 
  Budget  

Project Status/Summary 
(actions completed this 

reporting period) 

• Commenced tender reviews 

 
 

*Status   
  Key 

Proceeding according to plan / phasing   Percentage of Project Completed 30% 
Manageable issues exist   Percentage of Construction 

 
0% 

Serious issues – may need help   

Completed   Multi Year Project  Yes / No 
Carry forward to next financial year   Total Project Budget $2,500,000 

 
 
 

BUDGET/EXPENDITURE SUMMARY 

DESCRIPTION CONTINGENCY COMPONENT (if applicable) 
Budget Funding – City 
(Municipal / Reserve) $500,000 Total Current Year Budget $0 

Budget Funding – Income 
(Grant / Contribution) $0 Expenditure to Date $0 

Total Current Year Budget $500,000 Balance $0 
Year to Date Budget (Phasing) $88,532 
Expenditure to Date $112,452 
Balance $387,548 

 
* Balance equals Total Current Year Budget – Expenditure to Date 
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PROJECT STATUS REPORT  
Leafy City Project 
 

 
 
 
 

TASK/MILESTONE BREAKDOWN 

Description as outlined in Project 
Management Plan and Gantt Chart 

Planned 
Commencement 
Date 

Planned 
Completion 
Date 

Revised 
Completion 
Date 

Date 
Actually 
Completed 

*Status 
 

Phase 1:  Data Capture 
• Scoping data capture  Oct 2015  Oct 2015  

• Quoting process/award contract  Nov 2015  Nov 2015  

• Data capture for vegetation 
cover assessment and thermal 
mapping 

 Mar 2016  Mar 2016  

•  Data analysis for vegetation 
cover assessment and thermal 
mapping 

 May 2016  May 2016  

• Street tree inventory collection  Jun 2016  Jun 2016  

• Tree inventory development 
within Tech 1 Works and Assets 
including spacial interfaces 

 Jul 2016  Jul 2016  

Phase 2:  Project Development 
• Engage arboriculturalist 

consultancy to trial planting 
details and species selection for 
trial planting 

 Feb 2016  Feb 2016  

• Report to Strategy Session 
setting vision, outcomes and 
objectives for key focus areas 
for the program 

 Feb 2016  Feb 2016  

• Engage arboriculturalist 
constultacy to develop a 
complete species list for 
selection in suburbs 

 Jun 2016  Jun 2016  

• Data analysis and project 
selection driven by Leafy City 
Program 

 Jul 2016  Jul 2016  

• Draft schedule of projects for 
progam for 2017 onwards 

 Aug 2016  Aug 2016  

• Presentation to Elected 
Members on program 
development outcomes 

 Aug 2016  Aug 2016  

• Completion of species selection 
list 

 Oct 2016  Oct 2016  

• Develop public engagement 
process and promotional 

 Aug 2016  Aug 2016  

2 

 



 

 

 
PROJECT STATUS REPORT  
Leafy City Project 
 

material 

Phase 3:  Project Implementation 
• Tender/quoting development for 

green stock supply for 
scheduled projects 

 Sep 2016  Sep 2016  

• Presentation  to Elected 
Members on 2016/17 program 

 Oct 2016  Nov 2016  

• Pre order and purchase tree 
stock for  2016/17 tree planting 

 Oct 2016  Nov 2016  

• Release of promotional material 
for the City's Leafy City 
Program 

 Oct 2016  Feb 2016  

• Presentation  to Elected 
Members on 2017/18 program 

 Nov 2016  Nov 2016  

• Pre order and purchase tree 
stock for  2017/18 tree planting 

 Nov 2016  Nov 2016  

• Tender/quoting for 2016/17 and 
2017/18 projects 

 Dec 2016 Apr 2017   

• Release of project specific 
public survey and species 
selection feedback 

 Apr 2017    

• 2016/ 17 tree planting  Jun 2017    

• 2017/ 18 tree planting   Sep 2017    

• Presentation  to Elected 
Members on 2018/19 program 

 Oct 2017    

• Pre order and purchase tree 
stock for  2018/19 tree planting 

 Nov 2017    

• Tender/quoting for 2018/19 
projects 

 Nov 2018    

• Release of project specific 
public survey and species 
selection feedback 

 Apr 2019    

• 2018/19 tree planting  Jul 2019    
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PROJECT STATUS REPORT  
Leafy City Project 
 

 
 

KEY TASKS FOR NEXT MONTH 

Key Tasks for Next Month Priority Progress/Support 
Required 

Responsible 
Position 

Complete tender reviews Low Contracts A/Team Leader 
Projects 

 
 

RISK MANAGEMENT FOR NEXT MONTH 
Key risks to 
completion of 
next month’s key 
tasks 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Delay in finalising 
the tender process 

Unlikely Minor Low N/A A/Team 
Leader 
Projects 

 

 

RISK MANAGEMENT FOR ENTIRE PROJECT 
Key risks to 
completion of 
entire project 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Meeting project 
timelines 

Possible Minor Low N/A A/Team 
Leader 
Projects 

 

Timely provision 
of plant stock 

Unlikely Minor Low Plant stock 
secured by City 
prior to tender 
award 

A/Team 
Leader 
Projects 

 

Non acceptance 
from the public to 
verge tree 
planting 

Possible Medium Moderate Comprehensive 
communication 
campaign 
developed 

A/Team 
Leader 
Projects 

 

Establishment 
period for plant 
stock to mitigate 
tree loss 

Possible Minor Low N/A A/Team 
Leader 
Projects 

 

Restrictive 
planting 
opportunities due 
to utility services 
in verges 

Possible Medium Moderate Individual on-site 
assessments 
completed by City 
to identify each 
planting location 
and contractor 
liaison with Dial-
Before-You-Dig 
prior to excavation 

A/Team 
Leader 
Projects 

 

Main Roads WA 
(MRWA) approval 

Possible Minor Low N/A A/Team 
Leader 
Projects 
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PROJECT STATUS REPORT  
Leafy City Project 
 

 
 
 

PROJECT VARIATION SUMMARY 

Variation Type Planned Actual Reason for Variance 
Project Scope Change    

Plan (Time)    

Deliverable     

Budget    
 

 
Overall Summary and Actions Completed (Previous Reporting Periods) 

January 2017 
• Finalised RFT specifications for advertising in February. 
 
December 2016 
• Tender document drafted. 
• Finalised tree quantities for 2016-17 & 2017-18 green stock. 
 
November 2016 
• Commenced sourcing proposed 2017 and 2018 tree species. 
• Commenced drafting RFT document for green stock installation, tree watering and consolidation of 

2016-17 and 2017-18 projects. 
 
October 2016 
• Finalised 2016-17 tree species & quantities. 
• Commenced sourcing proposed 2017-18 tree species.  
• Commenced drafting the RFQ for the tree installation services. 
• Commenced drafting RFT for tree watering services. 
• Reviewed scope of tree removals for 2016-17 works & requested itemised quote. 
• Release of promotional material to be postponed until February 2017 due to the amount of public 

consultation currently being undertaken by the City. 
 
September 2016 
• Commenced drafting community consultation material. 
• Raised purchase order for green stock supply. 
 
August 2016 
• Presented program to Elected Members at the Strategy Session. 
• Commenced development of tender/quotation documentation for supply of green stock. 
• Commenced development of tree species list for priority projects identified at Strategy Session. 
 
July 2016 
• Data analysis and project selection completed for presenting in August Strategy Session. 
• Progression of public engagement material. 
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Joondalup City Centre Lighting 
 

Project Description  

Staged replacement of existing lighting infrastructure to improve efficiency, reduce 
running costs and replace defective poles. Replacement of City Centre Lighting 
identified following structural inspections of poles (street & park) and projects to 
improve lighting efficientcy, pedestrian safety and to reduce operational costs. 

Project Manager 
Electrical Projects 
Engineer Project Sponsor 

Director Infrastructure 
Services 

Report Period  February 2017 Report Date 20 March 2017 

HPRM Record No.  INT16/50047 *OVERALL STATUS 
  Scheduling 

 

HPRM Container 102496 *OVERALL STATUS 
  Budget 

 

Project Status/Summary 
(actions completed this 

reporting period) 

 Stage 1 – Installation of replacement of cabling is continuing (60% 
complete). 

 Stage 2 – Preliminary inspection and testing of existing cabling and conduit 
is continuing. 

 Stage 3 – Contractor appointed for the inspection and testing of existing 
cabling and conduit . 

 

*Status   
  Key 

Proceeding according to plan / phasing   Percentage of Project Completed 18% 
Manageable issues exist   Percentage of Construction 

Completed 
18% 

Serious issues – may need help   

Completed   Multi Year Project Yes / No 

Carry forward to next financial year   Total Project Budget $3,881,038 
 
 
 
 

BUDGET/EXPENDITURE SUMMARY 

DESCRIPTION CONTINGENCY COMPONENT (if applicable) 

Budget Funding – City 
(Municipal / Reserve) $12,466,456 Total Current Year Budget $0 

Budget Funding – Income 
(Grant / Contribution) $0 Expenditure to Date $0 

Total Current Year Budget $3,881,038 Balance $0 

Year to Date Budget (Phasing) $2,027,706 
Expenditure to Date $1,483,368 
Balance $2,397,670 

 
* Balance equals Total Current Year Budget – Expenditure to Date 
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TASK/MILESTONE BREAKDOWN 

Description as outlined in Project 
Management Plan and Gantt Chart 

Planned 
Commencement 
Date 

Planned 
Completion 
Date 

Revised 
Completion 
Date 

Date 
Actually 
Completed 

*Status 
 

Phase 1 Stage 1:  Joondalup Drive 

 Advertise expression of interest 
for poles and luminaries 

 Selection of preferred pole and 
luminaire.. 

June 2015 Sep 2015  Sep 2015  

 Design and documentation for 
Joondalup Drive. 

Oct 2015 Nov 2015  Nov 2015  

 Endorsement of Poles and 
Luminaires 

Sep 2015 Sep 2015  Sep 2015  

 Advertising, evaluation and 
award of contract. Site works 
commenced. 

Feb 2016 Feb 2016  Feb 2016   

 Site works commenced. Mar 2016 Mar 2016  Mar 2016  

 All installation works complete. Nov 2016 Nov 2016 Apr 2017   

Phase 2 Stages 2-3 

 Design and documentation Jul 2016 Aug 2016 May 2017   

 Advertising, evaluation and 
award of contract 

Aug 2016 Feb 2017 Jun 2017   

 Construction commences Mar 2017 Mar 2017 Jul 2017   

 Construction completed Apr 2017 Nov 2017 Dec 2018   

 
 

KEY TASKS FOR NEXT MONTH 

Key Tasks for Next Month Priority 
Progress/Support 

Required 
Responsible 

Position 

Evaluate findings from investigate works into 
the existing cabling/conduit of Stage 2. 

High Ongoing Electrical Projects 
Engineers 

Continue  to engineer documentation for stage 
2 tender documents 

High Ongoing Electrical Projects 
Engineers 

Comence investigative works into the existing 
cabling/conduit of Stage 3 

Medium Contract Awarded Electrical Projects 
Engineers 
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RISK MANAGEMENT FOR NEXT MONTH 

Key risks to 
completion of 
next month’s key 
tasks 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Increased volume 
of Action Requests  

Possible Medium Moderate  Electrical 
Projects 
Engineers 

 

 

RISK MANAGEMENT FOR ENTIRE PROJECT 

Key risks to 
completion of 
entire project 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Existing footings 
not suitable for 
reuse 

Almost 
Certain 

Medium High New footings design 
and installed 

Electrical 
Projects 
Engineers 

 

Existing 
underground 
cabling installed 
in a variety of 
methods 

Almost 
Certain 

Medium High Replace deteriorated 
cabling 

Electrical 
Projects 
Engineers 
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RISK MANAGEMENT FOR ENTIRE PROJECT 

Key risks to 
completion of 
entire project 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Project deadlines 
are not met which 
may result in: 
 Delay to 

practical 
completion 

 Requirement 
for contract 
variations 

 Loss of 
reputation. 

Possible Minor Moderate  Detailed project 
scoping/project 
planning 
undertaken for 
each project. 

 Contractor 
performance 
reviewed as part 
of tender 
process. 

 Tech One 
Project Tracking 
System in place 
for managing 
project timelines. 

 System 
generated 
reports in place 
for monitoring 
project progress. 

 Financial Review 
Taskforce 
meetings 
conducted to 
review project 
timelines. 

 BU Manager to 
provide regular 
updates on 
progress to 
Director, CEO 
and Elected 
Members. 

 Project 
Managers and 
Superintendents 
monitor timelines 
regularly and 
maintain regular 
contact with 
contractors. 

 

Electrical 
Projects 
Engineers 
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RISK MANAGEMENT FOR ENTIRE PROJECT 

Key risks to 
completion of 
entire project 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Possible risk of 
geotechnical 
issues affect 
delivery of 
individual 
projects. 

Possible Medium Moderate  Project 
Management 
Framework 
Principles 
implemented – 
project planning 
and scoping.   

 Concept design 
and scope of 
works 
undertaken prior 
to construction. 

 Historical 
knowledge of the 
location. 

 Majority of the 
work is already 
happening within 
disturbed area. 

 Undertaken a 
geo technical  
investigation of 
key risk areas 

 BU Manager to 
provide regular 
updates on 
progress to 
Director, CEO 
and Elected 
Members. 

 Project 
Managers take 
corrective action 
where required. 

 Pot hole and 
service location 
as required to 
locate services 
(done by 
contractor) 

Electrical 
Projects 
Engineers 
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RISK MANAGEMENT FOR ENTIRE PROJECT 

Key risks to 
completion of 
entire project 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

External 
contractors do not 
have the capacity 
to complete 
works on time or 
satisfactorily. 

Possible Medium Moderate 
 Tender 

specifications 
developed  

 Contractor 
performance 
reviewed as part 
of tender 
process. 

 Issues logged on 
Projects and 
Tracking system 
to enable reports 
for the DIS to 
inform the 
Capital Works 
Committee. 

 Tender 
evaluation 
process in place.   

 Project 
Managers and 
Superintendents 
monitor progress 
and 
communicate 
with contractors. 

 Approval 
processes 

 

Electrical 
Projects 
Engineers 
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RISK MANAGEMENT FOR ENTIRE PROJECT 

Key risks to 
completion of 
entire project 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Delays in 
obtaining third 
party approvals 
cause delays to 
the project, eg 
Western Power, 
MRWA. 

Possible Medium Moderate 
 Project planning 

in place. 
 Provisions for 

liaison with 
utilities outlined 
in project 
planning 
documents. 

 Close liaison 
between utility 
providers and 
Project 
Managers in 
place. 

 Contractors 
required to apply 
for timely 
approvals as 
detailed in the 
tender 
documents. 

Electrical 
Projects 
Engineers 
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RISK MANAGEMENT FOR ENTIRE PROJECT 

Key risks to 
completion of 
entire project 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

City fails to 
identify or follow 
up construction 
defects during 
Defect Liability 
period resulting in 
the need to 
address issues at 
the City’s cost.   

Possible Medium Moderate 
 Specifications to 

meet Australian 
standards. 

 Tender 
specifications 
include 
provisions for 
issues identified 
during Defect 
Liability Period. 

 Site meetings 
scheduled on a 
regular basis. 

 Contractor to 
provide marked 
up as 
constructed 
drawings. 

 Regular 
inspections 
during 
construction 
phase.  

 Inspection 
undertaken prior 
to practical 
completion. 

 Project 
Managers and 
Superintendents 
monitor 
construction 
works and 
undertake 
appropriate 
follow up or 
referral to 
Manager or 
Director.   

 

Electrical 
Projects 
Engineers 
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RISK MANAGEMENT FOR ENTIRE PROJECT 

Key risks to 
completion of 
entire project 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Grant Funding 
Claim and 
Acquittals not 
completed on 
time resulting in 
loss of 
expenditure, 
inability to 
complete projects 
and loss of 
reputation. 

Possible Medium Moderate  Grant income 
phased in line 
with relating 
project 
construction. 

 Regular system 
generated 
reports provided 
for CEO and 
Elected 
Members in 
place to monitor 
progress of 
projects. 

 Finance Officer 
regularly checks 
grant program 
and provides 
explanations for 
variations. 

 Grant application 
and acquittal 
process for 
grants 
documented. 

 Municipal 
funding available 
if grant funding 
not received. 

 IMS Finance 
Analyst and 
Coordinator 
Strategic 
Infrastructure 
Assets monitor 
submission 
deadlines. 

 Budget 
variations or 
adjustments to 
project funds to 
be reported to 
relevant funding 
authorities. 

Electrical 
Projects 
Engineers 
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PROJECT VARIATION SUMMARY 

Variation Type Planned Actual Reason for Variance 

Project Scope Change   
Deterioration of underground cabling insulation due 
to extremely low design / work practices when initially 
installed has resulted in the need to recable. 

Plan (Time)    

Deliverable     

Budget    
 

 
Overall Summary and Actions Completed (Previous Reporting Periods) 

January 2017 
 99% of original scope completed. 

o Distribution board 5 replaced at Collier Pass intersection. 
 Installation of replacement cabling has commenced, 15% of the cabling has currently been replaced 

and works are ongoing. 
 Preliminary inspection and testing of existing cabling and conduit on stage 2 has commenced. 
 
December 2016 
 98% of original scope complete.  Variations for additional cabling works issued to contractor with works 

programmed for January/February 2017.  
 98% of new light poles installed. 
 
November 2016 
 Works progressing on site. 98% of concrete footings installed. Testing of existing cabling continuing and 

identifying the requirement for majority of cabling to be replaced.  
 95% of new light poles installed. 
 
October 2016 
 Works progressing on site. New concrete footings installed from Grand Boulevard to Lakeside Drive 

(south). Testing of existing cabling continuing and identifying the requirement for majority of cabling to 
be replaced.  

 80% of new light poles installed. 
 
September 2016 
 Works progressing on site. New concrete footings installed from Collier Pass to Grand Boulevard. 

Testing of existing cabling continuing and identifying the requirement for majority of cabling to be 
replaced. 

 
August 2016 
 Works progressing on site. New concrete footings installed from Shenton Avenue to Collier Pass. 

Testing of existing cabling continuing and identifying the requirement for majority of cabling to be 
replaced.  

 
July 2016 
 Works progressing on site. New concrete footings installed from Shenton Avenue to Lakeside Drive. 

Testing of existing underground cabling continuing.  
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June 2016 
 Works progressing on site. Shenton Avenue / Joondalup Drive intersection 19 poles and luminaires 

installed.     
 
April 2016 
 Works progressing on site. 
 
March 2016 
 Site investigative works commenced, works at Shenton Avenue intersection commenced. 
 
February 2016 
 Awarded tender for Joondalup Drive City Centre Lighting Stage 1. 
 
January 2016 
 Tenders received and assessed for Joondalup Drive stage works. 
 
December 2015 
 Advertised tender for Joondalup Drive stage works. 
 Remaining Stages 2 & 3 to have further structural engineering works for footings. 

 
November 2015 
 Prepare scope and specifications for tender documentation of Joondalup Drive stage. 
 Remaining stages 2 & 3 to have footings verified. 
 
October 2015 
 Finalised street lighting design for staged upgrade works. 
 
September 2015 
 EOI evaluation report was presented to Strategy Session on 29 September 2015.   
 
August 2015 
 EOI evaluation report completed. 
 Presentation report to a Strategy meeting prepared for consideration by Elected Members in September 

2015.  
 
July 2015 
 EOI’s assessed. 
 
June 2015 
 EOI’s closed. 
 
May 2015 
 Two EOI’s advertised. One to identify the preferred City pole and one to identify the preferred City 

luminaire for inclusion in a supply and install tender. 
 
April 2015 
 Finalised documentation for advertising of EOI’s in May 2015. 
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March 2015 
 Considerable research on the options for delivering this project was undertaken. The research 

highlighted that there are many options (types of poles and luminaires) available. The best option to 
proceed and to provide elected members an opportunity to input into the selection of the preferred pole 
and luminaire is to follow an EOI process. The EOI process is to allow the City to take full advantage of 
the options available in the market and to ensure compliance with technical requirements. It further 
ensures the future proofing of the CBD lighting to allow for the development in technology.  

 Prepare documentation for advertising of two EOI’s; one to shortlist the preferred City pole and one to 
shortlist the preferred City luminaire for inclusion in a supply and installation tender. The supply and 
installation will be for prioritised sectors in the CBD only, commencing with the inner City. 

 
February 2015 
 Consultant preparing documentation for advertisement of luminaires and new pole options. 
 Prepare expression of interest for pole and luminaire contract. 
 
January 2015 
 Consultant report completed. 
 
December 2014 
 Assessed submissions. 
 Successful consultant for project appointed. 
 
November 2014 
 Advertised for fee submissions from consultants. 
 
October 2014 
 Prepare documentation to appoint an electrical consultant for their expertise and to assist with the 

design, specification and tender assessment for this lighting replacement program. 
 
September 2014 
 Research available pole and lighting options. 
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ADMIRAL PARK FLOOD LIGHTING UPGRADE 
 

Project Description  To upgrade the existing floodlighting infrastructure at Admiral Park to Australian 
Standards for sports training and competition. 

Project Manager 
Electrical Projects 
Engineer  Project Sponsor 

Director Infrastructure 
Services 

Report Period  February 2017 Report Date 20 March 2017 

HPRM Record No.  INT16/50186 *OVERALL STATUS 
  Scheduling 

 

HPRM Container 08434 *OVERALL STATUS 
  Budget 

 

Project Status/Summary 
(actions completed this 

reporting period) 

 50% Construction completed 

o Installation of Pits and Conduit has been completed. 

o Switchboard modifications commenced. 
 
 

*Status   
  Key 

Proceeding according to plan / phasing   Percentage of Project Completed 50% 
Manageable issues exist   Percentage of Construction 

Completed 
50% 

Serious issues – may need help   

Completed   Multi Year Project Yes / No 

Carry forward to next financial year   Total Project Budget $519,313 
 
 
 

BUDGET/EXPENDITURE SUMMARY 

DESCRIPTION CONTINGENCY COMPONENT (if applicable) 

Budget Funding – City 
(Municipal / Reserve) $383,313 Total Current Year Budget $51,931 

Budget Funding – Income 
(Grant / Contribution) $136,000 Expenditure to Date $0 

Total Current Year Budget $519,313 Balance $51,931 

Year to Date Budget (Phasing) $11,142 
Expenditure to Date $11,741 
Balance $507,572 

 
* Balance equals Total Current Year Budget – Expenditure to Date 
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TASK/MILESTONE BREAKDOWN 

Description as outlined in Project 
Management Plan and Gantt Chart 

Planned 
Commencement 
Date 

Planned 
Completion 
Date 

Revised 
Completion 
Date 

Date 
Actually 
Completed 

*Status 
 

 Grant Funding Submissions  Aug 2015    

 Grants Approval  Mar 2016    

 Endorsment  Apr 2016    

 Detailed design  Aug 2016 Sep 2016 Aug 2016  

 1st 25% Grant Claim  Sep 2016    

 Advertising, evaluation and 
award of Contract. 

 Oct – Dec 
2017 

   

 Site works commenced Jan 2017 Jan 2017  Jan 2017  

 50% Progress claims Mar 2017 Mar 2017    

 All installation works complete Jan 2017 Apr 2017    

 Final 25% Grant Acquittal Jun 2017 Jun 2017    

 Defects Period – 12 Months May 2017 May 2018    

 
 
 

KEY TASKS FOR NEXT MONTH 

Key Tasks for Next Month Priority 
Progress/Support 

Required 
Responsible 

Position 

Installation of poles and luminaires High No additional support 
required 

Electrical Projects 
Engineer  

 
RISK MANAGEMENT FOR NEXT MONTH 

Key risks to 
completion of 
entire project 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

None       
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RISK MANAGEMENT FOR ENTIRE PROJECT 

Key risks to 
completion of 
next month’s key 
tasks 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Capital Works 
Program – 
Timelines 
 
Project deadlines 
are not met which 
may result in delay 
to practical 
completion 
 

Possible Minor Moderate  Detailed project 
scoping/project 
planning 
undertaken. 

 Detailed project 
scoping/project 
planning 
undertaken. 

 Only tenderers 
with recent 
proven 
experience to be 
invited. 

Electrical 
Projects 
Engineer 

 

Capital Works 
Program – 
Technical Issues 
 
Possible risk of 
geotechnical 
issues affect 
delivery of the 
project 

Possible Minor Moderate  Detailed design 
and scope 
prepared prior to 
tendering and 
construction. 

 Historical 
knowledge of the 
location. 

 Undertaken a 
geotechnical  
investigation of 
key risk areas 
(SPT/DCP). 

 Project 
Managers take 
corrective action 
where required.  

 Pot hole and 
service location 
as required to 
locate services 
(done by 
contractor). 

Electrical 
Projects 
Engineer 
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RISK MANAGEMENT FOR ENTIRE PROJECT 

Key risks to 
completion of 
next month’s key 
tasks 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Capital Works 
Program – 
Technical Issues  
 
Site Management 

Possible Medium Moderate  Constraints are 
included in scope 
of works. 

 Staged approach 
to construction. 

 Daily “make-
safe” of work 
areas to be 
undertaken. 

Electrical 
Projects 
Engineer 

 

Capital Works 
Program – 
Contractor  
Performance 
 
External 
contractors do not 
have the capacity 
to complete works 
on time or 
satisfactorily. 

Unlikely Major Moderate 
 Contractor 

performance 
reviewed as part 
of tender process 
to ensure recent 
proven 
experience. 

 Issues logged on 
Projects and 
Tracking system 
to enable reports 
for the DIS to 
inform the 
Capital Works 
Committee. 

 Project 
Managers and 
Superintendents 
monitor progress 
and 
communicate 
with contractors. 
Site Inspection 
by the City. 

Electrical 
Projects 
Engineer 
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RISK MANAGEMENT FOR ENTIRE PROJECT 

Key risks to 
completion of 
next month’s key 
tasks 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Capital Works 

Projects - Site 

Safety 

Construction 
contractor or 
subcontractors do 
not adhere to site 
safety 
requirements 
resulting  
in risk of injury to 
employees or the 
public. 

Unlikely Major Moderate 
 Tender 

specifications 
include 
requirement to 
meet 
Occupational 
Health and 
Safety and 
Welfare Act 
1984. 

 Contractor to 
provide Safety 
Management 
Plan in 
accordance with 
contract 
documentation. 

 Regular minuted 
site meetings 
with contractors 
scheduled to 
confirm safety 
management 
plan adhered to. 

 Safety induction 
for City 
contractors in 
place. 

 Project 
Managers and 
Superintendents 
monitor 
construction 
works and follow 
up on safety 
issues with 
contractor. 

Electrical 
Projects 
Engineer 
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RISK MANAGEMENT FOR ENTIRE PROJECT 

Key risks to 
completion of 
next month’s key 
tasks 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Capital Works 
Projects- Post 
Construction – 
Defects 
 
City fails to identify 
or follow up 
construction 
defects during 
Defect Liability 
period resulting in 
the need to 
address issues at 
the City’s cost. 

Unlikely Medium Moderate 
 Tender 

specifications 
include 
provisions for 
issues identified 
during Defect 
Liability Period. 

 Contractor to 
provide marked 
up as 
constructed 
drawings 

 Inspection 
undertaken prior 
to Practical 
completion 

 Project 
managers and 
Superintendents 
monitor 
construction 
works and 
undertake 
appropriate 
follow up or 
referral to 
Manager or 
Director.   
 

Electrical 
Projects 
Engineer 
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RISK MANAGEMENT FOR ENTIRE PROJECT 

Key risks to 
completion of 
next month’s key 
tasks 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Grant Funding 
 
Grant Funding 
Claim and 
Acquittals not 
completed on time 
resulting in loss of 
expenditure, 
inability to 
complete projects 
and loss of 
reputation. 

Unlikely Medium Moderate  Grant income 
phased in line 
with relating 
project 
construction. 

 Regular system 
generated 
reports provided 
for CEO and 
Elected Members 
in place to 
monitor progress 
of projects. 

 Finance Officer 
regularly checks 
grant program 
and provides 
explanations for 
variations. 

 Grant application 
and acquittal 
process for 
grants 
documented. 

 Municipal funding 
available if grant 
funding not 
received 

 IMS Finance 
Analyst and 
Coordinator 
Strategic 
Infrastructure 
Assets monitor 
submission 
deadlines  

 Budget variations 
or adjustments to 
project funds to 
be reported to 
relevant funding 
authorities.  

 

Electrical 
Projects 
Engineer 
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PROJECT VARIATION SUMMARY 

Variation Type Planned Actual Reason for Variance 

Project Scope Change    

Plan (Time)    

Deliverable     

Budget    
 
 

Overall Summary and Actions Completed (Previous Reporting Periods) 

January 2017 

 30% of construction completed. 

o Footings for poles have been completed. 

o 90% of pits and conduit installed. 
 
December 2016 
 Construction commenced. 
 
November 2016 
 Tender evaluation completed and tender awarded. 
 
October 2016 
 Tender advertised and currently being evaluated. 
 
September 2016 
 Tender documentation completed 
 
August 2016 
 Detailed design complete. 
    Finalising tender specification. 
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WARWICK ACTIVITY CENTRE – CITY COMMUNITY FACILITIES 
 

Project Description  

The City owns three community facilities within the Warwick Activity Centre – 
Warwick Community Centre, Dorchester Hall and a facility utilised as a commercial 
early learning centre. These facilities are currently utilised by a number of groups, 
are approximately 40 years old and are in need of major upgrades and/or 
replacement. 
 
The adjacent commercial property owners have indicated an interest to redevelop 
their property at this location.  Depending upon timing, this interest may provide 
opportunities for the City to optimise the benefit of its freehold land at this location.   
  
This project will commence by engaging consultants to undertake a community 
needs, commercial and planning analysis to provide the City with the information 
required to progress the direction of the project. 
 

Project Manager Manager City Projects Project Sponsor 
Director Planning and 
Community Development 

Report Period  February 2017 Report Date 20 March 2017 

HPRM Record No.  INT17/14403 *OVERALL STATUS 
  Scheduling 

 

HPRM Container 105946; 104022 *OVERALL STATUS 
  Budget 

 

Project Status/Summary 
(actions completed this 

reporting period) 

 
 Project inception meeting and discussion on draft consultancy brief. 
 Continuation of updating project documentation. 

 

*Status   
  Key 

Proceeding according to plan / phasing   Percentage of Project Completed 2% 
Manageable issues exist   Percentage of Construction 

Completed 
0% 

Serious issues – may need help   

Completed   Multi Year Project Yes / No 

Carry forward to next financial year   Total Project Budget $270,000 
 
 

BUDGET/EXPENDITURE SUMMARY 

DESCRIPTION CONTINGENCY COMPONENT (if applicable) 

Budget Funding – City 
(Municipal / Reserve) $270,000 Total Current Year Budget $ 

Budget Funding – Income 
(Grant / Contribution) $0 Expenditure to Date $ 

Total Current Year Budget $270,000 Balance $ 

Year to Date Budget (Phasing) $0 
Expenditure to Date $0 
Balance $270,000 

 
* Balance equals Total Current Year Budget – Expenditure to Date 
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TASK/MILESTONE BREAKDOWN 

Description as outlined in Project 
Management Plan and Gantt Chart 

Planned 
Commencement 
Date 

Planned 
Completion 
Date 

Revised 
Completion 
Date 

Date 
Actually 
Completed 

*Status 
 

 Project inception meeting to 
discuss potential Project Team 
members and details of 
proposed consultancy brief. 

  

Mar 2017 

 

 

 

 

 

 

 Review of draft consultancy 
brief and distribution to Project 
Team members for comments. 

 

 

Mar 2017    

 Seek fee proposals from 
suitably qualified consultants. 

Apr 2017 May 2017    

 Inception meeting with 
consultants to set the direction, 
approve the methodology and 
deliverables and the City 
provide information to assist 
with the consultants’ research. 

 

May 2017 

 
 

   

 Consultants conduct research 
for Part A of the consultancy 
brief and submit key findings to 
the City for consideration. 

Jun 2017     

 Consultants conduct research 
for Part B of the consultancy 
brief and submit an overall draft 
report. 

Aug 2017     

 Consultants modify and provide 
final draft of full report to the 
City. 

Oct 2017     

 Presentation to Executive Staff Dec 2017     

 Presentation to Elected 
Members 

Dec 2017     

 
 
 

KEY TASKS FOR NEXT MONTH 

Key Tasks for Next Month Priority 
Progress/Support 

Required 
Responsible 

Position 

Distribution of the draft consultancy brief to 
Project Team members after review. High 

Support from the  
Project Team Senior Projects Officer 
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RISK MANAGEMENT FOR NEXT MONTH 

Key risks to 
completion of 
next month’s key 
tasks 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Delay in the review 
and distribution of 
the consultancy 
brief to Project 
Team members. 

Possible Minor Moderate Plan accordingly to 
ensure time is set 
aside. 

Senior 
Projects 
Officer 

 

 
 
RISK MANAGEMENT FOR ENTIRE PROJECT 

Key risks to 
completion of 
entire project 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Gaps in the 
consultancy brief 
resulting in the 
analyses not 
meeting the City’s 
expectations. 

Possible Minor Moderate Involvement of the 
Project Team in 
the development of 
the briefs. 

Senior 
Projects 
Officer 

 

The 
recommendations 
arising from the 
analyses having a 
negative impact 
on some current 
tenants / hirers. 

Likely Medium Moderate Engagement with 
stakeholders 
during the 
analyses to identify 
and continually 
address concerns. 

Senior 
Projects 
Officer and 
relevant 
Project Team 
members. 

 

The 
recommendations 
arising from the 
analyses may not 
meet community 
expectations. 

Likely Medium Moderate Engagement with 
stakeholders 
during the 
analyses to identify 
and continually 
address concerns. 

Senior 
Projects 
Officer and 
relevant 
Project Team 
members. 

 

The adjoining 
commercial 
landowners within 
Warwick Activity 
Centre having 
conflict with the 
outcome of the 
analyses. 

Possible Medium Moderate Engagement with 
adjoining 
commercial 
landowners during 
the analyses to 
identify concerns. 

Senior 
Projects 
Officer and 
relevant 
Project Team 
members. 
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PROJECT VARIATION SUMMARY 

Variation Type Planned Actual Reason for Variance 

Project Scope Change    

Plan (Time)    

Deliverable     

Budget    
 

 
Overall Summary and Actions Completed (Previous Reporting Periods) 

 
January 2017 
 Continuation of updating of project documents. 
 
December 2016 
 Proposed changes to the pre-project documentation to show staged processes being assessed. 
 
November 2016 
  Proposed changes to the pre-project documentation to show staged processes being assessed. 
 
October 2016 
 Pre-project documentation being developed. 
 Request for Quotation document for the provision of consultancy services finalised. 

 
September 2016 
 Request for Quotation documentation for the provision of consultancy services being developed. 
 
August 2016 
 Consultants are required to identify the social need for a multi-purpose community facility within the 

Warwick Activity Centre or the surrounding area/suburbs and to recommend the design and location of 
such a facility.  Renovation of an existing community facility on-site may also be considered. 
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PERCY DOYLE UNDERCROFT EXTENSION 
 

Project Description  Undercroft Bridge Club Refurbishment Project 

Project Manager 
Manager Asset 
Management Project Sponsor 

Director Infrastructure 
Services 

Report Period  February 2017 Report Date 20 March 2017 

HPRM Record No.  INT17/13148 *OVERALL STATUS 
  Scheduling 

 

HPRM Container 17817 *OVERALL STATUS 
  Budget 

 

Project Status/Summary 
(actions completed this 

reporting period) 

Construction works continued as follows: 
 Installation of fixtures and fittings commenced 
 Concrete path extended 
 Installation carpet commenced 
 Tiling commenced 
 Installation vinyl flooring completed 
 Painting commenced 

 
 

*Status   
  Key 

Proceeding according to plan / phasing   Percentage of Project Completed  95% 
Manageable issues exist   Percentage of Construction 

Completed 
95% 

Serious issues – may need help   

Completed   Multi Year Project Yes / No 

Carry forward to next financial year   Total Project Budget $490,000 
 
 
 

BUDGET/EXPENDITURE SUMMARY 

DESCRIPTION CONTINGENCY COMPONENT (if applicable) 

Budget Funding – City 
(Municipal / Reserve) $363,000 Total Current Year Budget $0 

Budget Funding – Income 
(Grant / Contribution) $127,000 Expenditure to Date $0 

Total Current Year Budget $490,000 Balance $0 

Year to Date Budget (Phasing) $295,250 
Expenditure to Date $361,183 
Balance $128,817 

 
* Balance equals Total Current Year Budget – Expenditure to Date 
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TASK/MILESTONE BREAKDOWN 

Description as outlined in Project 
Management Plan and Gantt Chart 

Planned 
Commencement 
Date 

Planned 
Completion 
Date 

Revised 
Completion 
Date 

Date 
Actually 
Completed 

*Status 
 

 Tender documentation and 
advertising 

 Jul 2016  Jul 2016  

 Tender evaluation and tender 
award 

 Aug 2016  Aug 2016  

 Appointment of contractor  Sep 2016  Sep 2016  

 Construction   Feb 2017  Feb 2017  

 Practical completion  Feb 2017 Mar 2017   

 Handover  Mar 2017 Mar 2017   

 
 

KEY TASKS FOR NEXT MONTH 

Key Tasks for Next Month Priority 
Progress/Support 

Required 
Responsible 

Position 

Issue Practical Completion Certificate High  Project 
Superintendant 

Obtain Occupany Permit  
High  Project 

Superintendant 

Handover 
High  Project 

Superintendant 
 
 

RISK MANAGEMENT FOR NEXT MONTH 

Key risks to 
completion of 
next month’s key 
tasks 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Delay in 
installation of 
operable wall that 
may delay issuing 
of practical 
completion 

Possible Medium Moderate Ongoing 
discussions with 
supplier 

Building 
Contractor 
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RISK MANAGEMENT FOR ENTIRE PROJECT 

Key risks to 
completion of 
entire project 

Risk 
Likelihood 

Risk 
Consequence 

 

Overall 
Risk 
Level 

 

Further Controls 
Required 

Responsible  
Position 

Status 

Requests for 
changes by the 
Club to the 
project impacting 
on timeframes for 
delivery 

Likely Medium Moderate Continued liaison 
with the Undercroft 
Bridge Club to 
ensure that works 
proceed in 
accordance with 
the approved 
contract and 
drawings 

Project 
Superintendant 

 

 
 

PROJECT VARIATION SUMMARY 

Variation Type Planned Actual Reason for Variance 

Project Scope Change    

Plan (Time)    

Deliverable     

Budget    
 
 
 

Overall Summary and Actions Completed (Previous Reporting Periods) 

January 2017 
 Installation carpet commenced. 
 Tiling commenced. 
 Installation vinyl flooring completed. 
 Painting commenced. 
 
December 2016 
 Brickwork completed. 
 Windows installed. 
 Roof sheeting installed. 
 Internal walls installed. 
 Plastering completed. 
 
November 2016 
 Brickwork. 
 Carpentry. 
 Roof.  
 Pre-lay mechanical. 
 Pre-lay hydraulic. 
 Pre-lay electrical. 
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October 2016 
 Demolition works completed. 
 New concrete footings poured. 
 
September 2016 
 Contractor appointed, Hickey Constructions. 
 
August 2016 
 Approval to award contract provided by Council. 
 
July 2016 
 RFT advertised and evaluated. 
 Preparation of tender documentation. 
 Mandatory on-site briefing held. 
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