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PDP         Parks Development Program

Project Code Project Description
Additions & 

Adjustments

Revised Budget 

Amount

FY

Project Actuals

Proposed 

Constrution Start 

Date

Proposed 

Construction 

Completion Date

% Construction 

Complete

Project 

Status
Comment Completion Date Project Stage

PDP2117 Juniper Park LMP 0 505,000 19,754 18/03/2019 18/06/2019 0

Proceeding 

according Works Programed

PDP2225 Manapouri/Windermere Irrigation Upgrades 0 130,000 0 5/11/2018 31/05/2019 5

Proceeding 

according Works in Progress

PDP2226 Beaumaris Park Irrigation Upgrades 0 29,408 22,450 6/08/2018 26/10/2018 100

Project 

Complete- Actual Completion 31/10/2018 Works Completed

PDP2228 Adelaide Park Irrigation Renewal 0 32,270 32,270 6/08/2018 19/10/2018 100

Project 

Complete- Actual Completion 17/10/2018 Works Completed

PDP2229 Albacore Park Irrigation Upgrade 0 23,331 23,331 17/09/2018 23/11/2018 100

Project 

Complete- Actual Completion 17/08/2018 Works Completed

PDP2231 Whitfords West Park Irrigation Renewal 0 51,604 43,125 22/10/2018 22/02/2019 100

Project 

Complete- Actual Completion 8/02/2019 Works Completed

PDP2239 Burns Beach Park Irrigation Upgrades 0 70,000 49,303 20/08/2018 30/11/2018 100

Project 

Complete- Actual Completion 4/12/2018 Works Completed

PDP2245 Prince Regent Park Irrigation Upgrades 0 110,000 50,653 16/07/2018 15/03/2019 85

Proceeding 

according Works in Progress

PDP2252 Tree Planting Program 0 140,000 47,516 2/07/2018 28/06/2019 25

Proceeding 

according Works in Progress

PDP2253 Marbella Park Landscaping Upgrade 0 30,000 26,239 30/11/2018 15/03/2019 85

Proceeding 

according Works in Progress

PDP2259 Kanangra Park Irrigation Renewal 0 25,000 26,495 20/08/2018 30/11/2018 100

Project 

Complete- Actual Completion 19/12/2018 Works Completed

PDP2272 Heritage Precinct Development 0 548,005 42,132 1/04/2019 30/06/2020 0

Multi Year 

Proceeding Multi-Year Project Quotation Phase

PDP2273 Beachside Park Irrigation Upgrade 0 102,000 49,142 3/09/2018 15/03/2019 90

Proceeding 

according Works in Progress

PDP2275 Park Amenity Renewal 0 80,000 1,477 3/09/2018 26/04/2019 0

Proceeding 

according Investigation Phase

PDP2282 Dog Exercise Park Development 0 150,000 11,923 6/05/2019 31/08/2019 0

Carry 

forward Multi-Year Project Consultation Phase

PDP2283 Fairway/Carnaby Park Irrig consolidation 0 56,560 58,191 16/07/2018 30/11/2018 100

Project 

Complete- Actual Completion 2/10/2018 Works Completed

Program Totals: 0 2,083,179 504,000

FNM         Foreshore & Natural Areas Management Program

Project Code Project Description
Additions & 

Adjustments

Revised Budget 

Amount

FY

Project Actuals

Proposed 

Constrution Start 

Date

Proposed 

Construction 

Completion Date

% Construction 

Complete

Project 

Status
Comment Completion Date Project Stage

FNM2051 Coastal & Foreshore Fencing Renewal Prog 0 90,365 90,365 20/10/2018 30/11/2018 100

Project 

Complete- Actual Completion 23/11/2018 Works Completed

FNM2054 Whitfords Nodes Hillarys Lookout 0 397,775 18,436 1/08/2019 31/01/2020 0

Carry 

forward Design Phase

FNM2058 Conservation Reserves Interpretive Signa 0 82,633 2,100 1/04/2019 28/06/2019 0

Proceeding 

according Works in Progress

FNM2059 Bushland Reserve Fencing Renewal Program 0 85,000 28,255 15/10/2018 15/03/2019 100

Project 

Complete- Actual Completion 21/02/2019 Works Completed

FNM2070 Bushland Reserve Paths Renewal 0 125,000 20,243 1/03/2019 15/04/2019 0

Proceeding 

according Works Programed

FNM2071 Wetlands Renewal Program 0 75,000 9,308 22/10/2018 20/03/2019 45

Proceeding 

according Works in Progress

FNM2076 Natural Areas Asset Program 0 35,000 21,340 10/05/2019 28/06/2019 100

Project 

Complete- Actual Completion 8/02/2019 Works Completed

Program Totals: 0 890,772 190,046

Trim Reference  : 56593
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PEP         Parks Equipment Program

Project Code Project Description
Additions & 

Adjustments

Revised Budget 

Amount

FY

Project Actuals

Proposed 

Constrution Start 

Date

Proposed 

Construction 

Completion Date

% Construction 

Complete

Project 

Status
Comment Completion Date Project Stage

PEP2044 Universal Access Paths Program 0 70,000 32,228 2/09/2018 28/06/2019 72

Proceeding 

according Works in Progress

PEP2075 Pks Asset Replacement / Renewal 0 50,000 46,305 3/10/2018 28/06/2019 92

Proceeding 

according Works in Progress

PEP2517 Tennis Court Resurfacing Program 0 50,000 0 12/03/2019 31/05/2019 0

Proceeding 

according Quotation Phase

PEP2525 Juniper Park Playspace Renewal 0 110,000 2,839 1/04/2019 15/05/2019 0

Proceeding 

according Works Programed

PEP2589 Cockman Park Playspace Renewal 0 110,000 53,199 1/02/2019 9/04/2019 50

Proceeding 

according Works in Progress

PEP2590 Tuart Park Playspace Renewal 0 52,335 52,335 1/10/2018 16/11/2018 100

Project 

Complete- Actual Completion 21/09/2018 Works Completed

PEP2616 Barbeque Renewal Program 0 42,000 41,898 1/10/2018 30/11/2018 100

Project 

Complete- Actual Completion 19/10/2018 Works Completed

PEP2619 Bollard And Fencing Renewal Program 0 75,000 8,322 1/04/2019 21/06/2019 11

Proceeding 

according Works in Progress

PEP2620 Coastal Foreshore Showers Program 0 6,511 6,305 31/08/2018 28/09/2018 100

Project 

Complete- Actual Completion 26/10/2018 Works Completed

PEP2629 Cricket Infrastructure Renewal City Wide 0 150,435 51,463 9/07/2018 30/04/2019 100

Project 

Complete- Actual Completion 30/04/2019 Works Completed

PEP2630 Fitness Equipment Program 0 50,000 2,535 15/03/2019 31/07/2019 0

Carry 

forward Quotation Phase

PEP2638 Park Seating Renewal City Wide 0 21,172 21,172 1/10/2018 29/11/2018 100

Project 

Complete- Actual Completion 9/11/2018 Works Completed

PEP2642 Park Signage Renewal City Wide 0 69,000 17,677 16/10/2018 15/03/2019 27

Proceeding 

according Works in Progress

PEP2644 Park Vehicle Entry Renewal City Wide 0 30,000 27,957 4/02/2019 15/03/2019 95

Proceeding 

according Works in Progress

PEP2659 MacDonald Pk Bike Skills Track 0 33,367 33,367 14/05/2018 29/06/2018 100

Carry Fwd 

Project Actual Completion 18/07/2018 Works Completed

PEP2689 Faversham Park Playspace Renewal 0 110,000 27,886 8/03/2019 22/04/2019 0

Proceeding 

according Works Programed

PEP2694 Alfreton Park Playspace Renewal 0 55,466 55,466 3/09/2018 26/10/2018 100

Project 

Complete- Actual Completion 26/09/2018 Works Completed

PEP2695 Drinking Fountains on Pks 0 50,000 44,423 6/08/2018 30/04/2019 100

Project 

Complete- Actual Completion 20/02/2019 Works Completed

PEP2707 Whitfords Nodes Playspace Renewal 0 1,069,266 8,028 15/03/2019 30/11/2019 0

Proceeding 

according Quotation Phase

PEP2709 Negresco Park Playspace Renewal 0 110,000 94,490 8/11/2018 31/12/2018 100

Project 

Complete- Actual Completion 30/11/2018 Works Completed

PEP2710 Gascoyne Park Playspace Renewal 0 103,201 103,201 1/10/2018 15/11/2018 100

Project 

Complete- Actual Completion 21/10/2018 Works Completed

PEP2712 Cadogan Park Playspace Renewal 0 60,000 30,159 15/02/2019 29/03/2019 100

Project 

Complete- Actual Completion 20/02/2019 Works Completed

PEP2722 Wedgewood Park Playspace Renewal 0 100,669 100,669 15/10/2018 30/11/2018 100

Project 

Complete- Actual Completion 21/10/2018 Works Completed

PEP2732 Tom Simpson Pk Playspace Renewal 0 37,607 37,607 7/05/2018 29/06/2018 100

Carry Fwd 

Project Actual Completion 13/07/2018 Works Completed

PEP2776 Shade Sail Program 0 150,000 137,701 8/11/2018 7/01/2019 100

Project 

Complete- Actual Completion 21/12/2018 Works Completed

Program Totals: 0 2,766,028 1,037,229

SSE         Streetscape Enhancement Program

Project Code Project Description
Additions & 

Adjustments

Revised Budget 

Amount

FY

Project Actuals

Proposed 

Constrution Start 

Date

Proposed 

Construction 

Completion Date

% Construction 

Complete

Project 

Status
Comment Completion Date Project Stage

SSE2011 Arterial Roads Landscape Upgrade Program 0 349,612 304,487 10/07/2017 30/11/2018 100

Project 

Complete- Actual Completion 31/12/2018 Works Completed

SSE2055 Streetscape Renewal Program 0 200,000 12,450 1/05/2019 28/06/2019 5

Proceeding 

according Works in Progress

SSE2056 City Centre Streetscape Renewal Program 0 592,106 37,200 1/05/2018 28/06/2019 0

Multi Year 

Proceeding Multi-Year Project Works Programed

SSE2057 Leafy City Program 0 583,583 157,160 1/07/2017 30/06/2022 60

Multi Year 

Proceeding Multi-Year Project Works in Progress

Program Totals: 0 1,725,300 511,297

LTM         Local Traffic Management Program
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Project Code Project Description
Additions & 

Adjustments

Revised Budget 

Amount

FY

Project Actuals

Proposed 

Constrution Start 

Date

Proposed 

Construction 

Completion Date

% Construction 

Complete

Project 

Status
Comment Completion Date Project Stage

LTM2128 Marmion/Edinburgh Ped Crossing 0 340,253 1,800 1/07/2019 31/12/2019 0

Carry 

forward Design Phase

LTM2132 Minor Road Safety Improvements 0 45,000 17,825 2/07/2018 15/06/2019 35

Proceeding 

according Works in Progress

LTM2133 The Plaza/West Coast Drive Intersection 0 20,000 0 3/08/2020 5/10/2020 0

Multi Year 

Proceeding Multi-Year Project Works Phased

LTM2143 Venturi Dr Median Treatment 0 255,629 255,629 2/07/2018 15/08/2018 100

Carry Fwd 

Project Actual Completion 10/10/2018 Works Completed

LTM2148 Marmion/Readshaw Intersection Upgrade 0 135,000 5,222 4/06/2019 28/06/2019 0

Multi Year 

Proceeding Multi-Year Project Design Phase

LTM2150 Marmion/Flinders Intersection Upgrade 0 75,000 62,477 26/02/2019 19/03/2019 100

Project 

Complete- Actual Completion 22/03/2019 Works Completed

LTM2153 Boas/McLarty Intersection Upgrade 0 50,000 252 1/10/2019 11/11/2019 0

Multi Year 

Proceeding Multi-Year Project Design Phase

LTM2155 Gilbert Road Traffic Management 0 100,000 1,380 8/05/2019 22/06/2019 0

Proceeding 

according Design Phase

LTM2163 Chessell Drive Road Improvements 0 100,000 140 2/09/2019 31/10/2019 0

Multi Year 

Proceeding Multi-Year Project Design Phase

LTM2164 Perilya Road Improvements 0 60,000 50,196 6/06/2019 28/06/2019 100

Project 

Complete- Actual Completion 7/12/2018 Works Completed

Program Totals: 0 1,180,882 394,922

SBS         Blackspot Program

Project Code Project Description
Additions & 

Adjustments

Revised Budget 

Amount

FY

Project Actuals

Proposed 

Constrution Start 

Date

Proposed 

Construction 

Completion Date

% Construction 

Complete

Project 

Status
Comment Completion Date Project Stage

SBS2069 Warwick Train Station Entrance 0 37,315 41,752 15/06/2018 31/10/2018 100

Carry Fwd 

Project Actual Completion 21/09/2018 Works Completed

SBS2071 Grand Boulevard & Shenton Ave 0 89,762 729 17/12/2018 30/04/2019 0

Carry 

forward Works Programed

SBS2075 Hepburn Avenue Road Shoulders 0 536,921 32,268 1/02/2019 28/06/2019 20

Carry 

forward Works in Progress

SBS2077 Marmion Ave & Burns Beach Rd 0 2,239 2,239 30/04/2018 30/08/2018 100

Carry Fwd 

Project Actual Completion 19/06/2018 Works Completed

SBS2078 Marmion Ave & Gilbert Rd 0 270,000 8,902 1/05/2019 28/06/2019 0

Carry 

forward Design Phase

SBS2079 Marmion Ave & Ocean Reef Rd 0 105,000 49,905 9/04/2018 11/05/2018 100

Project 

Complete- Actual Completion 14/12/2018 Works Completed

SBS2082 Warwick Rd & Allenswood Dve 0 225,000 40,781 26/11/2018 28/03/2019 95

Carry 

forward Works in Progress

SBS2083 Whitfords Avenue & Trappers Dve 0 26,431 4,530 27/11/2017 28/06/2019 80

Carry 

forward Design Phase

SBS2084 Marmion Avenue and Moore Drive 0 60,000 61,832 13/11/2018 28/03/2019 95

Proceeding 

according Works in Progress

Program Totals: 0 1,352,669 242,938

PFP         Parking Facilities Program

Project Code Project Description
Additions & 

Adjustments

Revised Budget 

Amount

FY

Project Actuals

Proposed 

Constrution Start 

Date

Proposed 

Construction 

Completion Date

% Construction 

Complete

Project 

Status
Comment Completion Date Project Stage

PFP2066 Pinnaroo Point Pking Improvements 0 143,802 0 21/05/2019 31/07/2019 0

Proceeding 

according Design Phase

PFP2067 Hillarys Animal Beach Parking Upgrades 0 200,000 3,333 6/09/2018 30/09/2019 0

Multi Year 

Proceeding Multi-Year Project Design Phase

PFP2073 City Centre Carpark P4 Renewal 0 130,000 7,430 1/11/2018 7/12/2018 100

Project 

Complete- Actual Completion 4/12/2018 Works Completed

Program Totals: 0 473,802 10,763
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RDC         Major Road Construction Program

Project Code Project Description
Additions & 

Adjustments

Revised Budget 

Amount

FY

Project Actuals

Proposed 

Constrution Start 

Date

Proposed 

Construction 

Completion Date

% Construction 

Complete

Project 

Status
Comment Completion Date Project Stage

RDC2019 Burns Beach Rd / Joondalup Dr Roundabout 0 1,268,000 0 7/01/2020 28/06/2020 5

Multi Year 

Proceeding Multi-Year Project Works in Progress

RDC2020 Warwick Rd_ Erindale Rd Intersect Upgrad 0 360,000 3,000 6/04/2020 31/07/2020 0

Proceeding 

according Multi-Year Project Works Phased

Program Totals: 0 1,628,000 3,000

FPN         New Path Program

Project Code Project Description
Additions & 

Adjustments

Revised Budget 

Amount

FY

Project Actuals

Proposed 

Constrution Start 

Date

Proposed 

Construction 

Completion Date

% Construction 

Complete

Project 

Status
Comment Completion Date Project Stage

FPN2160 Bus Shelter / Stops Program 0 35,000 32,579 2/07/2018 31/05/2019 80

Proceeding 

according Works in Progress

FPN2170 Moore Drive - Marmion to Connolly 0 54,000 48,732 10/09/2018 28/09/2018 100

Project 

Complete- Actual Completion 12/10/2018 Works Completed

FPN2207 Charonia Road - Meridian Drive to School 0 30,000 172 3/06/2019 28/06/2019 0

Manageabl

e issues Expected Completion 28/06/2019 Project under Review

FPN2212 Sandalwood Drive - Marlock to Calectasia 0 80,000 0 3/06/2019 28/06/2019 0

Proceeding 

according Investigation Phase

FPN2215 Dorchester / Dugdale Pedestrian Upgrade 0 10,334 5,886 3/09/2018 10/09/2018 100

Project 

Complete- Actual Completion 26/11/2018 Works Completed

FPN2240 Burns Beach to Mindarie Dual Use Path 0 2,730,000 68,698 3/06/2019 1/12/2019 0

Multi Year 

Proceeding Multi-Year Project Tender Phase

FPN2245 Beach Road WABN Shared Path 0 50,000 4,592 19/08/2019 6/12/2019 0

Multi Year 

Proceeding Multi-Year Project Concept Design

FPN2255 Hillarys Animal Beach Shared Path WAPBN 0 77,313 0 1/05/2019 30/08/2019 0

Proceeding 

according Multi-Year Project Works Phased

Program Totals: 0 3,066,648 160,658
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FPR         Path Replacement Program

Project Code Project Description
Additions & 

Adjustments

Revised Budget 

Amount

FY

Project Actuals

Proposed 

Constrution Start 

Date

Proposed 

Construction 

Completion Date

% Construction 

Complete

Project 

Status
Comment Completion Date Project Stage

FPR2001 Path Replacement Program 0 30,000 4,513 2/07/2018 3/06/2019 25

Proceeding 

according Works in Progress

FPR2156 Shared Path Renewal & Resurfacing 0 126,105 121,466 2/07/2018 3/06/2019 100

Project 

Complete- Actual Completion 10/12/2018 Works Completed

FPR2190 Campbell Drive to Empen Way 0 14,047 14,047 15/01/2018 2/02/2019 100

Project 

Complete- Actual Completion 10/08/2018 Works Completed

FPR2191 Jeffers Way to Mulligan Drive 0 7,317 7,317 2/09/2018 28/09/2018 100

Project 

Complete- Actual Completion 10/08/2018 Works Completed

FPR2192 Karo Place to Watten Place 0 6,944 6,944 6/08/2018 24/08/2018 100

Project 

Complete- Actual Completion 24/07/2018 Works Completed

FPR2193 Lakeview Drive to Ridge Close 0 9,822 9,822 17/09/2018 28/10/2018 100

Project 

Complete- Actual Completion 8/10/2018 Works Completed

FPR2194 Lilburne Road to Salata Place 0 22,273 22,273 5/08/2018 12/08/2018 100

Project 

Complete- Actual Completion 20/07/2018 Works Completed

FPR2195 Ludwig Place to Florian Place 0 12,502 12,502 30/07/2018 31/08/2018 100

Project 

Complete- Actual Completion 25/07/2018 Works Completed

FPR2196 Melene Road to Meryll Place 0 13,824 13,824 13/08/2018 31/08/2018 100

Project 

Complete- Actual Completion 8/08/2018 Works Completed

FPR2197 Methuen Way to Brechin Court 0 12,029 12,029 13/08/2018 31/08/2018 100

Project 

Complete- Actual Completion 19/07/2018 Works Completed

FPR2198 Oleaster Way to Wirilda Crescent 0 12,169 12,169 17/09/2018 28/09/2018 100

Project 

Complete- Actual Completion 10/08/2018 Works Completed

FPR2199 Ricketts Way to Reilly Way 0 13,415 13,415 18/09/2019 8/03/2019 100

Project 

Complete- Actual Completion 6/08/2018 Works Completed

FPR2200 Ridge Close to Parkland Close 0 12,517 12,517 17/09/2018 5/10/2018 100

Project 

Complete- Actual Completion 8/10/2018 Works Completed

FPR2201 Rodgers Street to Mulligan Drive 0 9,124 9,124 5/03/2019 29/03/2019 100

Project 

Complete- Actual Completion 16/07/2018 Works Completed

FPR2202 Siren Road to Cruise Court 0 10,000 10,885 5/03/2019 29/03/2019 100

Project 

Complete- Actual Completion 3/12/2018 Works Completed

FPR2203 Sloop Place to Cruise Court 0 10,500 12,468 5/03/2019 29/03/2019 100

Project 

Complete- Actual Completion 3/12/2018 Works Completed

FPR2204 Smallman Crescent to Wanneroo Road 0 13,183 13,183 17/09/2018 5/10/2018 100

Project 

Complete- Actual Completion 10/08/2018 Works Completed

FPR2205 Telopia Drive to Eucalypt Court 0 7,484 7,484 6/08/2018 7/09/2018 100

Project 

Complete- Actual Completion 27/07/2018 Works Completed

FPR2206 Treetop Avenue to Prospector Gardens 0 10,719 9,858 1/11/2018 9/11/2018 100

Project 

Complete- Actual Completion 7/11/2018 Works Completed

FPR2207 Wanbrow Way to Marri Park 0 14,637 14,637 13/08/2018 7/09/2018 100

Project 

Complete- Actual Completion 3/08/2018 Works Completed

FPR2208 Waterford Drive to Hanley Place 0 12,037 12,037 5/03/2019 29/03/2019 100

Project 

Complete- Actual Completion 7/08/2018 Works Completed

FPR2245 Lakeside/Joondalup Shared Path Renewals 0 104,099 104,650 1/10/2018 2/11/2018 100

Project 

Complete- Actual Completion 22/09/2018 Works Completed

FPR2246 Wildlife Place Shared Path 0 20,069 207 15/03/2019 26/04/2019 0

Proceeding 

according Quotation Phase

FPR2247 Moore Drive Shared Path 0 114,547 114,333 3/12/2018 31/12/2018 100

Project 

Complete- Actual Completion 8/10/2018 Works Completed

Program Totals: 0 619,362 571,703
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SWD         Stormwater Drainage Program

Project Code Project Description
Additions & 

Adjustments

Revised Budget 

Amount

FY

Project Actuals

Proposed 

Constrution Start 

Date

Proposed 

Construction 

Completion Date

% Construction 

Complete

Project 

Status
Comment Completion Date Project Stage

SWD2001 Stormwater Drainage Upgrades 0 35,000 41,032 3/09/2018 28/06/2019 85

Proceeding 

according Works in Progress

SWD2133 Northshore Ave Sump Renewal works 0 229,545 1,625 1/11/2018 7/06/2019 30

Carry 

forward Quotation Phase

SWD2144 Giles Avenue - Minor Drainage Upgrade 0 10,000 35,522 1/11/2018 30/11/2018 100

Project 

Complete- Actual Completion 21/12/2018 Works Completed

SWD2145 Birch Place - Minor Drainage Upgrade 0 15,000 8,621 1/11/2018 30/11/2018 100

Project 

Complete- Actual Completion 30/11/2018 Works Completed

SWD2177 Churton Park Sump Beautification 0 80,000 38,731 21/01/2019 31/03/2019 85

Proceeding 

according Works in Progress

SWD2181 Princeville Tor Catchments GPTs 0 40,000 1,978 7/02/2018 15/11/2019 0

Multi Year 

Proceeding Multi-Year Project Design Phase

SWD2182 Blackthorn Pk Sump Beautification 0 119,045 119,045 26/04/2018 31/05/2018 100

Carry Fwd 

Project Actual Completion 27/07/2018 Works Completed

SWD2184 Blackboy Park Drainage Improvements 0 60,000 52,392 1/11/2018 20/12/2018 100

Project 

Complete- Actual Completion 3/12/2018 Works Completed

SWD2185 Northshore Drive Drainage Improvements 0 15,000 1,688 26/02/2019 30/03/2019 0

Proceeding 

according Design Phase

SWD2187 Wandina Place/Park Drainage Upgrade 0 40,000 1,368 1/04/2019 12/04/2019 0

Proceeding 

according Design Phase

SWD2188 Hillwood Catchment Drainage Upgrade 0 40,000 1,021 15/04/2019 10/05/2019 0

Proceeding 

according Design Phase

SWD2189 Parkland Close Drainage Upgrade 0 25,000 16,749 3/12/2018 18/12/2018 100

Project 

Complete- Actual Completion 3/12/2018 Works Completed

SWD2194 Timberlane Park Drainage Outlet Upgrades 0 125,000 117,793 1/03/2019 30/04/2019 100

Project 

Complete- Actual Completion 3/12/2018 Works Completed

SWD2199 Simpson Park Sump Beautification Design 0 20,000 419 0

Multi Year 

Proceeding Multi-Year Project Design Phase

SWD2203 Periwinkle Park Catchment Upgrades 0 62,988 62,988 23/04/2018 1/06/2018 100

Carry Fwd 

Project Actual Completion 31/07/2018 Works Completed

Program Totals: 0 916,578 500,971

STL         Lighting Program

Project Code Project Description
Additions & 

Adjustments

Revised Budget 

Amount

FY

Project Actuals

Proposed 

Constrution Start 

Date

Proposed 

Construction 

Completion Date

% Construction 

Complete

Project 

Status
Comment Completion Date Project Stage

STL2002 Path and Public Access Way Lighting 0 20,000 0 2/07/2018 28/06/2019 0

Proceeding 

according Works Phased

STL2003 Joondalup City Centre Lighting 0 3,796,379 2,598,386 1/11/2017 30/06/2020 45

Multi Year 

Proceeding Multi-Year Project Works in Progress

STL2004 Energy Efficient Lighting 0 40,000 5,462 15/01/2019 31/05/2019 35

Proceeding 

according Works Programed

STL2005 Arterial & Urban Road Street Lighting 0 15,000 8,474 1/08/2018 21/06/2019 52

Proceeding 

according Works in Progress

STL2052 Lighting and Pole Renewal Program 0 157,300 81,261 2/07/2018 28/06/2019 29

Proceeding 

according Works in Progress

STL2055 Kingsley Park Floodlighting Upgrade 0 480,000 86,334 14/01/2019 30/04/2019 20

Proceeding 

according Works in Progress

STL2067 Sir James McCusker Pk Path Lighting 0 155,999 4,845 1/02/2019 15/05/2019 10

Carry 

forward Works in Progress

STL2076 Whitfords Nodes Car Pk 0 33,608 33,608 8/01/2018 11/05/2018 100

Carry Fwd 

Project Actual Completion 10/07/2018 Works Completed

STL2080 Ocean Reef Road LED conversion 0 70,000 70,175 25/09/2018 1/02/2019 100

Project 

Complete- Actual Completion 1/02/2019 Works Completed

STL2086 Winton Road PAW 0 15,000 699 15/05/2019 28/06/2019 0

Proceeding 

according Works Phased

Program Totals: 0 4,783,286 2,889,245
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RPR         Road Preservation & Resurfacing Program

Project Code Project Description
Additions & 

Adjustments

Revised Budget 

Amount

FY

Project Actuals

Proposed 

Constrution Start 

Date

Proposed 

Construction 

Completion Date

% Construction 

Complete

Project 

Status
Comment Completion Date Project Stage

RPR2001 Road Preservation & Resurfacing Program 0 376,251 195,239 28/06/2019 70

Proceeding 

according Works in Progress

RPR2002 Cracksealing & Patching Works City Wide 0 111,113 92,817 1/08/2018 28/06/2019 20

Proceeding 

according Works in Progress

RPR2118 Forest Hill Drive 0 210,000 35,937 7/01/2019 28/03/2019 80

Proceeding 

according Works in Progress

RPR2415 Stem Place 0 25,000 2,724 1/04/2019 28/06/2019 5

Proceeding 

according Works in Progress

RPR2423 Transom Way 0 145,000 1,560 1/04/2019 28/06/2019 0

Proceeding 

according Works Phased

RPR2464 Alderhaus Drive 0 208,000 98,080 7/01/2019 28/03/2019 100

Project 

Complete- Actual Completion 5/02/2019 Works Completed

RPR2468 Cummings Way 0 158,477 157,437 9/07/2018 28/09/2018 100

Project 

Complete- Actual Completion 11/08/2018 Works Completed

RPR2565 Canis Court 0 50,000 9,755 7/01/2019 28/03/2019 100

Project 

Complete- Actual Completion 21/02/2019 Works Completed

RPR2627 Benton Way 0 85,000 134 1/04/2019 28/06/2019 0

Proceeding 

according Design Phase

RPR2649 Denmark Way 0 112,000 134 1/04/2019 28/06/2019 0

Proceeding 

according Design Phase

RPR2659 Lobelia Street 0 56,962 53,625 1/10/2018 21/12/2018 100

Project 

Complete- Actual Completion 22/10/2018 Works Completed

RPR2818 Ripley Way 0 212,752 212,752 9/07/2018 28/09/2018 100

Project 

Complete- Actual Completion 27/08/2018 Works Completed

RPR2819 Yagoona Street 0 53,802 53,802 9/07/2018 28/09/2018 100

Project 

Complete- Actual Completion 10/09/2018 Works Completed

RPR2820 Murray Place 0 41,741 41,741 9/07/2018 28/09/2018 100

Project 

Complete- Actual Completion 31/08/2018 Works Completed

RPR2822 Reston Court 0 56,619 56,619 9/07/2018 28/09/2018 100

Project 

Complete- Actual Completion 30/08/2018 Works Completed

RPR2823 Braden Way 0 216,000 21,886 7/01/2019 28/03/2019 25

Proceeding 

according Works in Progress

RPR2824 Cliff St - Beach Rd to Lennard St 0 41,000 84 1/04/2019 28/06/2019 5

Proceeding 

according Works in Progress

RPR2828 Carew Place 0 59,000 49,280 1/10/2018 21/12/2018 100

Project 

Complete- Actual Completion 25/10/2018 Works Completed

RPR2829 Osprey Grove 0 43,012 43,012 9/07/2018 28/09/2018 100

Project 

Complete- Actual Completion 19/09/2018 Works Completed

RPR2830 Rosedene Way 0 85,136 78,283 1/10/2018 21/12/2018 100

Project 

Complete- Actual Completion 25/10/2018 Works Completed

RPR2831 Zamia Place 0 150,000 141,631 1/10/2018 21/12/2018 100

Project 

Complete- Actual Completion 29/10/2018 Works Completed

RPR2832 Chiswick Place 0 59,405 7,769 7/01/2019 28/03/2019 100

Project 

Complete- Actual Completion 24/02/2019 Works Completed

RPR2833 Cetus Cove 0 45,357 13,737 7/01/2019 28/03/2019 100

Project 

Complete- Actual Completion 20/02/2019 Works Completed

RPR2839 Armytage Way 0 180,650 160,155 7/01/2019 28/03/2019 100

Project 

Complete- Actual Completion 5/12/2018 Works Completed

RPR2842 Dawn Place 0 36,528 35,792 9/07/2018 28/09/2018 100

Project 

Complete- Actual Completion 18/07/2018 Works Completed

RPR2844 Madana Place 0 87,290 87,290 9/07/2018 28/09/2018 100

Project 

Complete- Actual Completion 31/07/2018 Works Completed

RPR2847 Kebroyd Way 0 107,000 59,223 7/01/2019 28/03/2019 96

Proceeding 

according Works in Progress

RPR2848 Oldham Street 0 110,000 101,603 1/10/2018 21/12/2018 100

Project 

Complete- Actual Completion 5/12/2018 Works Completed

RPR2849 Oliver Street 0 89,900 19,068 7/01/2019 28/03/2019 100

Project 

Complete- Actual Completion 24/02/2019 Works Completed

RPR2850 Clifford Vale 0 65,000 49,638 7/01/2019 28/03/2019 100

Project 

Complete- Actual Completion 15/01/2019 Works Completed

RPR2852 Parnell Ave - Seacrest Drv to Martin Rd 0 207,000 298 1/04/2019 28/06/2019 0

Proceeding 

according Design Phase

RPR2855 The Ramble 0 66,000 0 1/04/2019 28/06/2019 0

Proceeding 

according Works Phased

RPR2856 Timbertop 0 69,000 0 1/04/2019 28/06/2019 0

Proceeding 

according Works Phased

RPR2857 The Rise 0 73,000 0 1/04/2019 28/06/2019 0

Proceeding 

according Works Phased

RPR2862 Norlup Place 0 40,000 31,741 1/10/2018 21/12/2018 100

Project 

Complete- Actual Completion 5/12/2018 Works Completed

RPR2866 Cuttle Court 0 45,000 3,953 1/04/2019 28/06/2019 5

Proceeding 

according Works in Progress

RPR2868 Weldwood Road 0 144,000 91 1/04/2019 28/06/2019 0

Proceeding 

according Design Phase

RPR         Road Preservation & Resurfacing Program
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Project Code Project Description
Additions & 

Adjustments

Revised Budget 

Amount

FY

Project Actuals

Proposed 

Constrution Start 

Date

Proposed 

Construction 

Completion Date

% Construction 

Complete

Project 

Status
Comment Completion Date Project Stage

RPR2869 Cockatoo Ridge 0 153,000 87,237 7/01/2019 28/03/2019 30

Proceeding 

according Works in Progress

RPR2870 Stilt Way 0 40,000 2,943 7/01/2019 28/03/2019 30

Proceeding 

according Works in Progress

RPR2877 Paveta Court 0 35,363 35,363 1/10/2018 21/12/2018 100

Project 

Complete- Actual Completion 22/10/2018 Works Completed

RPR2894 Jetty Place 0 82,000 80,035 1/10/2018 21/12/2018 100

Project 

Complete- Actual Completion 6/12/2018 Works Completed

RPR2897 MacMillan Rise 0 48,700 48,700 9/07/2018 28/09/2018 100

Project 

Complete- Actual Completion 31/08/2018 Works Completed

RPR2901 Northshore Drv / Northshore Ave 0 84 0 7/01/2019 28/03/2019 0

Project 

Withdrawn Project Withdrawn Project Withdrawn

RPR2921 Arbery Avenue 0 106,000 10,016 1/04/2019 28/06/2019 23

Proceeding 

according Works in Progress

RPR2937 Field Street 0 32,000 24,564 7/01/2019 28/03/2019 100

Project 

Complete- Actual Completion 4/02/2019 Works Completed

RPR2938 Newport Gardens 0 100,000 72,856 7/01/2019 28/03/2019 100

Project 

Complete- Actual Completion 6/02/2019 Works Completed

RPR2939 Oyster Court 0 30,967 30,967 9/07/2018 28/09/2018 100

Project 

Complete- Actual Completion 6/08/2018 Works Completed

RPR2940 Pennant Place 0 73,000 0 1/04/2019 28/06/2019 0

Proceeding 

according Works Phased

RPR2941 Poplar Close 0 48,195 48,195 9/07/2018 28/09/2018 100

Project 

Complete- Actual Completion 30/09/2018 Works Completed

RPR2942 Kestrel Mews 0 69,214 69,214 9/07/2018 28/09/2018 100

Project 

Complete- Actual Completion 19/09/2018 Works Completed

RPR2943 Noetia Court 0 40,000 33,323 1/10/2018 21/12/2018 100

Project 

Complete- Actual Completion 6/12/2018 Works Completed

RPR2944 Janthina Crescent 0 135,000 111,189 1/10/2018 21/12/2018 100

Project 

Complete- Actual Completion 6/12/2018 Works Completed

RPR2945 Coquina Close 0 55,000 51,886 1/10/2018 21/12/2018 100

Project 

Complete- Actual Completion 6/12/2018 Works Completed

RPR2946 Phillip Close 0 30,000 2,880 1/04/2019 28/06/2019 5

Proceeding 

according Works in Progress

RPR2947 Murex Court 0 36,000 2,930 1/04/2019 28/06/2019 5

Proceeding 

according Works in Progress

RPR2948 Windward Loop 0 175,000 0 1/04/2019 28/06/2019 0

Proceeding 

according Works Phased

RPR2949 Galley Place 0 52,000 0 1/04/2019 28/06/2019 0

Proceeding 

according Works Phased

RPR2950 Sunbird Place 0 45,000 0 1/04/2019 28/06/2019 0

Proceeding 

according Works Phased

RPR2951 Turnberry Place 0 106,189 106,189 9/07/2018 28/09/2018 100

Project 

Complete- Actual Completion 30/07/2018 Works Completed

RPR2952 Prestwick Mews 0 16,079 16,079 9/07/2018 28/09/2018 100

Project 

Complete- Actual Completion 30/07/2018 Works Completed

RPR2953 Raffles Court 0 55,533 55,533 9/07/2018 28/09/2018 100

Project 

Complete- Actual Completion 17/09/2018 Works Completed

RPR2954 Amadeus Gardens 0 128,000 73,322 7/01/2019 28/03/2019 100

Project 

Complete- Actual Completion 5/02/2019 Works Completed

RPR2955 Wigtown Lane 0 30,000 3,961 7/01/2019 28/03/2019 80

Proceeding 

according Works in Progress

RPR2956 Tynron Way 0 35,000 6,958 7/01/2019 28/03/2019 80

Proceeding 

according Works in Progress

RPR2957 Joondalup Drv - City Boundary Westbound 0 116,200 0 7/01/2020 30/06/2020 0

Proceeding 

according Design Phase

RPR2958 Blackall Drv - Allenswood to Hartley 0 129,000 88,346 1/10/2018 21/12/2018 100

Project 

Complete- Actual Completion 25/10/2018 Works Completed

RPR2960 Whitfords Ave - Mooro to Wanneroo (EB) 0 115,000 109,956 1/10/2018 21/12/2018 100

Project 

Complete- Actual Completion 12/11/2018 Works Completed

RPR2961 Arnisdale Rd - Glengarry to Merrick Wy 0 293,000 5,838 1/04/2019 28/06/2019 0

Proceeding 

according Design Phase

RPR2962 Gibson Ave - Livingstone to Livingstone 0 77,000 99,979 1/10/2018 21/12/2018 100

Project 

Complete- Actual Completion 1/12/2018 Works Completed

RPR2963 Gibson Ave - Livingstone to Whitfords 0 44,125 45,866 1/10/2018 21/12/2018 100

Project 

Complete- Actual Completion 1/12/2018 Works Completed

RPR2964 Gibson Ave - Rudall Wy (N) to Hepburn Av 0 161,500 140,657 1/10/2018 21/12/2018 100

Project 

Complete- Actual Completion 9/12/2018 Works Completed

RPR2965 Delamere / Providence Roundabout 0 55,437 45,581 9/07/2018 28/09/2018 100

Project 

Complete- Actual Completion 11/11/2018 Works Completed

RPR2966 Davalia Road - Granadilla St to Beach Rd 0 271,523 256,318 9/07/2018 28/09/2018 100

Project 

Complete- Actual Completion 6/10/2018 Works Completed

RPR2967 Flinders / Cook Roundabout 0 62,000 55,640 1/10/2018 21/12/2018 100

Project 

Complete- Actual Completion 14/11/2018 Works Completed

Program Totals: 0 7,004,105 3,739,412

BRD         Bridges Program
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Project Code Project Description
Additions & 

Adjustments

Revised Budget 

Amount

FY

Project Actuals

Proposed 

Constrution Start 

Date

Proposed 

Construction 

Completion Date

% Construction 

Complete

Project 
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Comment Completion Date Project Stage

BRD2000 Bridge & Underpass Refurbishment Program 0 50,000 0 2/07/2018 28/06/2019 0

Proceeding 

according Works Phased

Program Totals: 0 50,000 0

BCW         Building Construction Works Program

Project Code Project Description
Additions & 

Adjustments

Revised Budget 

Amount

FY

Project Actuals

Proposed 

Constrution Start 

Date

Proposed 

Construction 

Completion Date

% Construction 

Complete

Project 

Status
Comment Completion Date Project Stage

BCW2025 Building Capital Works Various Locations 0 120,000 52,740 14/06/2019 48

Proceeding 

according Works in Progress

BCW2041 Woodvale Library  Lower Roof Replacement 0 107,830 97,411 2/01/2019 28/02/2019 100

Project 

Complete- Actual Completion 29/01/2019 Works Completed

BCW2382 Compliance and Access & Inclusion Works 0 110,000 113,809 15/08/2018 28/02/2019 100

Project 

Complete- Actual Completion 5/02/2019 Works Completed

BCW2450 Environmental Inititiatives 0 100,000 43,953 1/08/2018 28/06/2019 61

Proceeding 

according Works in Progress

BCW2514 Mawson Park Toilets/Changeroom Refurbish 0 284,583 284,583 25/06/2018 31/10/2018 100

Carry Fwd 

Project Actual Completion 21/09/2018 Works Completed

BCW2551 Warrandyte Pk Clubroom Refurb 0 1,384 1,384 1/11/2017 31/07/2018 100

Carry Fwd 

Project Actual Completion 27/07/2018 Works Completed

BCW2552 Windermere Pk Clubroom Refurb 0 387,206 274,459 1/10/2018 29/03/2019 100

Project 

Complete- Actual Completion 28/02/2019 Works Completed

BCW2560 Septic System Upgrades 0 34,537 34,537 1/10/2018 14/06/2019 100

Project 

Complete- Actual Completion 29/10/2018 Works Completed

BCW2567 Craigie Leisure Centre 50m pool and play 0 46,000 34,012 5/11/2018 21/12/2018 100

Project 

Complete- Actual Completion 7/12/2018 Works Completed

BCW2573 Short Life Services Replacement Program 0 96,711 96,711 21/09/2018 14/06/2019 100

Project 

Complete- Actual Completion 29/10/2018 Works Completed

BCW2590 Emerald Park Comm Facility Upgrade 0 36,176 36,176 1/10/2018 31/10/2018 100

Project 

Complete- Actual Completion 26/10/2018 Works Completed

BCW2591 Sorrento Surf Life Savings Club BCA Work 0 31,965 31,965 23/07/2018 30/11/2018 100

Project 

Complete- Actual Completion 3/08/2018 Works Completed

BCW2593 MacNaughton Park Clubrooms BCA Works 0 60,000 0 15/04/2019 31/05/2019 0

Proceeding 

according Works Programed

BCW2598 Mirror Park Toilets Refurbishment 0 100,000 83,934 1/11/2018 29/03/2019 100

Project 

Complete- Actual Completion 21/12/2018 Works Completed

BCW2600 Sorrento North Toilets Refurbishment 0 52,087 52,087 3/09/2018 30/11/2018 100

Project 

Complete- Actual Completion 2/11/2018 Works Completed

BCW2613 Iluka Sports Roof Upgrade 0 57,000 47,436 1/02/2019 29/03/2019 100

Project 

Complete- Actual Completion 29/10/2018 Works Completed

BCW2622 Falkland Park Extension 0 20,000 0 1/01/2020 30/06/2020 0

Multi Year 

Proceeding Multi-Year Project Works Phased

BCW2623 Joondalup Library Vinyl Floors 0 16,500 16,764 26/11/2018 31/01/2019 100

Project 

Complete- Actual Completion 4/12/2018 Works Completed

BCW2624 Reception Centre- New vinyl flooring 0 56,500 45,758 26/11/2018 31/01/2019 100

Project 

Complete- Actual Completion 15/02/2019 Works Completed

BCW2631 Joondalup Civic Centre BMS Upgrade 0 32,325 0 3/09/2018 31/05/2019 5

Multi Year 

Proceeding Multi-Year Project Works in Progress

BCW2634 Duffy House Restoration 0 272,728 0 0

Multi Year 

Proceeding Multi-Year Project Works Phased

Program Totals: 0 2,023,531 1,347,720
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MPP         Major Projects Program

Project Code Project Description
Additions & 

Adjustments

Revised Budget 

Amount

FY

Project Actuals

Proposed 

Construction Start 

Date

Proposed 

Construction 

Completion Date

% Construction 

Complete

Project 

Status
Comment Completion Date Project Stage

MPP2006 Cafes and Kiosks 0 613,000 0 1/05/2019 28/06/2019 0

Proceeding 

according Investigation Phase

MPP2021 Warwick Activity Centre-City Community F 0 129 129 0

Multi Year 

Proceeding Multi-Year Project Works Phased

MPP2026 Works Operation Centre Extension 0 100,000 3,556 6/10/2019 30/06/2020 0

Multi Year 

Proceeding Multi-Year Project Investigation Phase

MPP2034 Joondalup Admin Building Major Refurbish 0 500,000 30,121 28/08/2017 31/07/2019 13

Manageabl

e issues Expected Completion 31/07/2019 Works in Progress

MPP2047 Penistone Park - Facility Redevelopment 0 281,535 44,277 1/04/2017 28/02/2018 100

Carry Fwd 

Project Actual Completion 19/03/2018 Works Completed

MPP2050 Craigie Leisure Centre Upgrades 0 237,761 71,399 3/09/2019 2/01/2021 0

Multi Year 

Proceeding Multi-Year Project Design Phase

MPP2054 Synthetic Hockey Project 0 9,235 9,235 1/03/2016 22/05/2017 100

Carry Fwd 

Project Actual Completion 28/04/2017 Works Completed

MPP2058 Chichester Park Clubrooms Redevelopment 0 100,000 0 3/05/2021 1/06/2022 0

Multi Year 

Proceeding Multi-Year Project Concept Design

MPP2063 Percy Doyle - Tennis Clubrooms 0 165,000 163,071 1/04/2018 31/10/2018 100

Carry Fwd 

Project Actual Completion 17/10/2018 Works Completed

MPP2065 Percy Doyle - Sorrento Bowling Clubrooms 0 154,414 10,252 1/04/2019 31/08/2019 0

Multi Year 

Proceeding Multi-Year Project Design Phase

MPP2066 Percy Doyle - Duncraig Leisure Ctre Refu 0 220,000 122,909 1/11/2018 30/04/2019 95

Carry 

forward Works in Progress

MPP2067 Percy Doyle - Mildenhall Refurbishment 0 44,000 0 2/03/2020 31/08/2020 0

Multi Year 

Proceeding Multi-Year Project Works Phased

MPP2068 Percy Doyle - Duncraig Community Centre 0 28,000 710 1/11/2019 30/04/2020 0

Multi Year 

Proceeding Multi-Year Project Concept Design

MPP2072 Percy Doyle - Utilities Upgrade 0 804,988 62,088 16/01/2018 31/07/2019 36

Carry 

forward Works in Progress

Program Totals: 0 3,258,062 517,748

Grand Totals: 0 33,822,205 12,621,651

Carry Fwd Project Complete13 6%

Carry forward Proceeding according to plan-Green13 6%

Project Complete-Blue114 52%

Manageable issues 1 0%

Proceeding according to plan-Green77 35%

Project Withdrawn from Prog-Blue1 0%

Sum: 219 100%

Multi Year Project Manageable issues MYManageable  issues0 0%

Multi Year Proceeding according to plan-Green MYTo plan-Green 24 0%

Sum: 24 100%

Project Status
Number of 

Projects
% of Projects

Carry Fwd Project Complete

Carry forward Proceeding according to plan-Green

Project Complete-Blue

Manageable issues

Proceeding according to plan-Green

Project Withdrawn from Prog-Blue

Number of 

Projects
% of ProjectsProject Status for Multi-Year Projects

Page 10 of 10


	APPENDIX 2
	ATTACHMENT 1




