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INTRODUCTION 
 
The City’s Planning Framework is structured to ensure operational activities are being driven and delivered in alignment with the City’s strategic priorities. The 
Strategic Plan is a key component of this planning framework and is the overarching Plan that provides direction for all activities.   The Strategic Plan 2008-
2011 guides the development and provision of the City’s services and programs through its key focus areas of: 
 

 Leadership and Governance 
 The Natural Environment 
 Economic Prosperity and Growth 
 The Built Environment 
 Community Wellbeing 

 
A new Strategic Plan is in development and will be finalised during 2012.  The new Strategic Plan will be in alignment with the Integrated Planning and 
Reporting Guidelines developed by the Department of Local Government. Once endorsed by Council, it is proposed that the approved projects and programs 
within the Annual Plan 2011-2012 will be realigned with the Key Focus Areas of the new Strategic Plan 2012-2022. 

 
The City’s current Planning Framework is made up of a series of Plans to implement the City’s Vision to be a sustainable City and community that is 
committed to service delivery excellence and operates under the principles of good governance. The City’s mission is to undertake all our activities with the 
endeavour of meeting community expectations and achieving sustainable lifestyles.  
 
The Framework includes: 
 

 The Strategic Plan - provides the broad future strategic direction for the City; 
 The 20-Year Financial Plan - provides a broad overview of the major projects, programs and resource requirements and includes 20-year financial 

projections. 
 The Corporate Plan – sets out the strategies and actions to develop internal systems and organisational capacity in order to achieve the commitments 

set out in the Strategic Plan.  
 The Annual Plan – contains annual actions to achieve the vision of the Strategic Plan; 
 Directorate Plans – contain details of annual projects and programs to be delivered by each Directorate; 
 Business Unit Action Plans – contain details of the annual programs, services and activities for each Business Unit, and 
 The Annual Budget. 

 
Quarterly progress reports against the Annual Plan will provide Council and the community with a full assessment of the City’s progress in relation to the 
achievement of pre-determined milestones for major projects and programs.   Full progress reports against the Capital Works Program will be provided at the 
same time as Annual Plan Progress Reports to Council.   
 
Garry Hunt 
Chief Executive Officer 
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HIGHLIGHTS – JULY TO SEPTEMBER 2011 QUARTER 
 
Key Focus Area 1 – Leadership and Governance 
 
Customer Satisfaction Survey 
 
Each year the City conducts a Customer Satisfaction Survey to measure the views of residents on the services provided by the City.  The 2010-2011 
Customer Satisfaction Survey was conducted by an independent market research company in May and June 2011.  The overall satisfaction rating of 84.1% 
for the services and facilities provided by the City remains very high and shows a slight increase from the 2009-2010 satisfaction level of 82.6%. Satisfaction 
with services provided by the City in 2010-2011 was 92% compared to 89.2% in 2009-2010, reflecting high levels of satisfaction with services delivered to the 
community.   
 
A number of specific services received very high satisfaction ratings, including: 
 

 Libraries (95.1%)  
 Sport and Recreation Centres (95.6%)  
 Graffiti Removal (92.1%) 
 Festivals (93.1%) 
 Weekly Rubbish Collection (98.5%) 
 Parks and Public Open Space (90.8%) 
 Planning Services (95.2%) 
 Building Services (94.7%) 

 
Satisfaction with value for money provided for City rates has also remained reasonably strong, similar to 2009-2010 ratings, with around two in three 
ratepayers satisfied with the value for money provided by the City.   
 
Key Focus Area 2 –The Natural Environment 
 
Environmental Education Program 
 
The City held two Environmental Education Program activities during the quarter: 
 

 The Beyond Gardens Workshop on 31 August 2011 at the Woodvale Community Centre in Woodvale. The  Workshop provided information on how to 
enhance gardens and protect the local wetlands by planting native trees to reduce water and fertiliser usage, and how to dispose of household waste 
such as paint, oil and cleaning products correctly; and 
 

 The Spring Wildflower Tour on 25 September 2011 at Beaumaris Park in Ocean Reef, where participants were shown the spring wildflowers.  
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Key Focus Area 3 – Economic Prosperity and Growth 
 
Business Forum 
 
The Business Forum, A Vision for Joondalup, was held on 26 September 2011. The keynote address was delivered by the Hon Richard Court AC with 
additional presentations from representatives of the Department of Planning, Edith Cowan University, Joondalup Health Campus, LandCorp, Lend Lease, the 
Department of Housing, WA Police, and the West Coast Institute of Training.  
 
Facilitated visioning sessions were conducted with members of the local business community to develop and share ideas on the growth of the Joondalup 
region. The event also provided the opportunity to network with other members of the business community and state government agencies. 
 
Key Focus Area 4 –The Built Environment 
 
Capital Works Program 
 
The July to September quarter saw significant progress or completion of a number of Capital Works Projects, including: 
 
Development and upgrades of irrigation in the following parks: 

 Admiral Park – Heathridge; 
 Glengarry Park – Duncraig; and 
 Neil Hawkins Park – Joondalup. 

 
Park equipment upgrades in: 

 Chichester Park – Woodvale; and 
 James Cook Park – Hillarys. 

 
Road preservation and resurfacing treatments at: 

 The intersection of Hodges Drive and Joondalup Drive – Joondalup; and 
 Joondalup Drive and Moore Drive – Joondalup. 
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Key Focus Area 5 – Community Wellbeing 
 
2011 NAIDOC Celebrations 
 
From Monday 4 to Saturday 30 July, the City of Joondalup celebrated the history, culture and achievements of Aboriginal and Torres Strait Islander peoples 
with a series of events to coincide with NAIDOC week. 
 
The City launched its NAIDOC Celebrations on 4 July with a flag-raising ceremony followed by the opening of the Connections: Land and People exhibition at 
the blend(er) gallery. Featuring contemporary artworks by Western Australian Indigenous artists Connections: Land and People explored the deep connection 
that Nyungar peoples have to Country. The exhibition ran from 4 to 30 July. 
 
Meet the Author – Eamon Sullivan 
 
Joondalup Libraries hosted a Meet the Author event on Friday 26 August with Eamon Sullivan, Olympic swimmer and winner of the first Australian Celebrity 
Master Chef competition. Eamon prepared two dishes from his newly launched cook book, entitled Eamon’s Kitchen, while answering questions and talking to 
the audience. 
 
The event was held in the demonstration kitchen at the West Coast Institute of Training with around 80 people attending. 
 
Sunday Serenades  
 
The Sunday Serenades Program continued during the first quarter with concerts held on 17 July, 21 August, and 18 September. 
 
The July concert featured AKANA, a vocal harmony ensemble, the August concert featured the Jangoo Chapkana Trio, a popular jazz ensemble, and the 
September concert featured singer Jay Weston. The events were very well received with over 340 people attending the three concerts. 
 
Joondalup Eisteddfod  
 
The 24th annual Joondalup Eisteddfod was held between 13 August and 4 September at Edith Cowan University, with performances being delivered across 
90 performing arts sections. The event attracted 835 participants with over 1,115 people attending the performances.   
 
 
 
Legend to indicate status of the project: 

  Project completed ↑ On track → Slightly behind schedule 
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OBJECTIVE – TO ENSURE THAT THE PROCESSES OF LOCAL GOVERNANCE ARE CARRIED OUT IN A MANNER THAT IS ETHICAL, TRANSPARENT AND    

ACCOUNTABLE 
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PROJECT MILESTONES FOR 2011-2012 TARGET   ON 
TIME 

ON 
BUDGET 

 
Code of Conduct 
 
 Review of the City’s Code of Conduct. Oct - Dec 2011 quarter 

   

 
 Present report to Council for 

endorsement. Jan - March 2011 quarter 

   

 
Co-ordination of 2011 Election 
 
 Give State wide public notice of the 

time and date of close of enrolments.   
 

 Prepare Owners and Occupiers’ 
Electoral Roll and send to the West 
Australian Electoral Commission. 

 

July - Sept 2011 quarter 

 
 
 
All public notices were prepared and distributed within the legislative timeframes.
 
The Owners and Occupiers’ Electoral Roll was provided to the West Australian 
Electoral Commission within the required legislative timeframes.  
 
 

 
 
 
↑ 

 
 
 
↑ 

 
 Conduct elections. 

 
 Conduct Swearing in Ceremony. 

 
 Provide a report on the outcome of the 

elections to the Minister for Local 
Government within 14 days of the 
declaration of the result of the 
elections.   

 

Oct - Dec 2011 quarter 
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PROJECT MILESTONES FOR 2011-2012 TARGET   ON 
TIME 

ON 
BUDGET 

 
Elected Member Training and Support 
 
 Co-ordinate an Induction Program for 

Elected Members as required. 
 

July - Sept 2011 quarter 

 
 
 
The initial Induction Program for newly Elected Members has been developed 
and will be implemented following the elections in October 2011. 

 
 
↑ 

 
 
↑ 

 
 Inform Elected Members of 

development opportunities. 
 

 Co-ordinate Development Program for 
Elected Members. 
 

 Survey Elected Members. 
 

Oct - Dec 2011 quarter 

   

 
 Inform Elected Members of 

development opportunities. 
Jan – March 2011 quarter

   

 
 Inform Elected Members of 

development opportunities. 
 

 Co-ordinate Elected Member Strategic 
Session. 

April – June 2011 quarter 

   



KEY FOCUS AREA 1 –LEADERSHIP AND GOVERNANCE 
 
OBJECTIVE – TO ENSURE THAT THE PROCESSES OF LOCAL GOVERNANCE ARE CARRIED OUT IN A MANNER THAT IS ETHICAL, TRANSPARENT AND    

ACCOUNTABLE 
 

12 of 97 

PROJECT MILESTONES FOR 2011-2012 TARGET   ON 
TIME 

ON 
BUDGET 

 
Council and Committee Meetings 

 
 Agenda and Minutes for Council and 

Committee Meetings available on the 
City’s website in line with legislative 
requirements. 

Ongoing 

 
 
 
Agendas and minutes were published in accordance with legislative 
requirements. Copies were made available on the City’s website and circulated 
to all City Libraries and Customer Service Centres. 

 
 
 
↑ 

 
 
 
↑ 

 
Annual Report 

 
 Present 2011-2011 Annual Report to 

Council for endorsement. 
 

 Hold Annual General Meeting of 
Electors. 

 

Oct - Dec 2011 quarter 

   

 
Compliance Audit Return 
 
 Present Compliance Audit Return to 

Council for endorsement. 
 

Jan - Mar 2012 quarter 

   

 
Review of the Delegation Authority 
Manual 
 
 Conduct Review. 

 

Jan - Mar 2012 quarter 

 
 

  

 
 Present report to Council for 

endorsement. Apr - June 2012 quarter 
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PROJECT MILESTONES FOR 2011-2012 TARGET   ON 
TIME 

ON 
BUDGET 

 
Publications 
 
 Print and distribute community 

newsletters. 
 

July - Sept 2011 quarter 
 
 
 

 
 
 
The Budget News edition of City News was printed and distributed to all 
residents with the rates notices in July. 
 
The City’s What’s On calendar of events was published at the beginning of each 
month in the Community Newspapers. 
 
The City’s full-page Joondalup Voice was published every fortnight in the 
Community Newspapers. 
 

 
 
 
↑ 

 
 
 
↑ 

 
 Print and distribute community 

newsletters. 
 

Oct - Dec 2011 quarter 

   

 
 Print and distribute community 

newsletters. 
 

Jan - Mar 2012 quarter 

   

 
 Print and distribute community 

newsletters. 
 

Apr - June 2012 quarter 
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PROJECT MILESTONES FOR 2011-2012 TARGET COMMENTS ON 
TIME 

ON 
BUDGET 

 
Community Consultation 
 
 Conduct community consultation as 

required for individual projects and 
report on progress to Council. 
 

July - Sept 2011 quarter 

 
 

 
The following community consultations occurred during the quarter: 

 The City’s Positive Ageing Plan 2009–2012 - over 380 people aged 50+ 
completed the survey. Outcomes of the consultation will be used to assess 
the impact of the Positive Ageing Plan and to develop a future revised Plan. 

 The City’s Access and Inclusion Plan - outcomes will be presented to Council 
in the second quarter of 2011-2012. 

 The Tamala Conservation Park Establishment Plan; and 
 The Kingsley Park Landscape Master Planning Project. 

 

 
 
↑ 

 
 
↑ 

 
 Conduct community consultation as 

required for individual projects and 
report on progress to Council. 
 

Oct - Dec 2011 quarter 

 
 

  

 
 Conduct community consultation as 

required for individual projects and 
report on progress to Council 
 

Jan - Mar 2012 quarter 

 
 

  

 
 Conduct community consultation as 

required for individual projects and 
report on progress to Council. 
 

Apr - June 2012 quarter 
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PROJECT MILESTONES FOR 2011-2012 TARGET COMMENTS ON 
TIME 

ON 
BUDGET 

 
Customer Satisfaction Survey 
 
 Obtain results from 2010-2011 Survey 

and identify and implement 
improvements for individual services. 

 
 Communicate survey findings to 

Elected Members. 
 

July - Sept 2011 quarter 

 
 
 
The results of the Customer Satisfaction Survey were received in July 2011. 
 
The results of the Survey were presented to Elected Members in August.   

 
 
 
 
↑ 

 
 
 
 
↑ 

 
 Present report to Council on the results 

of the 2011 Survey.   Oct - Dec 2011 quarter 

   

 
 Develop survey questions for 2011-

2012 Customer Satisfaction Survey. Jan - Mar 2012 quarter 

   

 
 Appoint Consultants.   

 
 Conduct 2011-2012 Annual Customer 

Satisfaction Survey.  
 

Apr - June 2012 quarter 
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PROJECT MILESTONES FOR 2011-2012 TARGET COMMENTS ON 
TIME 

ON 
BUDGET 

 
Working Groups and Community 
Forums 
 
 Hold meetings of Community Safety 

and Crime Prevention Working Group 
and the Streetscape Working Group as 
required.  
 

 Conduct Community Forum and report 
outcomes to Council.   

 

July - Sept 2011 quarter 

 
 
 
 
A meeting of the Community Safety and Crime Prevention Working Group was 
conducted in July 2011. 
 
Two meetings of the Streetscape Working Group were scheduled for August and 
September 2011, however, a quorum was not achieved.  
 
The Community Forum on Sustainability was cancelled due to the low number of 
registrations, and will be rescheduled for the third quarter of 2011-2012. 

 
 
 
 
↑ 

 
 
 
 
↑ 

 
 Hold meetings of Community Safety 

and Crime Prevention Working Group 
and the Streetscape Working Group as 
required.  

Oct - Dec 2011 quarter 

 
 

  

 
 Hold meetings of Community Safety 

and Crime Prevention Working Group 
and the Streetscape Working Group as 
required. 
 

 Conduct Community Forum and report 
outcomes to Council. 

Jan - Mar 2012 quarter 

   

 
 Hold meetings of Community Safety 

and Crime Prevention Working Group 
and the Streetscape Working Group as 
required. 
 

 Conduct Community Forum and report 
outcomes to Council. 

Apr - June 2012 quarter 
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PROJECT MILESTONES FOR 2011-2012 TARGET COMMENTS ON 
TIME 

ON 
BUDGET 

 
Active Citizenship Program 
 
 Develop Pilot Program. 

 
 Conduct Pilot Program with participants 

from Citizenship Ceremonies.   

Oct - Dec 2011 quarter 

   

 
Civic Ceremonies 
 
 Conduct regular Citizenship 

Ceremonies. 
 
 Deliver planned functions and 

ceremonies. 
 July - Sept 2011 quarter 

 
 
 
The City held three Citizenship Ceremonies at which more than 190 residents became 
new Australian citizens during the quarter.  
 
The following civic functions, receptions and dinners were also conducted: 

 NAIDOC Week Launch Function; 
 Joondalup Dinner; 
 Volunteer Appreciation Dinner for JPs; 
 Volunteer Appreciation Dinner for Sorrento and Mullaloo Surf Life Saving 

Clubs; 
 Volunteer Appreciation Dinner for Conservation Groups; 
 VIP opening of Gibson Park Community Centre; and 
 Recognition of Sporting Groups Reception. 

 

 
 
 
 
 
↑ 

 
 
 
 
 
↑ 

 Conduct regular Citizenship 
Ceremonies. 
 

 Deliver functions and ceremonies. 
 

 Develop program for 2012 Civic and 
Corporate functions. 
 

 Conduct Remembrance Day Memorial 
Service. 

 

Oct - Dec 2011 quarter 
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PROJECT MILESTONES FOR 2011-2012 TARGET COMMENTS ON 
TIME 

ON 
BUDGET 

 Conduct regular Citizenship 
Ceremonies including an Australia Day 
Ceremony. 
 

 Deliver functions and ceremonies. 
 

Jan - Mar 2012 quarter 

   

 
 Conduct regular Citizenship 

Ceremonies. 
 

 Deliver functions and ceremonies. 
 

 Conduct ANZAC Day Memorial 
Service. 

 

Apr - June 2012 quarter 

   

 
Electronic Communication  
 
 Undertake ongoing review, 

development and implementation of 
online services.   
 

 Provide electronic newsletters and 
documents on the City’s activities. 
 

July - Sept 2011 quarter 

 
 
 
The City provided the following e-newsletters to local residents in this quarter: 

 Joondalup Voice Online; 
 Library Events Online; 
 Leisure Online; 
 Job Notices Online; 
 Tenders Online; and 
 Business Newsletter. 

 

 
 
 
↑ 

 
 
 
↑ 

 
 Undertake ongoing review, 

development and implementation of 
online services.   
 

 Provide electronic newsletters and 
documents on the City’s activities. 
 

Oct - Dec 2011 quarter 
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PROJECT MILESTONES FOR 2011-2012 TARGET COMMENTS ON 
TIME 

ON 
BUDGET 

 
 Undertake ongoing review, 

development and implementation of 
online services.   
 

 Provide electronic newsletters and 
documents on the City’s activities. 

 

Jan - Mar 2012 quarter 

 
 

  

 
 Undertake ongoing review, 

development and implementation of 
online services.   
 

 Provide electronic newsletters and 
documents on the City’s activities. 

 

Apr - June 2012 quarter 

 
 

  

 
Council Meetings 
 
 Provide opportunities at meetings for 

deputations, questions, and public 
statement times. Ongoing 

 
 
 
Briefing Sessions and Council Meetings are promoted on a monthly basis in the 
community newspapers and on the City’s website.  
 
There are many opportunities for members of the community to participate in the 
Council decision-making process through deputations at Briefing Sessions, public 
statements and public question time at both Briefing Sessions and Council Meetings. 
 

 
 
 
↑ 

 
 
 
↑ 
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PROJECT MILESTONES FOR 2011-2012 TARGET COMMENTS ON  
TIME 

ON 
BUDGET 

 
Strategic Plan 2012-2022  
 
 Conduct facilitated workshops with 

key stakeholder groups. 
 

 Draft the Strategic Plan 2012-2022. 
 

July - Sept 2011 quarter 

 
 
 
Facilitated consultation workshops have been conducted with key stakeholder groups 
to determine community aspirations and priorities. Further workshops are scheduled 
for the second quarter of 2011-2012.  Outcomes of the workshops will inform the 
content of the new Strategic Plan.    
 
Development of the Plan has commenced and the Plan will be aligned to the new 
Integrated Planning and Reporting Guidelines introduced by the Department of Local 
Government as part of the Local Government Reform Program.   
 

 
 
 
↑ 

 
 
 
↑ 

 
 Present the Draft Strategic Plan to 

Council for endorsement to seek 
public comment.   
 

 Conduct community consultation. 
 

 Analyse feedback from the 
community consultation.   

 

Oct - Dec 2011 quarter 

   

 
 Revise draft Strategic Plan 

incorporating feedback from the 
community consultation and present 
to Council for endorsement. 
 

 Implement new Strategic Plan. 
 

Jan - Mar 2012 quarter 
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PROJECT MILESTONES FOR 2011-2012 TARGET COMMENTS ON  
TIME 

ON 
BUDGET 

 
Policy Development 

 
 Review Policy Manual. 

 
 Develop and present policies to 

Policy Committee and Council for 
endorsement as appropriate.   

 

July - Sept 2011 quarter 

 
 
 
A review of Policies was undertaken in the fourth quarter of 2010-2011.  
 
Additional Policies for review were identified during this quarter. It is proposed that the 
review will be presented to the Policy Committee in the second quarter of 2011-2012. 

 
 
 
 
↑ 

 
 
 
 
↑ 

 
 Present Policy Manual Review to 

Council for endorsement.   
 

 Develop and present policies to 
Policy Committee and Council for 
endorsement as appropriate.   
 

Oct - Dec 2011 quarter 

   

 
 Develop and present policies to 

Policy Committee and Council for 
endorsement as appropriate.   

Jan - Mar 2012 quarter 

   

 
 Develop and present policies to 

Policy Committee and Council for 
endorsement as appropriate.   
 

Apr - June 2012 quarter 
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PROJECT MILESTONES FOR 2011-2012 TARGET COMMENTS ON  
TIME 

ON 
BUDGET 

 
Review of Local Laws 
 
 Continue review. 

 
 Present report to Council as required. 

 

July - Sept 2011 quarter 

 
 
 
A review of the Trading in Public Places Local Law 1999 and the Local Government 
and Public Property Local Law 1999 has commenced. A report will be presented to 
Council in the second quarter of 2011-2012. 

 
 
↑ 

 
 
↑ 

 
 Continue review. 

 
 Present report to Council as required. 
 

Oct - Dec 2011 quarter 

   

 
 Continue review. 

 
 Present report to Council as required. 
 

Jan - Mar 2012 quarter 

   

 
 Continue review. 

 
 Present report to Council as required. 
 

Apr - June 2012 quarter 

   

 
Strategic Financial Plan 2009 to 2029 

 
 Review Strategic Financial 

Management Plan. 
 

July - Sept 2011 quarter 

 
 
 
The review of the Strategic Financial Plan is progressing and will be presented to the 
Strategic Financial Management Committee in the second quarter of 2011-2012. 

 
 
↑ 

 
 

N/A 

 
 Present Strategic Financial 

Management Plan to the Strategic 
Financial Management Committee. 
 

Oct - Dec 2011 quarter 

   



KEY FOCUS AREA 1 – LEADERSHIP AND GOVERNANCE 
 
OBJECTIVE – TO LEAD AND MANAGE THE CITY EFFECTIVELY 

23 of 97 

PROJECT MILESTONES FOR 2011-2012 TARGET COMMENTS ON  
TIME 

ON 
BUDGET 

 
 Present Review of 20 Year Strategic 

Financial Plan to Council for 
endorsement. 

 

Jan - Mar 2012 quarter 

   

 
Plans 

 
 Present reports as per scheduled 

reviews. 
 

July - Sept 2011 quarter 

 
The following Plans are being reviewed to inform the development of new Plans.   
 

 Strategic Plan 2008-2011 
 Environment Plan – 2007-2011 
 Economic Development Plan 2007-2011 

 
Reports will be provided to Council in the second and third quarters of 2011-2012.   
 

  

 
 Present reports as per scheduled 

reviews. Oct - Dec 2011 quarter 

   

 
 Present reports as per scheduled 

reviews. Jan - Mar 2012 quarter 

   

 
 Present reports as per scheduled 

reviews. Apr - June 2012 quarter 
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External Partnerships 

 
 Participate actively in key external 

body meetings and events. 
 

July - Sept 2011 quarter 

 
 
 
The following external meetings and events were attended by City representatives: 

 WALGA Local Government Reform Presidents Advisory Group; 
 Joondalup Learning Precinct Board meetings; 
 Regional Economic Development meetings with City of Wanneroo; 
 WALGA North Zone Meetings; 
 WALGA Implementation of Directions 2031 Roundtable; 
 Partnerships Leading Water Change – ICLEI Awards Breakfast; and 
 City Business Forum. 

 

 
 
 
 
↑ 

 
 
 
 
↑ 

 
 Participate actively in key external 

body meetings and events. Oct - Dec 2011 quarter 

   

 
 Participate actively in key external 

body meetings and events. Jan - Mar 2012 quarter 

   

 
 Participate actively in key external 

body meetings and events. Apr - June 2012 quarter 

   

 
Jinan Sister City Plan 

 
 Coordinate Inbound Delegation. 

 

Jan - Mar 2012 quarter 

   

 
 Report to Elected Members on Sister 

City outcomes for 2011-2012.   
 

Apr - June 2012 quarter 
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Jinan Garden 

 
 Investigate the potential to develop a 

Jinan Garden. 
 

Oct - Dec 2011 quarter 

   

 
 Continue to investigate the potential 

to develop a Jinan Garden and make 
recommendations on the progression 
of the project. 
 

Jan - Mar 2012 quarter 
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Environment Plan 2012-2015 

 
 Develop Draft Environment Plan. 
 July - Sept 2011 quarter 

 
 
 
Research to inform the development of the new Environment Plan 2012-2015 is 
currently being undertaken. Consultation with key internal stakeholders has 
commenced, with the development of the Draft Plan to continue in the second quarter of 
2011-2012. 
 

 
 
↑   

 
 
↑   

 
 Continue development of Draft Plan.   
 Oct - Dec 2011 quarter 

   

 
 Conduct community consultation on 

the Draft Environment Plan. Jan - Mar 2012 quarter 

   

 
 Present final Environmental Plan to 

Council for endorsement. Apr - June 2012 quarter 

   

 
Landscape Master Plan 2009-2019 - 
Joondalup City Centre Strategic 
Landscape Plan 

 
 Design a Strategic Landscape Plan for 

the City Centre including tree species, 
furniture and paving.   
 

 
July - Sept 2011 quarter 

 
 
 
 
The development of a Strategic Landscape Plan for the City Centre commenced during 
the quarter. 
 

 
 
 
↑ 

 
 
 
↑ 

 
 Engage consultant. 

Oct - Dec 2011 quarter 
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 Develop Concept Plan and undertake 

detailed design.   Jan - Mar 2012 quarter 

   

 
 Advertise tender. 

Apr - June 2012 quarter 

   

 
Water Wise Councils Program 

 
 Meet Water Corporation requirements 

to retain Water Wise Council 
Accreditation. 
 

July - Sept 2011 quarter 

 
 
 
Water usage data and other required information, demonstrating the sustainable water 
actions implemented by the City, have been submitted to the Department of Water to 
retain the City’s Water Wise Accreditation.   

 
 
↑   

 
 
↑   

 
 Meet Water Corporation requirements 

to retain Water Wise Council 
Accreditation. 

Oct - Dec 2011 quarter 

   

 
 Meet Water Corporation requirements 

to retain Water Wise Council 
Accreditation. 

Jan - Mar 2012 quarter 

   

 
 Meet Water Corporation requirements 

to retain Water Wise Council 
Accreditation. 
 

 Report to the Department of Water on 
groundwater consumption.   
 

Apr - June 2012 quarter 
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International Council for Local 
Environmental Initiatives (ICLEI) Water 
Campaign – Milestone 5 

 
 Undertake a re-inventory of corporate 

and community water consumption. 
 

July - Sept 2011 quarter 

 
 
 
 
 
The re-inventory of corporate and community water consumption has commenced. 
Community data has been provided by the Water Corporation and corporate data is 
being provided through the City’s subscription to the Planet Footprint Program. 
 

 
 
 
↑   

 
 
 
↑   

 Undertake a re-inventory of corporate 
and community water consumption. Oct - Dec 2011 quarter 

   

 Undertake a re-inventory of corporate 
and community water consumption. Jan - Mar 2012 quarter 

   

 Present report to ICLEI. 
 

 Present report to Council. 
Apr - June 2012 quarter 

   

 
Development of a City Water Plan 

 
 Continue development of Draft Plan 

 
July - Sept 2011 quarter 

 
 
 
Research to inform the development of the Water Plan has continued during the 
quarter. Consultation with key internal stakeholders has continued and drafting of the 
Plan is in progress. 
 

 
 
↑   

 
 
↑   

 
 Continue development of Draft Plan. 

 
 Present Draft to Council for 

endorsement to seek public comment. 
 

Oct - Dec 2011 quarter 
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 Seek public comment on Draft Water 

Plan. 
 

Jan - Mar 2012 quarter 

   

 
 Present draft Water Plan to Council for 

endorsement. 
Apr - June 2012 quarter 

   

 
Groundwater Monitoring Program 

 
 Monitor and report on groundwater 

consumption. 
 

July - Sept 2011 quarter 

 
 

 
Monitoring of the City’s groundwater consumption was undertaken during the quarter.  
 
Monthly reporting indicates that the City’s water usage is below the allocation set by the 
Department of Water for the quarter. 

 

 
 
↑   

 
 
↑   

 
 Monitor and report on groundwater 

consumption. 
Oct - Dec 2011 quarter 

   

 
 Monitor and report on groundwater 

consumption. 
Jan - Mar 2012 quarter 

   

 
 Provide annual report on groundwater 

consumption to the Department of 
Water. 
 

Apr - June 2012 quarter 
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Landscape Master Plan 2009-2019 Eco-
zoning and Hydro-zoning in Parks 

 
 Implement hydro-zoning and eco-

zoning in Kingsley Park.   
 

July - Sept 2011 quarter 

 
 
 
 
The implementation of hydro-zoning and eco-zoning in Kingsley Park commenced 
during the quarter. 
 
The replacement of the irrigation on the sports surface has been postponed and will be 
completed in the fourth quarter of 2011-2012. 
 

 
 
 
↑   

 
 
 
↑   

 
 Implement hydro-zoning and eco-

zoning in Kingsley Park.   
 

Oct - Dec 2011 quarter 

   

 
 Develop Concept Design for 2012-

2013 Projects.   Jan - Mar 2012 quarter 
   

 
 Finalise Concept Design for 2012-

2013 Projects. 
Apr - June 2012 quarter 

   

 
Yellagonga Integrated Catchment 
Management (YICM) Water Quality 
Mapping and Monitoring Program 

 
 ECU undertakes research. 

 

 
July - Sept 2011 quarter 

 
 
 
 
 
A research proposal from Edith Cowan University was received and accepted by the 
City. Research for the water quality projects to be undertaken in 2011-2012 has 
commenced. 
 
 

 
 
 
↑   

 
 
 
↑   

 
 ECU undertakes research. Oct - Dec 2011 quarter 

   



KEY FOCUS AREA 2 – THE NATURAL ENVIRONMENT  
 
OBJECTIVE – TO ENSURE THAT THE CITY’S NATURAL ENVIRONMENTAL ASSETS ARE PRESERVED, REHABILITATED AND MAINTAINED 

31 of 97 

PROJECT MILESTONES FOR 2011-2012 TARGET COMMENTS ON 
TIME 

ON 
BUDGET 

 
 ECU undertakes research. 

 
Jan - Mar 2012 quarter 

   

 
 Review report developed by ECU on 

research findings.   
 

 Present report to Council on research 
findings with recommendations.   
 

Apr - June 2012 quarter 
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Storm Water Drainage Program 

 
 As detailed in the Capital Works 

Program 2011-2012. 
 

 Provide quarterly progress reports to 
Elected Members. 

 

Ongoing Progressing in accordance with Program (see attached Capital Works Program Report). 

 
 
 
↑ 

 
 
 
↑ 

 
Sump Rehabilitation Program 

 
 As detailed in the Capital Works 

Program 2011-2012. 
 

 Provide quarterly progress reports to 
Elected Members. 

 

Ongoing Progressing in accordance with Program (see attached Capital Works Program Report). 

 
 
 
↑ 

 
 
 
↑ 

 
Climate Change Strategy 

 
 Continue the development of a Draft 

Strategy. 
 

 Oversee the Coastal Risk Assessment 
Study subject to funding. 

 

July - Sept 2011 quarter 

 
 
 
The development of the Climate Change Strategy continued during the quarter with 
research being undertaken on climate change impacts and adaptation mechanisms. 
 
The City has been notified of its successful funding application through the Coastal 
Protection Grant Program to undertake a Coastal Risk Assessment Study from Hillarys 
to Ocean Reef. A Consultancy Brief is currently being prepared. 
 

 
 
 
↑   

 
 
 
↑   

 
 Continue the development of a Draft 

Strategy. 
 

Oct - Dec 2011 quarter 
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 Continue the development of a Draft 

Strategy. 
 

 Update Elected Members on progress 
of the Strategy.   

 

Jan - Mar 2012 quarter 

   

 
 Seek Council endorsement of the 

Climate Change Strategy for public 
comment. 
 

 Amend Draft Strategy incorporating 
comments from the community.   

 

Apr - June 2012 quarter 

   

 
ECOSTAR 

 
 Develop a Project Plan for the 

implementation of the ECOSTAR 
Program. 

 

July - Sept 2011 quarter 

 
 
 
A Project Plan for the 2011-2012 ECOSTAR Program, to implement water, energy 
saving and recycling measures in the City and the community, is currently in 
development. 
 

 
 

→  

 
 
↑   

 
 Facilitate baseline audits of facilities. Oct - Dec 2011 quarter 

   

 
 Promote information on the outcomes 

of ECOSTAR to the community. 
Jan - Mar 2012 quarter 

   

 
 Promote information on the outcomes 

of ECOSTAR to the community. 
Apr - June 2012 quarter 
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Carbon Offset for the City’s Fleet 

 
 Determine estimate of 2010-2011 

greenhouse gas emissions from the 
City’s fleet. 

 

July - Sept 2011 quarter 

 
 
 
The greenhouse gas emissions for the City’s fleet for 2010-2011 were estimated at 
1272 tonnes.  Carbon offsets will be purchased in the second quarter of 2011-2012. 

 
 
↑   

 
 
↑   

 
 Purchase carbon offsets. Oct - Dec 2011 quarter 

   

 
Strategic Waste Minimisation Plan 2010-
2014 

 
 Conduct a Community Education 

Awareness Program in Schools. 
 

July - Sept 2011 quarter 
 

 
 
 
 
The School Waste Recycling Education and Awareness Program has been developed. 
  
Awareness sessions have been conducted as part of a pilot program in primary schools 
during the quarter. 
 

 
 
 
 

→  

 
 
 
 
↑   

 
 Conduct a Community Education 

Awareness Program in Schools. 
 

 Advertise the tender for the litter bin 
and bulk collection services. 

 
 Investigate opportunities to handle 

waste at City and other major events. 
 

Oct - Dec 2011 quarter 

   

 
 Conduct a Community Education 

Awareness Program in Schools. 
 

 Review the current range of domestic 
bin sizes available to the community.  

  

Jan - Mar 2012 quarter 
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 Conduct a Community Education 

Awareness Program in Schools. 
 

 Develop Draft Agreement for the 
continuation of the Materials Recovery 
Facility at Wangara when the present 
agreement ends in 2014.   
 

 Implement waste processing at 
Tamala Park to retrieve recyclable 
items from bulk collections.   
 

 Report on progress against the 2010-
2014 Strategic Waste Minimisation 
Plan to Elected Members. 

 

Apr - June 2012 quarter 
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Local Action for Biodiversity (LAB) 
Worknets Biodiversity Community 
Education Public Awareness (CEPA) 
and Biodiversity and Climate Change 
Project 

 
 Finalise the Climate Change 

Biodiversity Report. 
 

 Finalise the Community Education 
Public Awareness Report. 

 

July - Sept 2011 quarter 

 
 
 
 
 
 
 
Research on the impact of climate change on biodiversity for the Climate Change 
Biodiversity Report continued during the quarter. 
 
The City is awaiting new guidelines from ICLEI prior to finalising the Community 
Education Public Awareness Report. 
 

 
 
 
 

→  

 
 
 
 
↑   

 
 Finalise the Climate Change 

Biodiversity Report. 
 

 Finalise the Community Education 
Public Awareness Report. 
 

 Develop and implement biodiversity 
on-ground project(s).   
 

Oct - Dec 2011 quarter 

   

 
 Develop and implement biodiversity 

on-ground project(s).   Jan - Mar 2012 quarter 
   

 
 Develop and implement biodiversity 

on-ground project(s).   Apr - June 2012 quarter 
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Craigie Bushland Native Wildlife 
Sanctuary  

 
 Present Draft Business Plan to Council 

for endorsement to conduct 
consultation.   
 

 Present Bush Fire Management Plan 
to Council for endorsement.   
 

 Close fence and eradicate feral 
animals. 

 

July - Sept 2011 quarter 

 
 
 
 
The Draft Business Plan for the Craigie Bushland Native Wildlife Sanctuary will be 
presented to Elected Members in the third quarter of 2011-2012. 

 
The Draft Bush Fire Management Plan has been completed and is being reviewed to 
ascertain the execution of the required works.  
The closing of the fence will be dependent on the Draft Bush Fire Management Plan 
being adopted. 

 
 
 
 
 
→ 
 

 
 
 
 
 
↑ 
 

 
 Construct wetlands. 

 
 Conduct consultation. 

 
 Present Draft Business and 

Sponsorship Plan to Council for 
endorsement.   
 

 Present the Community Engagement 
Plan to Council for endorsement.  
 

 Appoint Technical Reference Panel. 
 

 Commence review of Craigie Open 
Space Management Plan. 

 

Oct - Dec 2011 quarter 
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 Continue review of Craigie Open 

Space Management Plan.  
 

 Finalise contract for Sanctuary 
Management.   

 

Jan - Mar 2012 quarter 

   

 
 Finalise environmental and planning 

approvals. 
 

 Finalise design for Visitor Centre. 
 

 Appoint Management. 
 

Apr - June 2012 quarter 

   

 
Yellagonga Integrated Management 
Catchment Plan (YICM) Environment 
Centre 

 
 Review design and scope of the 

Centre. 
 

 
 
 
July - Sept 2011 quarter 

 
 
 
 
 
A review of the Feasibility Study conducted in 2007 is currently being undertaken. 
 
 

 
 
 

→  

 
 
 
↑ 

 
 Investigate funding and partnership 

opportunities. 
 

Oct - Dec 2011 quarter 

   

 
 Present report to Council on the 

options for progressing the 
Environment Centre. 

 

Jan - Mar 2012 quarter 
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Natural Areas Management Plans 

 
 Develop a Management Plan 

Framework. 
 

 Develop Management Plan Template 
and list of priority reserves for the 
development of Management Plans. 

   

July - Sept 2011 quarter 

 
 
 
The list of priority reserves for the development of Management Plans is being 
compiled. Once completed, work will commence on the Management Plan Framework. 

 
 
 

→   

 
 
 
↑  

 
 Develop Management Plan Template 

and list of priority reserves for the 
development of Management Plans.   
 

 Develop Natural Areas Management 
Plans.   

 

Oct - Dec 2011 quarter 

   

 
 Develop Natural Areas Management 

Plans.   
 

Jan - Mar 2012 quarter 

   

 
 Develop Natural Areas Management 

Plans.   
 

Apr - June 2012 quarter 
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Midge Management Strategy 
Partnership Agreement 

 
 Monitor midge population. 

 
 Undertake appropriate intervention as 

necessary. 
 

July - Sept 2011 quarter 

 
 
 
 
Midge monitoring commenced during the quarter. Initial indications show higher than 
normal midge larvae numbers for this time of the year.  No treatment was undertaken 
during the quarter, however, treatment options are being investigated. 

 
 
 
↑ 

 
 
 
↑ 

 
 Monitor midge population. 

 
 Undertake appropriate intervention as 

necessary. 
 

Oct - Dec 2011 quarter 

   

 
 Monitor midge population. 

 
 Undertake appropriate intervention as 

necessary. 
 

Jan - Mar 2012 quarter 

   

 
 Monitor midge population. 

 
 Undertake appropriate intervention as 

necessary. 
 

Apr - June 2012 quarter 
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Conservation Rehabilitation Projects - 
National Green Jobs Corps Program 

 
 Undertake conservation and 

rehabilitation projects in City parks. 
 

 
July - Sept 2011 quarter 

 
 
 
 
This project is due to commence in the second quarter of 2011-2012. 

 
 

→   

 
 
↑  

 
 Undertake conservation and 

rehabilitation projects in City parks. 
Oct - Dec 2011 quarter 

   

 
 Undertake conservation and 

rehabilitation projects in City parks. Jan - Mar 2012 quarter 

   

 
 Undertake conservation and 

rehabilitation projects in City parks. Apr - June 2012 quarter 

   

 
Provision of Turtle Nesting Beds and 
Fox Control in the Yellagonga Regional 
Park 

 
 Submit an Application for funding to 

undertake the Turtle Nesting Beds 
Project.   
 

 Undertake methods of fox control 
within the Yellagonga Regional Park. 
 

July - Sept 2011 quarter 

 
 
 
 
 
Works have commenced adjacent to Lake Joondalup in Neil Hawkins Park to create 
turtle nesting sites in the area.  
 
Fox control within the Yellagonga Regional Park has been undertaken in conjunction 
with the Department of Environment and Conservation and the City of Wanneroo. 
 

 
 
 
 
 
→ 
 
 
 

 
 
 
 
 
↑ 
 
 
 

 
 Undertake methods of fox control 

within the Yellagonga Regional Park. 
 

Jan - Mar 2012 quarter 
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 Remove weeds and create areas 

where turtles can nest in parkland 
areas in the Yellagonga Regional 
Park.   

Apr - June 2012 quarter 

  

 
Adopt a Coastline Project 

 
 Exhibit individual school displays of 

Adopt a Coastline Project from the 
previous year.  
 

 Present Recognition Awards to 
participating schools. 

 

July - Sept 2011 quarter 

 
 
 
Adopt a Coastline displays were exhibited at the Joondalup Library in August 2011.  
 
Elected Members presented Recognition Awards to the participating schools – Connolly 
Primary School, North Woodvale Primary School and Padbury Primary School. 
 

 
 
 
↑ 

 
 
 
↑ 

 
 Commence planning process for the 

2011-2012 Adopt a Coastline Project. Oct - Dec 2011 quarter 

   

 
 Request applications from schools.  

 
 Inform successful schools. 
 

Jan - Mar 2012 quarter 

   

 
 Deliver Adopt a Coastline Program in 

conjunction with schools. Apr - June 2012 quarter 
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Environmental Education Program 

 
 Develop 2011-2012 Environment 

Education Plan. 
 

 Implement programs in accordance 
with the approved Plan.   
 

July - Sept 2011 quarter 

 
 
 
A review of the 2010-2011 Environmental Education Program has been completed and 
a Project Plan has been developed for the 2011-2012 Program. 
 
Initiatives are being implemented in accordance with the approved Project Plan and the 
following activities have taken place during the quarter: 
 

 Beyond Gardens Workshop – held on 31 August 2011 at the Woodvale 
Community Centre, Woodvale; and 

 Spring Wildflower Tour held on 25 September 2011 at Beaumaris Park, Ocean 
Reef. 

 

 
 
 
 
↑  

 
 
 
 
↑  

 
 Implement programs in accordance 

with the approved Plan.   Oct - Dec 2011 quarter 

   

 
 Implement programs in accordance 

with the approved Plan.   Jan - Mar 2012 quarter 

   

 
 Implement programs in accordance 

with the approved Plan.   Apr - June 2012 quarter 
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Yellegonga Integrated Catchment 
Management Plan (YICM) Community 
Awareness Program 

 
 Develop community awareness 

programs within the YICM area for 
implementation through the 
Environmental Education Plan. 
 

 Implement community awareness 
programs according to the approved 
Environmental Education Plan. 
 

July - Sept 2011 quarter 

 
 
 
 
 
A Project Plan for the YICM Community Awareness Program has been completed. 
 
The program of activities to be carried out in 2011-2012 is currently being developed. 
 
The Green Frogs Stencilling Program recommenced during the quarter in partnership 
with Green Jobs Corps trainees. 

 
 
 
 
↑  

 
 
 
 
↑  

 
 Implement programs in accordance 

with the approved Environmental 
Education Plan.   
 

Oct - Dec 2011 quarter 

   

 
 Implement programs in accordance 

with the approved Environmental 
Education Plan.   
 

Jan - Mar 2012 quarter 

   

 
 Implement programs in accordance 

with the approved Environmental 
Education Plan.   
 

Apr - June 2012 quarter 
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Foreshore and Natural Areas 
Management Program 

 
 Progress all works in line with the 

Capital Works Program 2011-2012. 
 

 Provide quarterly progress report to 
Elected Members. 

 

July - Sept 2011 quarter 

 
 
 
 
Progressing in accordance with Program (see attached Capital Works Program Report). 

 
 
 
↑ 

 
 
 
↑ 

 
 Progress all works in line with the 

Capital Works Program 2011-2012. 
 

 Provide quarterly progress report to 
Elected Members. 
 

Oct - Dec 2011 quarter 

   

 
 Progress all works in line with the 

Capital Works Program 2011-2012. 
 

 Provide quarterly progress report to 
Elected Members. 
 

Jan - Mar 2012 quarter 

   

 
 Progress all works in line with the 

Capital Works Program 2011-2012. 
 

 Provide quarterly progress report to 
Elected Members. 
 

Apr - June 2012 quarter 
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Coastal Foreshore Management Plan 

 
 Appoint consultants to work jointly 

with the City to develop the Coastal 
Foreshore Management Plan.   
 

 Conduct community consultation with 
Coast Care Groups.   
 

July - Sept 2011 quarter 

 
 
 
The appointments of consultants will take place in the third quarter of 2011-2012.  
Community consultation with Coast Care Groups will continue in the second quarter of 
2011-2012. 
 

 
 
 
→ 

 
 
 
↑ 

 
 Conduct community consultation with 

Coast Care Groups.   
 

 Present Draft Plan to Council for 
endorsement. 
 

Oct - Dec 2011 quarter 

   

 
 Implement actions from the Coastal 

Foreshore Management Plan. Jan - Mar 2012 quarter 

   

 
 Implement actions from the Coastal 

Foreshore Management Plan. Apr - June 2012 quarter 
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Bike Plan 2009-2014 

 
 Develop community education 

programs related to bicycle use in the 
City.  
 

July - Sept 2011 quarter 

 
 
A Share the Path Campaign was developed and implemented to raise awareness of the 
safe use of the City’s dual use paths. The campaign included posters and information 
on the City’s website. 
 
A review of the City’s Travelsmart North Map was completed during the quarter. Printing 
of the new map was completed and maps have been distributed to all the City Libraries, 
Community Centres and Customer Service Centres. 
 

 
 
 
 
↑  

 
 
 
 
↑  

 
 Implement cycling education 

strategies in line with the Bike Plan 
2009-2014. 
 

Oct - Dec 2011 quarter 

   

 
 Implement cycling education 

strategies in line with the Bike Plan 
2009-2014. 
 

Jan - Mar 2012 quarter 

   

 
 Undertake review of the Bike Plan 

and present report to Council on 
achievements.  
 

Apr - June 2012 quarter 
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Economic Development Plan 

 
 Seek input from stakeholders to inform 

draft Economic Development Plan.   
 

 Draft Economic Development Plan. 
 

July - Sept 2011 quarter 

 
 
 
A facilitated visioning session was conducted as part of the Vision for Joondalup 
Business Forum to seek input from key stakeholders in the business community. The 
outcomes from this session will contribute to the development of the Plan. 
 
The Draft Economic Development Plan is well underway and expected to be completed 
in the third quarter of 2011-2012. 
 

 
 
 
↑  

 
 
 
↑  

 
 Present Draft Economic Development 

Plan to Council seeking endorsement for 
key stakeholder consultation.  
 

Oct - Dec 2011 quarter 

   

 
 Conduct key stakeholder consultation. 

 
 Present report to Council seeking 

endorsement of the new Economic 
Development Plan incorporating 
feedback from key stakeholder 
consultation.  
 

Jan - Mar 2012 quarter 

   

 
 Launch new Economic Development 

Plan to major stakeholders at a 
Business Forum. 

Apr - June 2012 quarter 
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Business Forums 

 
 Hold Business Forum 1. 
 July - Sept 2011 quarter 

 
 
 
The Business Forum, A Vision for Joondalup, was held on 26 September 2011. The 
keynote address was delivered by the Hon Richard Court AC with additional 
presentations from representatives of: the Department of Planning, Edith Cowan 
University, Joondalup Health Campus, LandCorp, Lend Lease, the Department of 
Housing, WA Police, and the West Coast Institute of Training.  
 

 
 
 
 
↑  

 
 
 
 
↑  

 
 Hold Business Forum 2. 

Oct - Dec 2011 quarter 

   

 
 Hold Business Forum 3. 

 Apr - June 2012 quarter 

   

 
Joondalup Business Online Newsletter 

 
 Publish Newsletter.   

 

July - Sept 2011 quarter  
The Joondalup Online Business Newsletter was published in August 2011. 

 
 
↑  

 
 
↑  

 
 Publish Newsletter.   Oct - Dec 2011 quarter 

   

 
 Publish Newsletter.   Jan - Mar 2012 quarter 

   

 
 Publish Newsletter.   Apr - June 2012 quarter 
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City Centre Growth 

 
 

 Identify actions for revitalisation of the 
Joondalup City Centre. 

 
 
 

 

July - Sept 2011 quarter 

 
 
 
 
The Business Forum Vision for Joondalup was designed to seek stakeholder input for 
revitalising the Joondalup City Centre. 

 
 
↑  

 
 
↑  

 
 Identify actions for revitalisation of the 

Joondalup City Centre. 
 
 

 
 

Oct - Dec 2011 quarter 

   

 
 Identify actions for revitalisation of the 

Joondalup City Centre. 
 
 
 

Jan - Mar 2012 quarter 

   

 
 Identify actions for revitalisation of the 

Joondalup City Centre. 
 

Apr - June 2012 quarter 
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Commercial Office Development 

 
 Prepare a preliminary assessment on 

the preferred site.   
 

Jan - Mar 2012 quarter 

   

 
 Present Feasibility Assessment on the 

preferred site with detailed proposals to 
Council for endorsement. 

Apr - June 2012 quarter 
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Small Business Centre North West Metro 

 
 Review three year funding contract for 

the Small Business Centre. 
 

 Conduct quarterly review of the Centre’s 
achievements. 
 

 Participate in Board Meetings and 
advise on projects being initiated.   
 

 Review the Centre’s achievements for 
the previous year and present report to 
Council. 

 

July - Sept 2011 quarter 

 
 
 
A review of the three year funding contract for the Small Business Centre has been 
completed. 
 
A report on the Centre’s achievements will be reviewed in the second quarter of 2011-
2012. 
 
Council representatives have attended meetings of the Small Business Centre North 
West Metro Board. 
 
A review of the Centre’s achievements for the previous year has taken place and a 
report will be presented to Council in the second quarter of 2011-2012. 

 
 
 
↑ 

 
 
 
↑ 

 
 Monitor and review the effectiveness of 

the Small Business Centre on a 
quarterly basis. 
 

 Conduct quarterly review of the Centre’s 
achievements. 
 

 Participate in Board Meetings and 
advise on projects being initiated. 

 

Oct - Dec 2011 quarter 
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 Monitor and review the effectiveness of 

the Small Business Centre on a 
quarterly basis. 
 

 Conduct quarterly review of the Centre’s 
achievements. 
 

 Participate in Board Meetings and 
advise on projects being initiated.   
 

Jan - Mar 2012 quarter 

   

 
 Monitor and review the effectiveness of 

the Small Business Centre on a 
quarterly basis. 
 

 Conduct quarterly review of the Centre’s 
achievements. 
 

 Participate in Board Meetings and 
advise on projects being initiated.  
 

 Receive report from the SBCNWM on 
the economic analysis of relocating to 
the Edith Cowan University Business 
and Innovation Centre. 
 

 Present a report to Council on the 
analysis of relocating the SBCNWM to 
the Edith Cowan University Business 
and Innovation Centre. 

 

Apr - June 2012 quarter 
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Edith Cowan University Business and 
Innovation Centre 

 
 Provide support and advice for the 

operation of the Centre as required. 
 

July - Sept 2011 quarter 

 
 
 
 
Support and advice was provided to the Edith Cowan University Business and 
Innovation Centre as required. 

 
 
 
↑ 

 
 
 
↑ 

 
 Provide support and advice for the 

operation of the Centre as required. 
Oct - Dec 2011 quarter 

   

 
 Provide support and advice for the 

operation of the Centre as required. 
Jan - Mar 2012 quarter 

   

 
 Provide support and advice for the 

operation of the Centre as required. 
Apr - June 2012 quarter 

   

 
Welcome Business Information 

 
 Provide welcome letter and information 

pack on a quarterly basis. 
 

July - Sept 2011 quarter 

 
 
 
Welcome letters and information packs were provided to businesses locating to the 
Joondalup area. 

 
 
↑ 

 
 
↑ 

 
 Provide welcome letter and information 

pack on a quarterly basis. 
 

Oct - Dec 2011 quarter 

   

 
 Provide welcome letter and information 

pack on a quarterly basis. 
 

Jan - Mar 2012 quarter 

   

 
 Provide welcome letter and information 

pack on a quarterly basis. 
Apr - June 2012 quarter 
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Small Business Centre Research 

 
 Develop proposal. 

 
 Liaise with Edith Cowan University 

(Small to Medium Enterprise Research 
Centre) to develop list of small 
businesses to be surveyed.   
 

July - Sept 2011 quarter 
 

 
 
 
A proposal to conduct research with small to medium sized enterprises has 
commenced. 
 
The list of small business to be surveyed has been developed and the Survey 
Instrument has been drafted. 

 
 
 
↑ 

 
 
 
↑ 

 
 Finalise survey instrument. 

 
 Conduct research. 
 

Oct - Dec 2011 quarter 

   

 
 Present results and report to Elected 

Members.   
 

Jan - Mar 2012 quarter  
  

 
Central Walk 

 
 Determine Project Scope and develop 

Project Plan. 
 

Oct - Dec 2011 quarter  

  

 
 Finalise Project Scope and Project Plan. 

 
 Engage Consultant. 

 

Jan - Mar 2012 quarter  

  

 
 Consultant undertakes assessment and 

prepares Draft Action Plan.  
  

Apr - June 2012 quarter  
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Implementation of the Economic 
Development Plan 

 
 Review Draft Local Commercial Strategy 

to ensure employment self sufficiency 
targets are incorporated across the City. 
 

July - Sept 2011 quarter 

 
 
 
The Draft Local Commercial Strategy was reviewed and comments were provided to 
the Consultants preparing the Draft Strategy.   

 
 
↑ 

 
 
↑ 

 
 Work with the Joondalup Learning 

Precinct and other training providers to 
identify future skill needs, local 
education and training provision gaps. 
 

Oct - Dec 2011 quarter 

 
 

  

 
 Work with the Joondalup Learning 

Precinct and other training providers to 
identify future skill needs, local 
education and training provision gaps. 
 

Jan - Mar 2012 quarter 

   

 
 Work with the Joondalup Learning 

Precinct and other training providers to 
identify future skill needs, local 
education and training provision gaps. 
 

Apr - June 2012 quarter 

   

 
Co-operation with the City of Wanneroo 

 
 Hold quarterly meeting. 
 

July - Sept 2011 quarter 

 
 
A regional meeting was held during the quarter. 
 

 
 
↑ 

 
 
↑ 

 
 Hold quarterly meeting. Oct - Dec 2011 quarter 
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 Hold quarterly meeting. Jan - Mar 2012 quarter 

   

 
 Hold quarterly meeting. Apr - June 2012 quarter 

   

 
Information for the Business Community 

 
 Promote the availability of high quality 

statistical data and other resources for 
use by the business community. 
 

 Provide ongoing assistance to 
businesses relocating to the City. 
 

 Provide up to date information to the 
business community via the City’s 
website.   
 

July - Sept 2011 quarter 

 
 
 
Promotion of the City’s Economic Profile, economy.id continued on the City’s website. 
 
 
 
Joondalup Business Online Newsletters were distributed during the quarter.  
 
 
Assistance was provided to businesses looking to relocate to the Joondalup region. 

 
 
 
 
↑ 

 
 
 
 
↑ 

 
 Promote the availability of high quality 

statistical data and other resources for 
use by the business community. 
 

 Provide ongoing assistance to 
businesses relocating to the City. 
 

 Provide up to date information to the 
business community via the City’s 
website.   
 

Oct - Dec 2011 quarter 
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 Promote the availability of high quality 

statistical data and other resources for 
use by the business community. 
 

 Provide ongoing assistance to 
businesses relocating to the City. 
 

 Provide up to date information to the 
business community via the City’s 
website.   
 

Jan - Mar 2012 quarter 

   

 
 Promote the availability of high quality 

statistical data and other resources for 
use by the business community. 
 

 Provide ongoing assistance to 
businesses relocating to the City. 
 

 Provide up to date information to the 
business community via the City’s 
website.   
 

Apr - June 2012 quarter 
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Industry and Business Attraction 

 
 Launch Industry Attraction Package. 

 
 Distribute information to new businesses 

as required.   
 

 Develop and distribute Economic 
Bulletin on a bi-annual basis.   
 

July - Sept 2011 quarter 

 
 
 
The Industry Attraction Package was launched at the Vision for Joondalup Business 
Forum that took place the Joondalup Resort on 26 September 2011. 
 
Information was distributed to new businesses as required. 
 
The Economic Bulletin was developed and will be distributed in the second quarter of 
2011-2012. 

 
 
↑ 

 
 
↑ 

 
 Distribute information to new businesses 

as required.   
 

Oct - Dec 2011 quarter 

   

 
 Distribute information to new businesses 

as required.   
 

Jan - Mar 2012 quarter 

   

 
 Distribute information to new businesses 

as required.   
 

 Develop and distribute Economic 
Bulletin on a bi-annual basis.   

 

Apr - June 2012 quarter 
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Partnership Approach to Regional 
Economic Development 

 
 Develop regional destination marketing 

material of Sunset Coast in partnership 
with the City of Wanneroo, City of 
Stirling and Experience Perth.   
 

 Undertake regular liaison with the 
Department of Planning. 
 

 Provide comment as policies are 
released. 
 

July - Sept 2011 quarter 

 
 
 
 
The Development of regional destination marketing material for the Sunset Coast in 
partnership with the City of Wanneroo, City of Stirling and Experience Perth occurred 
during the quarter. 

 
 
 
 
↑ 

 
 
 
 
↑ 

 
 Undertake regional tours with the 

Director Generals and Key Stakeholders 
from relevant State Government 
agencies, including Premier and 
Cabinet, Treasury and Finance, 
Department of Planning and the 
Department of State Development.   
 

 Finalise regional destination marketing 
material of Sunset Coast in partnership 
with the City of Wanneroo, City of 
Stirling and Experience Perth.   
 

 Undertake regular liaison with the 
Department of Planning. 
 

 Provide comment as policies are 
released. 
 

Oct - Dec 2011 quarter 
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 Work with State Government to 

implement mechanisms to formalise a 
Regional Governance Framework for the 
North West Corridor. 
 

 Distribute Experience Perth Holiday 
Planner Sunset Coast Edition.   
 

 Deliver Regional Forum for Small 
Business Support and Advice Services 
in partnership with the Business Growth 
Centre North West Metro, West Coast 
Institute of Training and the City of 
Wanneroo.   
 

 Undertake regular liaison with the 
Department of Planning. 
 

 Provide comment as policies are 
released. 
 

Jan - Mar 2012 quarter 

   

 
 Work with State Government to 

implement mechanisms to formalise a 
Regional Governance Framework for the 
North West Corridor. 
 

 Undertake regular liaison with the 
Department of Planning. 
 

 Provide comment as policies are 
released. 
 

Apr - June 2012 quarter 
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Cafés, Kiosks and Restaurants 

 
 Present report to Council for 

endorsement of preferred site(s).   
 

 Undertake detailed site assessment of 
preferred site(s). 
 

 Engage various specialist consultants to 
progress the project. 
 

 Commence discussions with State Land 
Services regarding the approvals 
process for power to lease. 

 

Oct - Dec 2011 quarter 

   

 
 Undertake detailed site assessment of 

preferred site(s). 
 

 Engage various specialist consultants to 
progress the project. 
 

 Continue discussions with State Land 
Services regarding the approvals 
process for power to lease. 
 

Jan - Mar 2012 quarter 
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 Engage consultants to inform the 

Business Case for the Project 
proposal(s). 
 

 Commence preparation of preliminary 
design concepts.  
 

 Undertake community consultation on 
the Project proposals. 
 

Apr - June 2012 quarter 

   

 
Burns Beach Master Planning 

 
 Present Philosophies and Parameters 

report to Council 

Oct - Dec 2011 quarter 

   

 
 Engage consultant. 

 
Jan - Mar 2012 quarter 

   

 
 Consultant prepares Draft Master Plan.   

 
 Refer Draft Master Plan to Elected 

Members. 
 

Apr - June 2012 quarter 
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District Planning Scheme Review - Local 
Commercial Strategy 
 
 Consultant finalises draft Local 

Commercial Strategy. 
 

 Present draft Local Commercial Strategy 
to Elected Members. 
 

Oct - Dec 2011 quarter 

   

 
 Refer draft Local Commercial Strategy 

to Council for consent to advertise.  
 

Jan - Mar 2012 quarter 

   

 
 Advertise draft Local Strategy for public 

comment and analyse submissions. 
 

 Refer draft Local Commercial Strategy 
to Council for final approval and referral 
to the Western Australian Planning 
Commission for endorsement. 
 

Apr - June 2012 quarter 
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District Planning Scheme No 3 Text – 
Standards, Land Use and Mapping for the 
preparation of District Planning Scheme 
No 3. 

 
 Make presentation to Elected Members 

on Permitted Uses. 
 

 Review and prepare zoning proposals. 
 

Oct - Dec 2011 quarter 

   

 
 Review and prepare zoning proposals. 

 
 Make presentation to Elected Members 

on zoning proposals.   
 

Jan - Mar 2012 quarter 

   

 
 Present Draft District Planning Scheme 

No 3 to Elected Members.   
 

 Present Draft District Planning Scheme 
No 3 to Council for consent to advertise. 

  

Apr - June 2012 quarter 
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City Centre Structure Plan 

 
 Review comments from the West 

Australian Planning Commission 
(WAPC) on the Joondalup City Centre 
Structure Plan and Scheme 
Amendments. 

 
 Update Elected Members on the 

Structure Plan and associated Scheme 
Amendment.   
 

July - Sept 2011 quarter 

 
 
 
Comments from the WAPC on the City Centre Structure Plan and Scheme 
Amendments have been reviewed. 
 
 
Elected Members were updated in September 2011. 

 
 
 
↑ 

 
 
 
↑ 

 
 Re-draft City Centre Structure Plan and 

Scheme Amendment based on 
comments from the WAPC. 
 

Oct - Dec 2011 quarter 

   

 
 Refer updated City Centre Structure 

Plan and Scheme Amendments to 
Council for consent to advertise. 
 

Jan - Mar 2012 quarter 

   

 
 Present submissions to Council and 

refer to the WAPC. 
 

Apr - June 2012 quarter 

   

 
Online Application Service 
 
 Progress the development of a tracking 

facility for applications.   
 

 Progress the development of online 
Planning and Health applications.  
 

Oct - Dec 2011 quarter 
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 Test the online tracking facility for 

applications. 
 

 Test online applications for Planning and 
Health. 

 

Jan - Mar 2012 quarter 

   

 
 Implement online tracking facility for 

applications. 
 
 Implement online applications for 

Planning and Health.   
 

Apr - June 2012 quarter 
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Ocean Reef Marina 
 
 Develop a Memorandum of 

Understanding with State Government. 
 

July - Sept 2011 quarter 

 
 
 
At its meeting held on 16 August 2011, Council: 
 

 Endorsed the draft Memorandum of Understanding (MOU) between the City 
and the State Government for the Ocean Reef Marina development; and 

 Authorised the signing of the MOU by the Chief Executive Officer and the 
Mayor under the Common Seal, subject to State Government approval. 

 
The draft MOU is required to be presented to State Cabinet for final approval.  It is 
anticipated this will occur in the second quarter of 2011-2012. 
 

 
 
 
↑ 

 
 
 
↑ 

 
 Consult and liaise with State 

Government Agencies on the optimum 
method to progress the project.   
 

 Undertake required studies and tasks to 
inform the Business Case and Structure 
Plan. 

 

Oct - Dec 2011 quarter 

   

 
 Consult and liaise with State 

Government Agencies on the optimum 
method to progress the project.   

 
 Undertake required studies and tasks to 

inform the Business Case and Structure 
Plan. 
 

Jan - Mar 2012 quarter 

   

 
 Submit Business Case and Structure 

Plan to relevant Government Agencies 
for approval.   

Apr - June 2012 quarter  
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Joondalup Performing Arts and Cultural 
Facility 
 
 Hold Steering Committee Meetings as 

required.  
 

 Research and analyse industry trends 
and market needs.   
 

 Undertake stakeholder and user/client 
needs analysis.   
 

July - Sept 2011 quarter 

 
 
 
 
Meetings of the Joondalup Performing Arts and Cultural Facility Steering Committee 
were held on 26 July and 15 September 2011. 
 
At the meeting held 15 September 2011, the Steering Committee recommended that 
Council supports the undertaking of future market analysis which will include 
investigations into industry trends and market needs. 
 
The local stakeholder and user client needs analysis was undertaken and the results 
were presented to the Steering Committee at the meeting held on 15 September 2011. 
 
Subject to Council approval, a more comprehensive stakeholder and user client needs 
analysis will be undertaken during the second quarter of 2011-2012. 
 

 
 
 
 
 
↑ 

 
 
 
 
 
↑ 

 
 Hold Steering Committee Meetings as 

required. 
 

 Research and analyse industry trends 
and market needs.   
 

 Undertake stakeholder and user/client 
needs analysis.   
 

Oct - Dec 2011 quarter 

   

 
 Hold Steering Committee Meetings as 

required.  
 

 Conduct a detailed site assessment of 
Lot 1001 Kendrew Crescent, Joondalup.   

 

Jan - Mar 2012 quarter 
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 Hold Steering Committee Meetings as 

required. 
 

 Prepare a preliminary Concept Design. 
 

 Prepare a preliminary Feasibility 
Analysis/Business Case.   
 

Apr - June 2012 quarter 

   

 
Asset Management Plan 2012-2016 
 
 Conduct a review of the Asset 

Management Plan and develop revised 
Asset Management Plan.  

Oct - Dec 2011 quarter 

   

 
 Present revised Asset Management 

Plan 2012-2016 to Council for 
endorsement.   Jan - Mar 2012 quarter  
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Infrastructure Asset Management Plans  

 
 Complete Property Asset Management 

Plan. 
 

Jan - Mar 2012 quarter  

  

 
 Complete Park Asset Management Plan. 

Apr - June 2012 quarter  
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Capital Works Program 

 
 As detailed in the Capital Works 

Program 2011-2012. 
 

 Provide quarterly progress report to 
Elected Members. 

Ongoing Progressing in accordance with Program (see attached Capital Works Program Report). 

 
 
 
↑ 

 
 
 
↑ 

 
Capital Works Program - Dualling of 
Moore Drive, (East) Currambine 

 
 Complete construction. July - Sept 2011 quarter 

 
 
 
 
The development of the Concept and detailed design commenced during the quarter. 
 
Works are due to commence in the fourth quarter of 2011-2012. 

 
 
 
→ 

 
 
 
↑ 

 
Capital Works Program – Tom Simpson 
Park and Oceanside Promenade, Mullaloo 

 
 Complete roadwork design.   
 
 Commence detailed design for Tom 

Simpson Park. 
 

July - Sept 2011 quarter 

 
 
 
 
The initial technical design was reviewed via a formal Road Safety Audit in October 
2011. Some issues were identified that may result in a minor adjustment to the road 
alignment to meet Main Roads requirements. 
 
 
The design of Tom Simpson Park will commence following finalisation of Oceanside 
Promenade roadwork design. 
 

 
 
 
→ 

 
 
 
↑ 

 
 Advertise the tender for roadworks. 

 
 Complete detailed design for Tom 

Simpson Park. 

Oct - Dec 2011 quarter  
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 Award tender for construction of 

roadworks and commence construction. 
 

 Advertise tender to undertake works in 
Tom Simpson Park. 

 

Jan - Mar 2012 quarter 

   

 
 Complete roadworks construction. 

 
 Commence works for Tom Simpson 

Park. 
Apr - June 2012 quarter 

   

 
Capital Works Program – Construction for 
Engineering and Natural Areas: 

 
 As detailed in the Capital Works 

Program 2011-2012. 
 

 Provide quarterly progress report to 
Elected Members. 
 

Ongoing Progressing in accordance with Program (see attached Capital Works Program Report). 

 
 
 
↑ 

 
 
 
↑ 

 
Maintenance of Parks, Natural Areas and 
Roads 

 
 Undertake works. 

July - Sept 2011 quarter 

 
 
 
 
Maintenance of the City’s parks, natural areas and roads was undertaken as required 
during the quarter. 

 
 
↑ 

 
 
↑ 

 
 Undertake works. 

Oct - Dec 2011 quarter 
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 Undertake works. 

Jan - Mar 2012 quarter 

   

 
 Undertake works. 

Apr - June 2012 quarter 

   

 
Landscape Master Plan Arterial Roads 

 
 Award tender for Burns Beach Road and 

Hodges Drive. 
 

July - Sept 2011 quarter 

 
 
 
Tenders for the landscaping along Burns Beach Road and Hodges Drive were awarded 
during the quarter. 
 
Works are scheduled to commence in the second quarter of 2011-2012. 
 

 
↑ 

 
↑ 

 
 Undertake construction. 

 Oct - Dec 2011 quarter 

   

 
 Undertake construction. 

 
 Develop Concept Plan and detailed 

design for Shenton Avenue. 
Jan - Mar 2012 quarter 
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TIME 

ON 
BUDGET 

 
 Undertake construction. 

 
 Approve Concept Plan.   Apr - June 2012 quarter 

   

 
State and Federal Funding of 
Infrastructure Projects 

 
 As detailed in the Capital Works 

Program 2011-2012. 
 

 Provide quarterly progress report to 
Elected Members. 
 

Ongoing Progressing in accordance with Program (see attached Capital Works Program Report). 

 
 
 
↑ 

 
 
 
↑ 

 
Graffiti Removal 

 
 Deliver graffiti removal service in line 

with the contract.   
July - Sept 2011 quarter 

 
 
 
The graffiti removal service operated in line with the contract. 
 

 
 
↑  

 
 
↑  

 
 Deliver graffiti removal service in line 

with the contract.   
Oct - Dec 2011 quarter 

   

 
 Deliver graffiti removal service in line 

with the contract. 
Jan - Mar 2012 quarter 
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 Deliver graffiti removal service in line 

with the contract.   Apr - June 2012 quarter 
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ON 
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Leasing of City Buildings 
 
 Review Draft Property Management 

Framework. 
 

 Update Elected Members on progress 
of the Property Management 
Framework. 

 

July - Sept 2011 quarter 

 
 
The first drafts of the Property Management Framework, Inventory of City Freehold 
Property and Inventory of (Managed) Crown Property were presented to Elected 
Members in August.  
 
Feedback was received from Elected Members resulting in the re-drafting of the 
framework incorporating the Elected Members comments. 
 

 
 
 
 
↑  

 
 
 
 
↑  

 
 Present report to Council for 

endorsement of the Property 
Management Framework. 
 

Jan - Mar 2012 quarter 

   

 
Beach Management Plan 

 
 Implement actions within the Beach 

Management Implementation Plan. 
 

Oct - Dec 2011 quarter 

   

 
 Implement actions within the Beach 

Management Implementation Plan. Jan - Mar 2012 quarter 

   

 
 Implement actions within the Beach 

Management Implementation Plan. Apr - June 2012 quarter 
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Animal Care Facility 

 
 Determine suitable service options for 

the animal care facility. 
 

Oct - Dec 2011 quarter 

   

 
 Determine suitable locations for the 

animal care facility.   Jan - Mar 2012 quarter 

   

 
 Establish working principles for the 

animal care facility. Apr - June 2012 quarter 

   

 
Community Development Plan 

 
 Commence review of the Community 

Development Plan. 

July - Sept 2011 quarter 

 
 
 
A review of the Community Development Plan commenced during the quarter. 
 

 
↑  

 
↑  

 
 Develop Draft Community 

Development Plan. 
 

Oct - Dec 2011 quarter 
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ON 
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 Conduct community consultation on 

the Draft Community Development 
Plan.   
 

 Analyse feedback from the community 
consultation. 
 

 Revise the Community Development 
Plan incorporating feedback from the 
community consultation and present 
to Council for endorsement. 

 

Jan - Mar 2012 quarter 

   

 
Positive Ageing Plan 

 
 Engage consultant to assist the 

Planning for an Ageing Population 
Project. 
 

 Commence research for Planning for 
an Ageing Population Project. 

 

July - Sept 2011 quarter 

 
 
 
An Expression of Interest to undertake the Planning for the Ageing Population Project 
was advertised in September. It is anticipated that a consultant will be appointed in the 
second quarter of 2011-2012. 

 
 

→  

 
 
↑  

 
 Continue research on models for 

planning and provision of services for 
people over 50 years of age.   
 

Oct - Dec 2011 quarter 

   

 
 Update Elected Members on 

outcomes. 
 

Jan - Mar 2012 quarter 
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TIME 

ON 
BUDGET 

 
Walkability Plan 
 
 Develop Consultancy Brief. 

July - Sept 2011 quarter 

 
 
 
A Consultancy Brief has been developed and a Request for Quotation is currently being 
prepared.  
 
An application for funding under the Lotterywest/Department of Sport and Recreation 
Trails Program has been successful to part fund the development of the Plan.  
 

 
 

 ↑  

 
 
↑  

 
 Appoint Consultants to develop draft 

Walkability Plan. Oct - Dec 2011 quarter 

   

 
 Review draft Walkability Plan. 

Jan - Mar 2012 quarter 

   

 
 Present draft Walkability Plan to 

Council for endorsement of public 
consultation. 

Apr - June 2012 quarter 

   

 
Community Funding Program 

 
 Review criteria for Environmental 

Development Funding. 
 

July - Sept 2011 quarter 

 
 
 
A review of the criteria for the Environmental Development Funding Program was 
undertaken. The revised criteria have been included within the Community Funding 
Application Pack which is available on the City’s website. 
 

 
 

 ↑  

 
 
↑  

 
 Conduct Round 1 Funding Program. 

Oct - Dec 2011 quarter 

   



KEY FOCUS AREA 5 – COMMUNITY WELLBEING 
 
OBJECTIVE – TO FACILITATE HEALTHY LIFESTYLES WITHIN THE COMMUNITY 
 

81 of 97 

PROJECT MILESTONES FOR 2011-2011 TARGET COMMENTS ON 
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ON 
BUDGET 

 
 Conduct Round 2 Funding Program. 

Apr - June 2012 quarter 

   

 
Currambine Community Centre Project 
 
 Present report to Council to seek 

endorsement to proceed with the 
Project.   
 

 Develop architectural plans for the 
Community Centre subject to Council 
endorsement. 

 

July - Sept 2011 quarter 

 
 
 
At its meeting 19 July 2011, Council endorsed to progress the project and to prepare a 
tender specification for the construction of a Community Centre on Lot 1594 Delamere 
Avenue, Currambine. 
 
The design phase of the project has now commenced. 

 
 

 ↑  

 
 
↑  

 
 Develop architectural plans for the 

Community Centre. 
 

 Seek funding from external sources. 
 

Oct - Dec 2011 quarter 

   

 
 Commence construction. 

Jan - Mar 2012 quarter 

   

 
 Continue construction.   

Apr - June 2012 quarter 
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ON 
BUDGET 

 
Development of New Skate Park, Mirror 
Park, Ocean Reef 

 
 Finalise design of Skate Park. 

 
 Seek external funding for CCTV and 

associated infrastructure for the skate 
park. 

 

Oct - Dec 2011 quarter 

   

 
 Commence construction of Skate 

Park and associated infrastructure.   
 

Jan - Mar 2012 quarter 

   

 
 Continue construction of Skate Park 

and associated infrastructure.   
 

Apr - June 2012 quarter 
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TIME 

ON 
BUDGET 

 
Upgrade of Parks and Reserves 
 
 As detailed in the Capital Works 

Program 2011-2012. 
 

 Provide quarterly progress report to 
Elected Members. 

 

Ongoing Progressing in accordance with Program (see attached Capital Works Program Report). 

 
 
 
↑ 

 
 
 
↑ 

 
Upgrade of Community Facilities – 
Calectasia and Greenwood Scout and 
Guide Hall, Greenwood 
 
 Complete power upgrade works. 
 

July - Sept 2011 quarter 

 
 
 
 
 
Power upgrade works are no longer required due to a change in the type of air-
conditioning system to be installed  

 
 
 
↑ 

 
 
 
↑ 

Upgrade of Community Facilities – 
Percy Doyle, Duncraig and Rob 
Baddock, Kallaroo 

 
 Commence construction. 
 
 

July - Sept 2011 quarter 

 
 
 
 
The City is awaiting quotes on the Percy Doyle, Duncraig upgrade. 
 
The tender for Rob Baddock Community Hall will be advertised in the second quarter of 
2011-2012, with works expected to commence in January 2012. 
 

 
 
→ 

 
 
↑ 

 
 Continue construction. 

Oct - Dec 2011 quarter 

   

 
 Complete works. 

Apr - June 2012 quarter 
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TIME 

ON 
BUDGET 

 
Upgrade of Community Facilities – 
Sorrento Community Centre, Sorrento 

 
 Consult with stakeholder groups to 

determine Scope of Works.  
 

July - Sept 2011 quarter 

 
 
 
 
Consultation with stakeholders was completed in July 2011. The Scope of Works for the 
project has also been completed for the development of the Concept Design which will 
occur in the second quarter of 2011-2012.  
 

 
 
 
↑ 

 
 
 
↑ 

 
 Develop Concept Design and invite 

quotations to undertake works.   
 

Oct - Dec 2011 quarter 

   

 
Upgrade of Community Facilities – 
Sorrento Duncraig Leisure Centre 

 
 Develop Concept Design. 

 
 Invite quotations to undertake works.   

 

July - Sept 2011 quarter 

 
 
 
The Scope of Works and Concept Design have been completed. Quotations for the 
works have also been obtained. 
 
Works will commence in the second quarter of 2011-2012. 
 

 
 
↑ 

 
 
↑ 

 
 Commence construction. 

 Oct - Dec 2011 quarter 

   

 
 Continue construction.   Jan - Mar 2012 quarter 

   

 
 Complete construction.   Apr - June 2012 quarter 
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TIME 

ON 
BUDGET 

 
Installation of Photovoltaic Systems  

 
 Complete installation at Penistone 

Clubrooms, Rob Baddock Hall and 
Connolly Community Centre. 
 

July - Sept 2011 quarter 

 
 
 
The installation of Photovoltaic Systems at Penistone Clubrooms, Rob Baddock Hall and 
Connolly Community Centre has been completed. 

 
 

 
 
↑ 

 
 
↑ 

 
 Invite quotations to undertake works.   Oct - Dec 2011 quarter 

   

 
 Complete installation at Craigie 

Leisure Centre. 
 

Jan - Mar 2012 quarter 

   

 
Installation of a Photovoltaic System – 
Joondalup Library 

 
 Develop Concept Design 

 

 
July - Sept 2011 quarter 

 
 
 
 
A Concept Design for the installation of Photovoltaic Systems has been developed. The 
tender for the works will be advertised in the second quarter of 2011-2012. 
 

 
 
↑ 

 
 
↑ 

 
 Invite quotations to undertake works.   Oct - Dec 2011 quarter 

   

 
 Install Photovoltaic System. Jan - Mar 2012 quarter 
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PROJECT MILESTONES FOR 2011-2011 TARGET COMMENTS ON 
TIME 

ON 
BUDGET 

 
Decommissioning of Tennis Courts 

 
 Identify courts for decommissioning. 

 

Jan - Mar 2012 quarter 

   

 
 Present report to Council with 

recommendations on 
decommissioning. 

 

Apr - June 2012 quarter 

   

 
Agreements for Use of Parks, Reserves 
and Sporting Ovals  

 
 Sign and seal individual agreements. 

 

Jan - Mar 2012 quarter 

   

 
Percy Doyle Reserve Master Planning 
Project 

 
 Present report to Council on the 

results of stakeholder (user groups) 
consultation. 

July - Sept 2011 quarter 

 
 
 
 
The results of the stakeholder consultation were presented to Elected Members in June 
and July 2011. Community Consultation on the Percy Doyle Reserve Master Planning 
Project will occur the third quarter of 2011-2012. 

 
 
↑ 

 
 
↑ 

 
 Conduct community consultation.   Jan - Mar 2012 quarter 

   

 
 Present report to Council on the 

results of community consultation. 
Apr - June 2012 quarter 
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ON 
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Edgewater Quarry Master Planning 
Project 
 
 Report to Council on additional 

information for commercial analysis 
and acoustic study. 

 

July - Sept 2011 quarter 

 
 
 
 
The additional commercial analysis and land assessment information was presented to 
Elected Members in July 2011.  Feedback was received from the Elected Members 
regarding the inclusion of a proposed commercial / residential development at the site. 
 
The revised Concept Plan will be presented to Council in December 2011 before 
advertising for public comment in the third quarter of 2011-2012. 
 

 
 
↑ 

 
 
↑ 

 
 Undertake community consultation on 

the Draft Concept Plan.   Jan - Mar 2012 quarter 
   

 
 Undertake Site Analysis. 

 
 Present report to Council on the 

results of the community consultation 
on the Draft Concept Plan.   
 

Apr - June 2012 quarter 

   

 
Online Bookings for Customers of 
Leisure Centres 
 
 Load and test new modules. 
  
 Develop Customer Communication 

Plan. 
 

Oct - Dec 2011 quarter 

   

 Implement Customer Communication 
Plan. 
 

Jan - Mar 2012 quarter  
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PROJECT MILESTONES FOR 2011-2011 TARGET COMMENTS ON 
TIME 

ON 
BUDGET 

 
 Implement web modules for 

customers.   Apr - June 2012 quarter 
   

 
Immunisation Services 

 
 Deliver Immunisation Program. 

 July - Sept 2011 quarter 

 
 
 
Weekly immunisation clinics which target 0-4 year olds were held at the Joondalup 
Library during the quarter. Due to high demand, an additional clinic was held in this 
period. The school based immunisation program has been ongoing during the quarter.  
 
Both immunisation programs are running at full capacity. 
 

 
 
 
↑  

 
 
 
↑  

 
 Deliver Immunisation Program. 

Oct - Dec 2011 quarter 

   

 
 Deliver Immunisation Program. 

Jan - Mar 2012 quarter 

   

 
 Deliver Immunisation Program. 

Apr - June 2012 quarter 
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TIME 

ON 
BUDGET 

 
Cultural Program 
 
The following events to be held: 

 
 NAIDOC Week celebrations; 
 Joondalup Eisteddfod; and 
 Sunday Serenades. 
 

July - Sept 2011 quarter 

 
 
 
The following cultural events were held during the quarter: 
 

 NAIDOC Celebrations were held between 3 and 10 July 2011.  NAIDOC 
events included a Flag-Raising Ceremony at the City Administration Building, 
Connections: Land and People exhibition at the blend(er) gallery and NAIDOC 
mural painting workshops.  

 Sunday Serenades Concerts were held on 17 July, 21 August, and 18 
September. The July Concert featured AKANA, a vocal harmony ensemble 
which was attended by 95 people. The August concert featured the Jangoo 
Chapkana Trio, a popular jazz ensemble and was attended by over 125 
people. The September Concert featured singer Jay Weston, and was 
attended by over 125 people. 

 The Joondalup Eisteddfod was held between 13 August and 4 September at 
Edith Cowan University with performances being delivered across 90 
performing arts sections. The event attracted 835 participants with 1,115 
people attending the performances. An Eisteddfod Winners concert will be 
held as part of the Sunday Serenades program in the second quarter of 2011-
2012. 
 

 
 
 
 
 
 
↑  

 
 
 
 
 
 
↑  

 
The following events to be held: 

 
 Sunday Serenades; 
 Joondalup Sunset Markets; 
 Little Feet Festival; 
 Summer Concerts1 and 2; and 
 Invitation Art Award. 
 

Oct - Dec 2011 quarter 
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PROJECT MILESTONES FOR 2011-2011 TARGET COMMENTS ON 
TIME 

ON 
BUDGET 

 
The following events to be held: 

 
 Summer Concert 3; 
 Valentine’s Concert; 
 Joondalup Festival; and 
 Asthma Freeway Bike Hike. 

 

Jan - Mar 2012 quarter 

   

 
The following events to be held: 

 
 Sunday Serenades 
 Community Art Exhibition. 
 

Apr - June 2012 quarter 

   

 
Lifelong Learning Program 
 
 Deliver Lifelong Learning Programs. 
 

July - Sept 2011 quarter 

 
The City’s Libraries held 174 children’s events, 178 adult events and 43 training 
opportunities during the quarter that were attended by over 6,200 people. 
 
Children’s Book Week 2011, One World, Many Stories, attracted 17 schools and 1,820 
students. 
 
Other events included: Meet the Author events, Baby Rhyme time, Story Time, Live and 
Learn, School Holiday Program, Family History, Internet Training, Book Clubs and 
Discovery Sessions. 
 

 
 
 
 
↑  

 
 
 
 
↑  

 
 Deliver Lifelong Learning Programs. 
 

Oct - Dec 2011 quarter 
   

 
 Deliver Lifelong Learning Programs. 
 

Jan - Mar 2012 quarter 
   

 
 Deliver Lifelong Learning Programs. 
 

Apr - June 2012 quarter 
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ON 
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Library Lending Services 

 
 Complete tagging of stock at Duncraig 

Library.  
 
 Implement self-serve terminals at 

Duncraig Library.   
 

Oct - Dec 2011 quarter 

   

 
E-Audio Services 

 
 Implement E-Audio service via at least 

one provider. 
 

July - Sept 2011 quarter 

 
 
 
Testing and installation of software for the E-Audio has commenced and the service is 
expected to be fully implemented in the second quarter of 2011-2012. 
 

 
 
↑  

 
 
↑  

 
 Complete implementation of E-Audio 

service via at least one provider. 
 

Oct - Dec 2011 quarter 

   

 
 Evaluate usage of E-Audio resources. 

 
 Update Elected Members on the 

outcome of the evaluation.   
 

Apr - June 2012 quarter 
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TIME 

ON 
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PC Booking System for Public Internet 
Access Terminals in the Library 
 
 Commence implementation of new PC 

booking systems in City’s four 
libraries.  

 

July - Sept 2011 quarter 

 
 
 
 
A Request for Quotation has been prepared and distributed. 
 
Implementation of the new system will commence following acceptance of the preferred 
supplier. 
 

 
↑  

 
↑  

 
 Implement new PC Booking System in 

the City’s four libraries.   
 

Oct - Dec 2011 quarter 

   

 
Community Education Plan 

 
 Identify priority program and projects 

requiring community education for 
2011-2012. 
 July - Sept 2011 quarter 

 
 
 
Priority programs for 2011–2012 have been identified.  
 
There were three community education opportunities during the quarter including: 

 Edith Cowan University Open Day held on 31 July; 
 Ocean Reef Senior High School Health Expo held on 29 July; and 
 Better Beginnings+, Montessori held on 12 August. 

 
The Community Directory which provides access to community information on the City’s 
website has a total of 519 sporting clubs, community groups and not-for profit 
organisations currently registered. 
 

 
 
 
 
↑  

 
 
 
 
↑  

 
 Plan and deliver community Education 

Strategies. 
 

Oct - Dec 2011 quarter 

   

 
 Plan and deliver community Education 

Strategies. 
 

Jan - Mar 2012 quarter 
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 Plan and deliver community Education 

Strategies. 
 

Apr - June 2012 quarter  
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ON 
BUDGET 

 
Community Safety and Crime Prevention 
Plan (CSCPP) 

 
 Monitor the activities identified in the 

Community Safety and Crime 
Prevention Plan 
 

 
July - Sept 2011 quarter 

 
 
 
 
Monitoring of the activities identified in the Community Safety and Crime Prevention 
Plan has continued during the quarter. A Work Plan will be prepared for the Working 
Group following the Council Elections to be held in October 2011. 
 

 
 
↑ 

 
 
↑ 

 
 Monitor the activities identified in the 

Community Safety and Crime 
Prevention Plan 
 

Oct - Dec 2011 quarter 

   

 
 Monitor the activities identified in the 

Community Safety and Crime 
Prevention Plan 
 

Jan - Mar 2012 quarter 

 

  

 
 Monitor the activities identified in the 

Community Safety and Crime 
Prevention Plan 
 

Apr - June 2012 quarter 

 

  

 
Craigie Leisure Centre – CCTV 

 
 Obtain quotes. 

 

July - Sept 2011 quarter 

 
 
An independent security audit was conducted of the City’s Leisure Centre in Craigie 
recommending locations for CCTV cameras. Quotations have been obtained and the 
installation will occur in the second quarter of 2011-2012. 
 

 
 
↑ 

 
 
↑ 

 
 Install CCTV. Oct - Dec 2011 quarter 
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Street Lighting Program 

 
 As detailed in the Capital Works 

Program 2011-2012.  
 

 Provide quarterly progress reports to 
Elected Members. 

 

Ongoing Progressing in accordance with Program (see attached Capital Works Program Report). 

 
 
 
↑ 

 
 
 
↑ 

 
Emergency Management 

 
 Attend Meetings of Joint Local 

Emergency Management Committee. 
 

 Review Local Emergency Management 
arrangements. 
 

July - Sept 2011 quarter 

 
 
 
A City representative attended a meeting of the Joint Local Emergency Management 
Committee held on 4 August. 
 
A review of the Local Emergency Management arrangements has been completed. 
 
 

 
 
 
↑ 

 
 
 
↑ 

 
 Attend Meetings of Joint Local 

Emergency Management Committee. 
 

 Complete review of Risk Management 
Treatment Plans. 
 

Oct - Dec 2011 quarter 

   

 
 Attend Meetings of Joint Local 

Emergency Management Committee. 
 

 Present report to Council on Local 
Emergency Management arrangements 
to Council for information.   
 

Jan - Mar 2012 quarter 
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 Attend Meetings of Joint Local 

Emergency Management Committee. 
 

Apr - June 2012 quarter 

   

 
Traffic Management Program 

 
 As detailed in the Capital Works 

Program 2011-2012.  
 

 Provide quarterly progress reports to 
Elected Members. 

 

Ongoing Progressing in accordance with Program (see attached Capital Works Program Report). 

 
 
 
↑ 

 
 
 
↑ 

 
Road Safety Program 

 
 Conduct community education 

campaigns in schools.   
 

 Hold meetings of Joondalup Road 
Safety Committee.  
 

 Implement community speed 
awareness programs. 
 

July - Sept 2011 quarter 

 
 
The following activities were undertaken during the quarter in line with the Road Safety 
Action Plan 2011–2015: 
 

 The annual School Road Safety Art Competition; 
 The bi-monthly Joondalup Road Safety Committee meetings, which were held 

with members from the WA Police, WALGA, Roadwise, and RAC; and 
 Implementation of the Community Speed Awareness Program which included 

distribution of bin stickers and pamphlets to the community. 

 
 
 
↑ 

 
 
 
↑ 

 
 Conduct community education 

campaigns in schools.   
 

 Hold meetings of Joondalup Road 
Safety Committee.  
 

 Implement community speed 
awareness programs.  
  

Oct - Dec 2011 quarter 
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 Conduct community education 

campaigns in schools.   
 

 Hold meetings of Joondalup Road 
Safety Committee.  
 

 Implement community speed 
awareness programs.   
 

Jan - Mar 2012 quarter 

   

 
 Conduct community education 

campaigns in schools.   
 

 Hold meetings of Joondalup Road 
Safety Committee.  
 

 Implement community speed 
awareness programs.   

 

Apr - June 2012 quarter 

   

 
 
Legend to indicate status of the project: 
 

 
 

 
Version No. Date Status Amendments / Comments Distributed by: 
1 18 Oct Draft Initial Draft SB 
2 20 Oct Draft Comments by JW SB 
3 2 November Draft Comments by GB JW 

 

√ Project completed ↑ On track → Slightly behind schedule 



Attachment 2 - Capital Works Quarterly Report - Financial Year 2011/12 Version Control  : 12/10/2011 - 4:54 PM

Quarter 1
Trim Reference  : 56593

PDP Parks Development Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

PDP2050 Admiral Park - Irrigation Upgrade 12,000 12,000 13,500 01/08/2011 31/08/2011 100 % Actual Completion 31/08/2011 Works Completed
PDP2053 Admiral Park - Irrigation Upgrade 35,000 0 0 01/04/2012 30/04/2012 0 % Works Programed
PDP2057 Admiral Park - Irrigation Upgrade 25,000 0 446 01/11/2011 30/11/2011 0 % Works Programed
PDP2061 Admiral Park - Irrigation Upgrade 5,000 0 5,500 01/11/2011 30/11/2011 100 % Actual Completion 31/08/2011 Works Completed
PDP2065 Admiral Park - Irrigation Upgrade 5,000 0 2,834 01/10/2011 31/10/2011 100 % Actual Completion 31/08/2011 Works Completed
PDP2017 Bracken Park Reticulation 75,000 0 4,487 01/02/2012 30/04/2012 5 % Works in Progress
PDP2067 Carlton Park - Irrigation Installation 81,000 20,000 0 01/09/2011 30/06/2012 20 % Works in Progress
PDP2033 Emerald Park - Landscaping (CFWD) 0,0 0 0 01/05/2011 31/08/2011 0 % Expected Completion 30/12/2011 Works Phased
PDP2049 Glengarry Park - Irrigation Update 12,000 12,000 11,990 01/08/2011 31/08/2011 100 % Actual Completion 31/08/2011 Works Completed
PDP2052 Glengarry Park - Irrigation Upgrade 35,000 0 0 01/03/2012 31/03/2012 0 % Works Programed
PDP2056 Glengarry Park - Irrigation Upgrade 25,000 0 446 01/10/2011 31/10/2011 0 % Works Programed
PDP2060 Glengarry Park - Irrigation Upgrade 5,000 0 5,500 01/10/2011 31/10/2011 100 % Actual Completion 31/08/2011 Works Completed
PDP2064 Glengarry Park - Irrigation Upgrade 5,000 5,000 3,150 01/09/2011 30/09/2011 100 % Actual Completion 31/08/2011 Works Completed
PDP2046 Harbour Rise SAR-L'scape Irrig Upgrades 35,000 20,000 9,300 01/08/2011 30/11/2011 15 % Works in Progress
PDP2047 Iluka SAR - L'scape & Irrig Upgrades 75,000 0 0 01/10/2011 31/05/2012 30 % Works in Progress
PDP2045 Kingsley Park - Landscape Upgrade 341,000 141,000 -40,391 01/08/2011 30/11/2011 20 % Works in Progress
PDP2068 Lysander Park - Irrigation Installation 81,000 20,000 0 01/09/2011 31/05/2012 20 % Works in Progress
PDP2020 Marri Park Landscape Works (CFWD) 20,000 20,000 32,813 01/08/2011 30/09/2011 90 % Expected Completion 30/12/2011 Works in Progress
PDP2163 McCubbin Park Redevelopment (CFWD) 60,000 0 0 01/10/2011 31/12/2011 0 % Quotation Phase
PDP2048 Neil Hawkins Park - Irrigation Upgrade 12,000 12,000 9,735 01/08/2011 31/08/2011 100 % Actual Completion 31/08/2011 Works Completed
PDP2051 Neil Hawkins Park - Irrigation Upgrade 35,000 0 0 01/02/2012 28/02/2012 0 % Works Programed
PDP2059 Neil Hawkins Park - Irrigation Upgrade 5,000 5,000 4,500 01/08/2011 31/08/2011 100 % Actual Completion 31/08/2011 Works Completed
PDP2063 Neil Hawkins Park - Irrigation Upgrade 5,000 5,000 1,530 01/08/2011 31/08/2011 100 % Actual Completion 31/08/2011 Works Completed
PDP2044 Otago Park - Landscape Upgrade 50,000 0 0 01/03/2012 31/03/2012 0 % Works Programed
PDP2054 Parkside Park - Irrigation Upgrade 35,000 0 0 01/05/2012 31/05/2012 0 % Works Phased
PDP2058 Parkside Park - Irrigation Upgrade 25,000 0 0 01/12/2011 31/12/2011 0 % Works Phased
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PDP Parks Development Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

PDP2062 Parkside Park - Irrigation Upgrade 5,000 0 0 01/12/2011 31/12/2011 100 % Actual Completion 31/08/2011 Works Completed
PDP2066 Parkside Park - Irrigation Upgrade 5,000 0 0 01/11/2011 30/11/2011 100 % Actual Completion 31/08/2011 Works Completed
PDP2153 Parkside Park - Irrigation Upgrade 27,000 27,000 0 01/09/2011 30/09/2011 100 % Actual Completion 30/09/2011 Works Completed
PDP2029 Stonehaven Park  - New Bore (CFWD) 0,0 0 5,500 01/09/2010 29/07/2011 100 % Actual Completion 10/08/2011 Works Completed
PDP2157 Whitfords West Park - Irrigation Upgrade 25,000 0 0 01/02/2012 28/02/2012 0 % Works Phased

Program Sub Total 1,161,000 299,000 70,839

FNM Foreshore & Natural Areas Management Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

FNM2020 Callander Park - Fencing 17,000 0 0 01/03/2012 31/03/2012 0 % Works Phased
FNM2016 Coastal Biodiversity Signage 0 0 14,939 01/09/2010 30/06/2011 100 % Project Completed 10/11 Works Completed
FNM2024 Conidae Park - Fencing 12,000 0 0 01/10/2011 31/10/2011 0 % Works Programed
FNM2007 Craigie Bushland Paths/signage (CFWD) 0,0 0 12,500 01/10/2010 31/10/2011 16 % Works in Progress
FNM2044 Foreshore Pathways - Drinking Fountains 10,000 0 0 01/02/2012 31/03/2012 0 % Investigation Phase
FNM2021 Garrong Park - Fencing 13,000 0 0 01/12/2011 31/12/2011 0 % Works Phased
FNM2023 Haddington Park - Fencing 11,000 0 0 01/11/2011 30/11/2011 0 % Works Phased
FNM2025 Kelvin Park  - Bushland Fencing 12,000 0 0 01/06/2012 30/06/2012 0 % Works Phased
FNM2015 Marmion Sorrento F/shore Rehab (CFWD) 60,000 20,000 845 01/09/2011 30/06/2012 5 % Works in Progress
FNM2052 Mullaloo Beach Foreshore - Fencing 100,000 0 0 01/04/2012 31/05/2012 0 % Quotation Phase
FNM2034 North Marmion Beach Redevelopment (CFWD) 0,0 0 6,440 01/08/2010 31/08/2011 95 % Expected Completion 30/06/2012 Works in Progress
FNM2006 North Mullaloo Viewing Platform 60,000 0 0 01/05/2012 31/05/2012 0 % Design Phase
FNM2019 Sandalford Park - Fencing 25,000 0 0 01/04/2012 30/04/2012 0 % Works Phased
FNM2027 Warwick Open Space - Limestone Pathways 50,000 0 0 01/02/2012 31/03/2012 0 % Works Phased
FNM2045 Whitfords Beach Fencing (CFWD) 0,0 0 17,688 01/06/2011 29/07/2011 100 % Actual Completion 29/07/2011 Works Completed

Program Sub Total 370,000 20,000 52,412

PEP Parks Equipment Program
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PEP Parks Equipment Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

PEP2249 Admiral Park - Cricket Wicket Repairs 50,000 0 0 01/06/2012 30/06/2012 0 % Design Phase
PEP2225 Audit of Parks Play Equipment 70,000 0 0 01/06/2012 30/06/2012 0 % Works Phased
PEP2291 Barridale Park - Park Signs 4,000 0 0 01/03/2012 31/03/2012 0 % Works Programed
PEP2312 Bridgewater Park - Limestone Surrounds 5,000 0 0 01/03/2012 31/03/2012 0 % Works Phased
PEP2535 Burns Beach Park - Benches 8,000 8,000 0 01/09/2011 30/09/2011 0 % Expected Completion 30/06/2012 Investigation Phase
PEP2239 BurnsBeach Park-Replace Playground Equip 93,000 0 0 01/05/2012 30/06/2012 0 % Works Phased
PEP2282 Carr Park - Park Benches 2,000 0 95 01/11/2011 30/11/2011 100 % Actual Completion 30/09/2011 Works Completed
PEP2228 Charonia Kindy Replace Playground Equip 80,000 0 0 01/05/2012 30/06/2012 0 % Works Phased
PEP2515 Charonia Park - Limestone Surrounds 5,000 0 0 01/03/2011 31/03/2012 0 % Works Phased
PEP2246 Chichester Park - Cricket Wicket Repairs 40,000 0 22,465 01/06/2012 30/06/2012 100 % Actual Completion 22/09/2011 Works Completed
PEP2255 Chichester Park North-Replace Socc Goals 10,000 0 0 01/04/2012 30/04/2012 0 % Works Phased
PEP2256 Chichester Park South-Replace Socc Goals 10,000 0 0 01/04/2012 30/04/2012 0 % Works Phased
PEP2265 Conica Park - Park Benches 2,000 0 668 01/11/2011 30/11/2011 100 % Actual Completion 30/09/2011 Works Completed
PEP2266 Coolibah Park - Park Benches 2,000 0 668 01/11/2011 30/11/2011 100 % Actual Completion 30/09/2011 Works Completed
PEP2267 Discovery Park - Park Benches 2,000 0 668 01/11/2011 30/11/2011 100 % Actual Completion 30/09/2011 Works Completed
PEP2229 Duncraig C/Centre Replace Playground Equ 93,000 0 0 01/04/2012 31/05/2012 0 % Works Phased
PEP2268 Earlsferry Park - Park Benches 4,000 0 1,336 01/11/2011 30/11/2011 100 % Actual Completion 30/09/2011 Works Completed
PEP2569 Ellersdale Park BBQ & Seating (CFWD) 21,000 0 0 01/11/2011 30/11/2011 0 % Works Programed
PEP2257 Ellersdale Park - Goal Post Replacement 10,000 0 0 01/04/2012 30/04/2012 0 % Works Phased
PEP2292 Ellersdale Park - Park Signs 4,000 0 0 01/03/2012 31/03/2012 0 % Works Programed
PEP2226 Ellersdale Park - PlayEquip (CFWD) 85,000 0 449 01/11/2011 31/12/2011 0 % Works Programed
PEP2258 Emerald Park - Goal Post Replacement 10,000 0 0 01/04/2012 30/04/2012 0 % Works Phased
PEP2269 Emerald Park - Park Benches 2,000 0 1,285 01/12/2011 31/12/2011 50 % Works in Progress
PEP2272 Fairmont Park - Park Benches 2,000 0 668 01/11/2011 30/11/2011 100 % Actual Completion 30/09/2011 Works Completed
PEP2259 Falkland Park - Goal Post Replacement 10,000 0 0 01/04/2012 30/04/2012 0 % Works Phased
PEP2566 Falklands Park Gym Equipment (CFWD) 21,000 0 0 01/11/2011 31/12/2011 0 % Quotation Phase
PEP2273 Falklands Park - Park Benches 4,000 0 2,570 01/12/2011 31/12/2011 50 % Works in Progress
PEP2106 Falklands Park-Softfall,Play Equip(CFWD) 85,000 0 0 01/10/2011 30/11/2011 0 % Expected Completion 31/12/2011 Quotation Phase
PEP2029 Fencing - Warwick & H'Ridge (CFWD) 21,920 5,480 0 01/09/2011 31/12/2011 0 % Works Phased
PEP2215 Fenton Park-Tennis Court Decom (CFWD) 20,000 0 0 01/06/2012 30/06/2012 0 % Works Phased
PEP2274 Filbert Park - Park Benches 2,000 0 668 01/11/2011 30/11/2011 100 % Actual Completion 30/09/2011 Works Completed

Page 3 of 16



PEP Parks Equipment Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

PEP2293 Flinders Park - Park Signs 4,000 0 0 01/03/2012 31/03/2012 0 % Works Programed
PEP2002 Floodlight & Pole Replacement (CFWD) 481,000 0 1,015 01/10/2011 31/05/2012 0 % Works in Progress
PEP2311 Forrest Park - Limestone Surrounds 5,000 0 0 01/03/2012 31/03/2012 0 % Works Phased
PEP2294 Forrest Park - Park Signs 4,000 0 0 01/03/2012 31/03/2012 0 % Project Completed 10/11 Works Completed
PEP2275 Gerda Park - Park Benches 2,000 0 668 01/11/2011 30/11/2011 100 % Actual Completion 30/09/2011 Works Completed
PEP2110 Glenbank Park - Lights for Play Equip 0 0 7,800 01/10/2010 31/12/2010 100 % Project Completed 10/11 30/06/2011 Works Completed
PEP2276 Glengarry Park - Park Benches 6,000 0 3,855 01/12/2011 31/12/2011 50 % Works in Progress
PEP2295 Glengarry Park - Park Signs 4,000 0 0 01/03/2012 31/03/2012 0 % Works Programed
PEP2283 Glenmere Park - Picnic Tables & Shelters 15,000 0 0 01/04/2012 30/04/2012 0 % Works Phased
PEP2277 Gradient Park - Park Benches 2,000 0 668 01/11/2011 30/11/2011 100 % Actual Completion 30/09/2011 Works Completed
PEP2278 Granadilla Park - Park Benches 4,000 0 1,336 01/11/2011 30/11/2011 50 % Works in Progress
PEP2279 Greenwich Park - Park Benches 2,000 0 668 01/11/2011 30/11/2011 100 % Actual Completion 30/09/2011 Works Completed
PEP2280 Hawker Park - Park Benches 2,000 0 1,285 01/12/2011 31/12/2011 50 % Works in Progress
PEP2508 Heathridge Park Tennis Court Resurfacing 95,000 0 0 01/10/2011 31/03/2012 0 % Works Phased
PEP2221 Hillarys Park Upper -Replace Equip(CFWD) 0,0 0 32,084 01/03/2011 15/07/2011 100 % Actual Completion 15/07/2011 Works Completed
PEP2284 Hilton Park - Picnic Tables & Shelters 15,000 0 0 01/04/2012 30/04/2012 0 % Works Phased
PEP2296 James Cook Park - Park Signs 4,000 0 0 01/03/2012 31/03/2012 0 % Works Programed
PEP2222 James Cook Park - Play Equip (CFWD) 60,000 0 0 01/11/2011 31/12/2011 0 % Quotation Phase
PEP2591 James Cook Park Tennis Shelter 15,000 15,000 0 01/08/2011 31/08/2011 100 % Actual Completion 12/09/2011 Works Completed
PEP2310 Juniper Park - Limestone Surrounds 5,000 0 0 01/03/2012 31/03/2012 0 % Works Programed
PEP2253 Kingsley Park - Cricket Wicket Covers 5,000 0 0 01/04/2012 30/04/2012 0 % Works Phased
PEP2338 Kingsley Park - Park Benches 6,000 0 0 01/11/2011 30/11/2011 0 % Works Programed
PEP2359 Kingsley Park - Park Signs 4,000 0 0 01/11/2011 30/11/2011 0 % Works Programed
PEP2507 Kingsley Park Tennis Court Resurfacing 48,000 0 0 01/10/2011 31/03/2012 0 % Works Phased
PEP2368 Kingsley Park - Vehicle Access Gates 2,700 0 0 01/11/2011 30/11/2011 0 % Works Programed
PEP2313 Korella Park - Limestone Surrounds 5,000 0 0 01/03/2012 31/03/2012 0 % Works Programed
PEP2262 Lexcen Park - Goal Post Replacement 10,000 0 0 01/04/2012 30/04/2012 0 % Works Phased
PEP2289 MacDonald Park - Barbeques 24,000 0 0 01/11/2011 30/11/2011 0 % Works Phased
PEP2298 MacDonald Park - Park Signs 4,000 0 0 01/03/2012 31/03/2012 0 % Project Completed 10/11 Works Completed
PEP2285 MacDonald Park - Seating Facilities 15,000 0 0 01/04/2012 30/04/2012 0 % Works Phased
PEP2536 MacNaughton Park - Skate Park Fencing 12,000 0 0 01/11/2011 30/11/2011 0 % Expected Completion 31/12/2011 Design Phase
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PEP Parks Equipment Program

Project
Code Project Description

Budget
Amount

FY

Budget
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CL Actuals
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Construction

Date
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Construction

Completion Date
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Complete Comment Completion
Date Project Stage

PEP2570 Marri Park - Drinking Fountains 4,000 0 0 01/01/2012 31/01/2012 100 % Project Completed 10/11 30/06/2011 Works Completed
PEP2297 Marri Park - Park Signs 4,000 0 0 01/03/2012 31/03/2012 0 % Works Programed
PEP2533 Marri Park Play Equip (CFWD) 85,000 85,000 33,929 01/08/2011 30/09/2011 0 % Expected Completion 30/11/2011 Works Programed
PEP2252 Melene Park - Cricket Wicket Covers 5,000 0 0 01/04/2012 30/04/2012 0 % Works Phased
PEP2299 Melene Park - Park Signs 4,000 0 0 01/03/2012 31/03/2012 0 % Works Programed
PEP2264 Mirror Park - Goal Post Replacement 10,000 0 0 01/04/2012 30/04/2012 0 % Works Phased
PEP2112 Montague Park Upgrade Playground Equip 50,000 0 0 01/05/2012 30/06/2012 0 % Design Phase
PEP2538 Multiward Parks - Replace Chain Gates 27,000 0 0 01/02/2012 31/03/2012 0 % Design Phase
PEP2537 Ocean Reef Skate Park - Mirror Park 250,000 0 0 01/01/2012 31/03/2012 0 % Carried Forward for 12/13 Consultation Phase
PEP2568 Paveta Park Play Equip (CFWD) 0,0 0 15,202 01/06/2011 30/09/2011 100 % Actual Completion 23/09/2011 Works Completed
PEP2287 Percy Doyle Tennis - Barbeques 14,000 0 0 01/11/2011 30/11/2011 0 % Works Phased
PEP2114 Prince Regent Park- Practice Nets (CFWD) 60,000 0 0 01/11/2011 30/11/2011 0 % Quotation Phase
PEP2057 Revegetation of Sumps (CFWD) 10,000 10,000 13,925 01/07/2011 31/07/2011 100 % Actual Completion 31/07/2011 Works Completed
PEP2251 Robin Park - Cricket Wicket Covers 5,000 0 0 01/04/2012 30/04/2012 0 % Works Phased
PEP2247 Robin Park - Cricket Wicket Repairs 13,000 0 3,800 01/10/2011 31/10/2011 100 % Actual Completion 09/09/2011 Works Completed
PEP2023 Santiago Cricket Wickets (CFWD) 60,000 0 36,620 01/10/2011 31/10/2011 100 % Actual Completion 15/09/2011 Works Completed
PEP2314 Santiago Park - Turf Works 25,000 0 0 01/10/2011 31/10/2011 100 % Actual Completion 30/09/2011 Works Completed
PEP2260 Seacrest East Park-Goal Post Replacement 10,000 0 0 01/04/2012 30/04/2012 100 % Project Completed 10/11 Works Completed
PEP2254 Seacrest Park - Cricket Wicket Covers 5,000 0 0 01/04/2012 30/04/2012 0 % Works Phased
PEP2261 Seacrest West Park-Goal Post Replacement 10,000 0 0 01/04/2012 30/04/2012 0 % Works Phased
PEP2090 Shade Structure Program (CFWD) 30,000 10,000 0 01/08/2011 30/11/2011 0 % Expected Completion 31/01/2012 Design Phase
PEP2567 Sheoak Park Play Equip (CFWD) 74,950 0 0 01/11/2011 31/12/2011 0 % Design Phase
PEP2288 Sir James McCusker Park - Barbeques 30,000 0 0 01/11/2011 30/11/2011 0 % Works Phased
PEP2290 Sir James McCusker - Park Signs 27,000 0 0 01/03/2012 31/03/2012 0 % Works Phased
PEP1016 Tennis Court Resurfacing Program (CFWD) 47,900 11,975 0 01/09/2011 31/12/2011 0 % Tender Phase
PEP2028 Tennis Court Resurfacing Program (CFWD) 30,000 7,500 0 01/09/2011 31/12/2011 0 % Works Phased
PEP2263 Timberlane Park - Goal Post Replacement 10,000 0 0 01/04/2012 30/04/2012 0 % Works Phased
PEP2281 Warrandyte Park - Park Benches 2,000 0 1,953 01/12/2011 31/12/2011 50 % Works in Progress
PEP2025 Warwick O/Space Tennis Crt Resurfacing 0 0 10,271 01/11/2010 31/03/2011 100 % Project Completed 10/11 Works Completed

Program Sub Total 2,541,470 152,955 196,618
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SSE Streetscape Enhancement Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

SSE2034 Burns Beach Road Landscaping 195,800 32,500 0 01/09/2011 28/02/2012 0 % Works Programed
SSE2016 Burns Beach Road Landscaping (CFWD) 500,000 40,000 14,620 01/09/2011 30/06/2012 0 % Works Programed
SSE2046 Bus Shelter Installation Program 45,000 0 0 01/10/2011 28/02/2012 0 % Investigation Phase
SSE2017 Central Walk Lighting (CFWD) 40,000 0 0 01/06/2012 30/06/2012 0 % Works Phased
SSE2014 Central Walk Renewal Works (CFWD) 20,000 0 0 01/06/2012 30/06/2012 0 % Works Phased
SSE2021 City Centre Planter Boxes (CFWD) 0,0 0 0 01/07/2010 30/06/2012 0 % Works Programed
SSE2045 Connolly Entry Statement Signs 0 0 9,830 30/04/2011 30/06/2011 100 % Project Completed 10/11 Works Completed
SSE2019 Entry S-ments-Marmion,Kross,Joon (CFWD) 375,750 0 10,794 01/04/2012 30/06/2012 0 % Design Phase
SSE2022 E/W Arterial Rd Intesec L/scaping (CFWD) 150,000 0 0 01/01/2012 30/06/2012 0 % Works Programed
SSE2042 Hepburn Ave - Seacrest - Ashmore (CFWD) 20,000 20,000 25,013 01/08/2011 30/09/2011 80 % Carried Forward for 12/13 Works in Progress
SSE2035 Hodges Drive Landscaping 95,000 0 0 01/05/2012 30/06/2012 0 % Works Phased
SSE2031 Hodges Drive Landscaping (CFWD) 30,000 30,000 5,023 01/08/2011 30/09/2011 10 % Expected Completion 31/10/2011 Works in Progress
SSE2013 Joondalup City Centre L/scape Rej (CFWD) 49,335 0 0 01/11/2011 31/01/2012 0 % Investigation Phase
SSE2036 Joondalup Drive Landscaping 219,200 0 0 01/05/2012 30/06/2012 0 % Design Phase
SSE2006 Joondalup Dr Stage 3 Planting (CFWD) 67,600 0 0 01/05/2012 30/06/2012 0 % Design Phase
SSE2007 Ocean Reef Rd Landscaping Hodges Dr 0 0 2,289 01/09/2010 30/09/2010 100 % Project Completed 10/11 Works Completed
SSE2015 Shenton Ave Landscaping (CFWD) 45,000 10,000 2,325 01/09/2011 31/12/2011 0 % Investigation Phase
SSE2038 Shenton Avenue Landscaping 250,000 0 0 01/04/2012 30/06/2012 0 % Design Phase
SSE2044 Walter Padbury Landscaping (CFWD) 40,000 20,000 66 01/10/2011 30/11/2011 30 % Works in Progress
SSE2043 West Coast Drv Landscaping (West Verge) 78,000 0 0 01/05/2012 30/06/2012 0 % Design Phase

Program Sub Total 2,220,685 152,500 69,960

LTM Local Traffic Management Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

LTM2055 Birchfield Ave /Westhaven Dr 0 0 4,035 01/03/2011 31/03/2011 100 % Project Completed 10/11 Works Completed
LTM2034 Dorchester Ave - Warwick Rd to Beach Rd 60,000 0 695 01/01/2012 31/01/2012 100 % Project Completed 10/11 Works Completed
LTM2002 Edgewater Dr 2.5Km O/Reef Rd (CFWD) 50,000 50,000 53,297 01/07/2011 30/09/2011 100 % Actual Completion 30/09/2011 Works Completed
LTM2023 Endeavour Rd - Cooke Ave to Banks Ave 60,000 0 0 01/03/2012 30/04/2012 0 % Design Phase
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LTM Local Traffic Management Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

LTM2035 G/garry Dr 2.03km H/burn Av-Doveridge Dr 0 0 4,716 01/10/2010 30/11/2010 100 % Project Completed 10/11 Works Completed
LTM2058 Illyarrie/Tuart Rd Intersection T/ment 25,000 0 0 01/01/2012 31/01/2012 0 % Design Phase
LTM2067 Kingsley Drive (2.26km) (CFWD) 0,0 0 454 01/11/2010 29/07/2011 95 % Expected Completion 29/10/2011 Works in Progress
LTM2037 Lillburne Rd (1.96km) Warwick Rd-Hepburn 0 0 2,668 01/07/2010 31/10/2010 100 % Project Completed 10/11 Works Completed
LTM2015 Lysander St TMS 105,000 0 0 01/12/2011 31/01/2012 0 % Design Phase
LTM2039 Mullaloo Drv (1.16km) Marmion to Damper 130,000 0 0 01/01/2012 30/04/2012 0 % Investigation Phase
LTM2056 Naturaliste Blvd & Shoalwater Park(CFWD) 0,0 0 0 01/04/2011 29/07/2011 100 % Actual Completion 28/07/2011 Works Completed
LTM2024 Regatta Dr (0.62km) 90,000 0 0 01/02/2012 31/03/2012 0 % Works Programed
LTM2019 Resolute Way (0.47km) 80,000 0 0 01/01/2012 30/04/2012 0 % Works Programed
LTM2033 Seacrest Dr - Marmion Ave to Hepburn Ave 70,000 0 2,662 01/10/2011 28/02/2012 10 % Works in Progress
LTM2022 Sheppard Way (0.73km) 100,000 0 0 01/01/2012 30/04/2012 0 % Investigation Phase
LTM2001 Timberlane Dr (2.34km) - Trappers Drive 0 0 1,507 01/11/2010 30/11/2010 100 % Project Completed 10/11 Works Completed
LTM2061 Upgrade of Lane 1 Sorrento 100,000 0 0 01/02/2012 31/03/2012 5 % Works in Progress
LTM2121 Winton Rd Visual ImpairedCrossing (MYR) 0 0 3,696 01/06/2011 30/06/2011 100 % Project Completed 10/11 Works Completed

Program Sub Total 870,000 50,000 73,730

SBS Blackspot Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

SBS2027 Craigie Dr / Haddington St (CFWD) 204,500 0 26,700 01/01/2012 28/02/2012 70 % Works in Progress
SBS2015 Edgewater Dr-O/Reef Rd to Wedgewood Dr 0 0 0 01/10/2010 31/10/2010 100 % Project Completed 10/11 Works Completed
SBS2036 Endeavour Rd Traffic Mangagement 44,000 0 0 01/06/2012 30/06/2012 0 % Design Phase
SBS2033 Hodges Dr & Joondalup Dr Signals Upgrade 62,000 0 91,900 01/11/2011 31/12/2011 100 % Actual Completion 24/08/2011 Works Completed
SBS2020 Marmion Ave / Hepburn Ave - Extend turn 0 0 -49 01/01/2011 28/02/2011 100 % Project Completed 10/11 Works Completed
SBS2023 Marmion Ave/Seacrest Dr-Extend Turn Lane 0 0 5,467 01/10/2010 30/11/2010 100 % Project Completed 10/11 Works Completed
SBS2034 Marmion Ave & Whitfords Ave Turn Pocket 120,000 0 0 01/12/2011 31/01/2012 0 % Design Phase
SBS2025 Oceanside ProM-Mullaloo-Warren Wy (CFWD) 380,000 0 3,780 01/03/2012 31/05/2012 0 % Design Phase
SBS2035 Whitfords Ave & Eddystone Ave Signals 51,000 0 0 01/04/2012 31/05/2012 0 % Works Phased
SBS2032 Whitfords Ave Pavement Markers 27,000 0 0 01/12/2011 31/12/2011 0 % Works Phased

Program Sub Total 888,500 0 127,798
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PFP Parking Facilities Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

PFP2012 Emerald Park - Eastern Carpark (CFWD) 0,0 0 4,570 01/05/2011 29/07/2011 100 % Actual Completion 28/07/2011 Works Completed
PFP2011 Iluka Foreshore Reserve Carpark Lighting 35,000 0 0 01/01/2012 31/01/2012 85 % Works in Progress
PFP2019 Patricia Giles Centre Car Park Burlos Ct 40,000 0 0 01/06/2012 30/06/2012 0 % Design Phase
PFP2018 Robin Reserve Carpark 35,000 0 0 01/04/2012 31/05/2012 0 % Investigation Phase
PFP2020 Sacred Heart College 195,000 0 0 01/05/2012 31/05/2012 0 % Design Phase
PFP2045 Whitfords Nodes Horse Float (CFWD) 0,0 0 21,295 01/05/2011 29/07/2011 100 % Actual Completion 28/07/2011 Works Completed

Program Sub Total 305,000 0 25,865

RDC Major Road Construction Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

RDC2001 Burns Beach Rd - East (Landscaping) 0 0 0 01/03/2010 30/09/2010 100 % Project Completed 10/11 Works Completed
RDC2004 Moore/Connolly -Dual Carriageway (CFWD) 0,0 0 43,487 01/09/2010 31/10/2011 95 % Works in Progress
RDC2006 Moore Dr-Connolly Dr-Jondlup Dr (CFWD) 3,420,000 0 0 01/01/2012 31/05/2012 0 % Investigation Phase

Program Sub Total 3,420,000 0 43,487

FPN New Path Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

FPN2044 Bankhurst Way - Path 34,000 0 0 01/03/2012 31/03/2012 0 % Works Programed
FPN2108 Barwon Road-Craigie Drv-Camberwarra Drv 22,000 0 0 01/04/2012 30/04/2012 0 % Works Programed
FPN2067 B/Beach Rd-Connolly Dr to Sunlander Dr 17,100 0 0 01/01/2012 31/01/2012 0 % Investigation Phase
FPN2002 Burns Beach  Sth-Costal Share Path(CFWD) 0,0 0 52,202 01/02/2011 30/09/2011 70 % Expected Completion 14/10/2011 Works in Progress
FPN2007 Disability Access for Public Transport 50,000 0 -1,138 01/06/2012 30/06/2012 5 % Works in Progress
FPN2066 Hepburn Ave Claygate Way - Path 46,600 0 0 01/01/2012 31/01/2012 0 % Investigation Phase
FPN2106 Hillarys Marina-Ern Halliday Rec Centre 249,860 0 0 01/03/2012 31/05/2012 0 % Investigation Phase
FPN2036 Joondalup CBD End Trip Cycle Facilities 0 0 -15,000 01/02/2011 28/02/2011 100 % Actual Completion 30/05/2011 Works Completed
FPN2042 Keans Ave - Path 14,150 14,150 0 01/09/2011 30/09/2011 0 % Expected Completion 30/11/2011 Consultation Phase
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FPN New Path Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

FPN2040 Kennedy Way - Construction of New PAW 8,500 0 0 01/05/2012 31/05/2012 0 % Works Programed
FPN2054 Kinross Drive - Path 12,000 12,000 0 01/09/2011 30/09/2011 0 % Expected Completion 30/11/2011 Works Programed
FPN2063 Marmion Ave Mission Hills Pl - Path 20,900 0 0 01/10/2011 31/10/2011 0 % Investigation Phase
FPN2065 Marmion Ave Monkhouse Way - Path 47,500 0 0 01/06/2012 30/06/2012 0 % Investigation Phase
FPN2064 Marmion Ave Webb Pl - Path 14,250 0 0 01/06/2012 30/06/2012 0 % Investigation Phase
FPN2051 Ocean Shores Edge - Path 29,000 0 0 01/02/2012 28/02/2012 100 % Project Withdrawn
FPN2119 Penistone Park West - Connecting Path 50,000 0 0 01/03/2012 30/04/2012 0 % Design Phase
FPN2102 Wandearah Way - Path 6,744 6,744 0 01/09/2011 30/09/2011 100 % Actual Completion 30/09/2011 Works Completed

Program Sub Total 622,604 32,894 36,064

FPR Path Replacement Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

FPR2022 Churton Cr to Dorchester Ave - Path 9,000 0 0 01/11/2011 30/11/2011 0 % Works Phased
FPR2026 Coorong Pl to Mullaloo Drive - Path 14,500 0 0 01/11/2011 30/11/2011 0 % Works Phased
FPR2023 Glenmere Rd to Ellersdale Ave 9,000 0 9,077 01/11/2011 30/11/2011 100 % Actual Completion 30/09/2011 Works Completed
FPR2020 Greenwood PAWs - Upgrade Existing Paths 38,000 0 0 01/10/2011 31/10/2011 0 % Expected Completion 31/12/2011 Works Programed
FPR2029 Halgania Way to Bracken Park - Path 4,000 0 0 01/11/2011 30/11/2011 0 % Works Phased
FPR2017 Iolanthe Drive  to Wandina Park - Path 40,000 40,000 21,111 01/08/2011 31/08/2011 30 % Expected Completion 31/12/2011 Works in Progress
FPR2039 Lakeview Drive to Scarp Close - Path 5,500 0 0 01/11/2011 30/11/2011 10 % Works in Progress
FPR2024 Oleander Way to Clevedon Place - Path 7,000 0 0 01/10/2011 31/10/2011 0 % Works Phased
FPR2042 Outlook Drv to Stillwater Way - Path 6,500 0 0 01/01/2012 31/01/2012 0 % Works Programed
FPR2114 PAW Upgrade - Kurrajong Park 8,000 0 0 01/02/2012 28/02/2012 0 % Works Programed
FPR2043 Stillwater Way to Crest Ct - Path 8,000 0 0 01/01/2012 31/01/2012 0 % Works Programed
FPR2037 The Loop to Clifftop Ct - Path 8,000 0 0 01/11/2011 30/11/2011 0 % Works Programed
FPR2038 The Loop to Woodvale Ct - Path 7,500 0 0 01/11/2011 30/11/2011 0 % Works Programed
FPR2107 Warrigal Way to Ash Pl - Path 6,000 0 0 01/01/2012 31/01/2012 40 % Works in Progress
FPR2110 Zamia Pl to Darwina Pl - Path 12,000 0 0 01/02/2012 28/02/2012 0 % Works Programed

Program Sub Total 183,000 40,000 30,188
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SWD Stormwater Drainage Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

SWD2013 Blackboy Park - Upgrade Drainage (CFWD) 0,0 0 23,995 01/10/2010 30/09/2011 90 % Expected Completion 30/11/2011 Works in Progress
SWD2056 Craigie Sump Improvement 50,000 0 0 01/10/2011 30/11/2011 0 % Design Phase
SWD2054 Ellersdale Park Sump - Improvement 80,000 0 0 01/02/2012 31/03/2012 0 % Design Phase
SWD2033 Kingsley Drive Sump 105,000 0 0 01/03/2012 30/04/2012 0 % Investigation Phase
SWD2055 Marri Park Sump - Improvement 80,000 0 0 01/02/2012 31/03/2012 0 % Design Phase
SWD2045 Merrifield Place Soak 45,000 0 0 01/03/2012 31/05/2012 0 % Works Phased
SWD2003 Mirror Park S/W Increase Sump  (CFWD) 100,000 0 16 01/10/2011 30/11/2011 0 % Expected Completion 31/12/2011 Consultation Phase
SWD2046 Mullaloo Surf Club Car Park 45,000 0 0 01/10/2011 31/10/2011 0 % Works Phased
SWD2048 Oceanside Prom / Korella St Intersection 45,000 0 0 01/04/2012 30/04/2012 0 % Works Phased
SWD2017 Periwinkle Park Install Pollutant Traps 100,000 0 0 01/01/2012 28/02/2012 0 % Design Phase
SWD2047 Tom Simpson Car Park 45,000 0 0 01/04/2012 30/04/2012 0 % Works Phased
SWD2053 Waterford Drive Flood Mitigation 90,000 0 0 01/12/2011 31/12/2011 0 % Works Phased

Program Sub Total 785,000 0 24,011

STL Streetlighting Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

STL2005 Arterial & Urban Road Street Lighting 35,000 0 3,240 01/04/2012 30/06/2012 5 % Works in Progress
STL2006 Davidson Terrace - Lighting (CFWD) 0,0 0 0 01/03/2011 31/10/2011 0 % Project Under Review
STL2002 Environmental Design Lighting 25,000 0 0 01/04/2012 30/06/2012 0 % Quotation Phase
STL2003 Joondalup City Centre Lighting (CFWD) 230,000 0 0 01/06/2012 30/06/2012 0 % Investigation Phase
STL2016 Kenny Drive - New Streetlight 4,000 0 0 01/06/2012 30/06/2012 0 % Consultation Phase
STL2017 Ocean Reef Road - Mabena Place Lighting 6,000 0 0 01/04/2012 30/04/2012 0 % Quotation Phase
STL2024 Willowcreek Mews - New Streetlights 10,000 0 0 01/04/2012 30/04/2012 0 % Investigation Phase

Program Sub Total 310,000 0 3,240

RPR Road Preservation & Resurfacing Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage
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RPR Road Preservation & Resurfacing Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

RPR2452 Admiral Grv - Channel Drv Roundabout 35,557 0 0 01/03/2012 31/05/2012 0 % Works Phased
RPR2213 Argyll Place - Asphalt 28,860 0 0 01/01/2012 31/03/2012 0 % Works Phased
RPR2178 Beck Place - Asphalt Overlay 0 0 1,109 01/05/2011 30/06/2011 100 % Project Completed 10/11 Works Completed
RPR2214 Blake Court - Asphalt 23,040 0 0 01/03/2012 31/05/2012 0 % Works Phased
RPR2184 Buttercup Rise - Asphalt 19,800 0 6,176 01/10/2011 31/12/2011 80 % Works in Progress
RPR2182 Castlecrag Drive - #106 to Belrose Ent. 173,160 129,870 80,487 01/07/2011 31/10/2011 80 % Works in Progress
RPR2217 Castlefern Way - Asphalt 135,780 0 0 01/03/2012 31/05/2012 0 % Works Phased
RPR2449 Chessell Dr - Warwick Rd to Truslove Way 178,500 0 0 01/01/2012 31/03/2012 0 % Works Phased
RPR2197 Clevedon Place - Asphalt 75,480 56,610 30,401 01/07/2011 31/10/2011 80 % Works in Progress
RPR2223 Coma Place - Asphalt 19,980 0 0 01/05/2012 30/06/2012 0 % Works Phased
RPR2199 Coral Street - Asphalt 55,080 0 0 01/05/2012 30/06/2012 0 % Works Phased
RPR2002 Crack Sealing & Crack Patching Projects 125,000 31,251 0 01/07/2011 30/06/2012 0 % Works Phased
RPR2186 Crowea Street - Asphalt 79,950 0 0 01/10/2011 31/12/2011 15 % Works in Progress
RPR2226 Crystal Close - Asphalt 29,280 0 0 01/05/2012 30/06/2012 0 % Works Phased
RPR2448 Dampier Ave - Alicia Wy Roundabout 40,700 0 0 01/05/2012 30/06/2012 0 % Works Phased
RPR2216 Dampier Ave - Whitfords Ave to Aristride 138,000 0 0 01/05/2012 30/06/2012 0 % Works Phased
RPR2201 Darnley Avenue - Asphalt 59,130 0 0 01/01/2012 31/03/2012 0 % Works Phased
RPR2203 Dillenia Way - Asphalt 83,220 0 0 01/01/2012 31/03/2012 0 % Works Phased
RPR2192 Eddystone Ave / Honeybush Drv Roundabout 22,080 16,560 0 01/07/2011 31/10/2011 0 % Works Phased
RPR2450 Edgewater Dr-Parkland Cl to Wedgewood Av 172,992 129,744 63,137 01/07/2011 31/10/2011 100 % Actual Completion 06/10/2011 Works Completed
RPR2451 Edgewater Dr - Regatta Dr to Parkland Cl 326,400 244,800 95,540 01/07/2011 31/10/2011 100 % Actual Completion 06/10/2011 Works Completed
RPR2111 Fairlisle Place - Asphalt 19,980 14,985 6,410 01/07/2011 31/10/2011 80 % Works in Progress
RPR2212 Favenc Way - Asphalt 47,250 0 0 01/03/2012 31/05/2012 0 % Works Phased
RPR2207 Fitzpatrick Way - Asphalt 77,700 0 0 01/03/2012 31/05/2012 0 % Works Phased
RPR2198 Fleet Way - Asphalt 55,029 0 0 01/05/2012 30/06/2012 0 % Works Phased
RPR2211 Florian Place - Asphalt 39,600 0 0 01/03/2012 31/05/2012 0 % Works Phased
RPR2202 Garnkirk Road - Asphalt 88,800 0 0 01/01/2012 31/03/2012 0 % Works Phased
RPR2221 Graphic Court - Asphalt 31,080 0 0 01/05/2012 30/06/2012 0 % Works Phased
RPR2188 Hanley Place - Asphalt 108,780 0 320 01/10/2011 31/12/2011 30 % Works in Progress
RPR2189 Harcourt Drive - Asphalt 230,880 0 9,405 01/10/2011 31/12/2011 80 % Works in Progress
RPR2185 Hazelbury Street - Asphalt 91,020 0 3,421 01/10/2011 31/12/2011 15 % Works in Progress
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RPR Road Preservation & Resurfacing Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

RPR2441 Hepburn Ave-200m East from Kingsley Drv 190,120 0 0 01/12/2011 28/02/2012 0 % Works Phased
RPR2447 Hepburn Ave - Cockman Rd to Goollelal Dr 315,000 0 0 01/12/2011 28/02/2012 0 % Works Phased
RPR2445 Hepburn Ave - Wanneroo Rd to Cockman Rd 280,000 0 0 01/12/2011 28/02/2012 0 % Works Phased
RPR2209 Hilton Place - Asphalt 40,260 0 0 01/03/2012 31/05/2012 0 % Works Phased
RPR2444 Hodges Drv - Joondalup Drv Intersection 20,350 15,263 45,492 01/07/2011 31/10/2011 100 % Actual Completion 19/07/2011 Works Completed
RPR2215 Hubbard Drive - Asphalt 113,220 0 0 01/03/2012 31/05/2012 0 % Works Phased
RPR2104 Ironwood Avenue - Asphalt Overlay 0 0 168 01/05/2011 30/06/2011 100 % Project Completed 10/11 Works Completed
RPR2443 Joondalup Dr - Hodges Dr Intersection 40,716 30,537 45,884 01/07/2011 31/10/2011 100 % Actual Completion 19/07/2011 Works Completed
RPR2446 Joondalup Dr - Moore Dr Intersection 98,319 73,739 91,574 01/07/2011 31/10/2011 100 % Actual Completion 19/07/2011 Works Completed
RPR2191 Joondalup Drv-Eddystone Ave Intersection 30,900 23,175 0 01/07/2011 31/10/2011 0 % Works Programed
RPR2442 Joondalup Drv-Eddystone Ave Intersection 29,640 22,230 0 01/07/2011 31/10/2011 0 % Works Programed
RPR2190 Joondalup Drv-Left lane to Treetop Ave 15,900 11,925 0 01/07/2011 31/10/2011 0 % Works Programed
RPR2204 Kendal Way - Asphalt 33,300 0 0 01/01/2012 31/03/2012 0 % Works Phased
RPR2200 Kilcairn Place - Asphalt 64,380 0 0 01/01/2012 31/03/2012 0 % Works Phased
RPR2100 Lowes Way - Asphalt Overlay 0 0 0 01/03/2011 30/04/2011 100 % Project Completed 10/11 Works Completed
RPR2208 MacGregor Drive - Asphalt 83,520 0 0 01/03/2012 31/05/2012 0 % Works Phased
RPR2195 Marjorie Street - Asphalt 55,500 0 0 01/01/2012 31/01/2012 0 % Works Phased
RPR2205 McIness Court - Asphalt 15,540 0 0 01/01/2012 31/03/2012 0 % Works Phased
RPR2196 Merivale Way - Asphalt 59,940 0 0 01/01/2012 31/03/2012 0 % Works Phased
RPR2110 Millport Drive - Asphalt Overlay 0 0 320 01/05/2011 30/06/2011 100 % Project Completed 10/11 Works Completed
RPR2193 Montague Wy-Clifton Gdns-Castlecrag Drv 64,380 48,285 35,289 01/07/2011 31/10/2011 100 % Actual Completion 07/10/2011 Works Completed
RPR2206 Morritt Street - Asphalt 24,420 0 0 01/01/2012 31/03/2012 0 % Works Phased
RPR2210 Nalpa Way - Asphalt 99,000 0 0 01/03/2012 31/05/2012 0 % Works Phased
RPR2181 Paisley Court - Asphalt 31,080 23,310 14,090 01/07/2011 31/10/2011 80 % Works in Progress
RPR2187 Pitonga Way - Asphalt 146,520 0 0 01/10/2011 31/12/2011 0 % Works Phased
RPR2222 Radian Road - Asphalt 66,600 0 0 01/05/2012 30/06/2012 0 % Works Phased
RPR2218 Ramose Close - Asphalt 27,000 0 0 01/03/2012 31/05/2012 0 % Works Phased
RPR2180 Reserve projects 11,767 2,942 0 01/07/2011 30/06/2012 0 % Works Phased
RPR2194 Seaforth Loop - Asphalt 55,500 41,625 34,250 01/07/2011 31/10/2011 100 % Actual Completion 07/10/2011 Works Completed
RPR2225 Shell Court - Asphalt 18,300 0 0 01/05/2012 30/06/2012 0 % Works Phased
RPR2103 Skiff Way - Asphalt Overlay 0 0 322 01/05/2011 30/06/2011 100 % Project Completed 10/11 Works Completed
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RPR Road Preservation & Resurfacing Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

RPR2183 Sophy Court - Asphalt 18,000 0 2,381 01/10/2011 31/12/2011 80 % Works in Progress
RPR2220 Staff Court - Asphalt 26,640 0 0 01/05/2012 30/06/2012 0 % Works Phased
RPR2224 Tasman Road - Gradient Wy to Shell Court 86,580 0 0 01/05/2012 30/06/2012 0 % Works Phased
RPR2219 Telford Street - Asphalt 55,500 0 0 01/05/2012 30/06/2012 0 % Works Phased
RPR2085 Wayfarer Rd-Eyebrow - Asphalt Overlay 0 0 3,242 01/05/2011 30/06/2011 100 % Project Completed 10/11 Works Completed

Program Sub Total 4,830,000 916,850 569,419

BRD Bridges Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

BRD2010 Barridale Drive Overpass - Guard Rails 0 0 728 01/08/2010 31/08/2010 100 % Project Completed 10/11 Works Completed
BRD2025 Joondalup Drive Underpass (JOON1) 28,800 0 0 01/01/2012 31/01/2012 0 % Works Programed
BRD2009 Kingsley Drive Underpass 0 0 3,688 01/08/2010 31/08/2010 100 % Project Completed 10/11 Works Completed
BRD2024 Shenton Ave Underpass (SHEN1) Balustrade 20,000 0 0 01/01/2012 31/01/2012 0 % Works Programed
BRD2026 West Coast Drive - Guardrail 24,000 0 13,200 01/01/2012 31/01/2012 100 % Actual Completion 30/09/2011 Works Completed

Program Sub Total 72,800 0 17,615

BCW Major Building Works Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

BCW2275 Belrose Park Toilets/Changerooms 17,088 0 12,684 01/12/2011 31/01/2012 100 % Actual Completion 30/09/2011 Works Completed
BCW2277 Blackboy Tennis Shelter 17,088 8,544 9,920 01/09/2011 31/10/2011 100 % Actual Completion 30/09/2011 Works Completed
BCW2469 Blackhall Park Toilets/C'rooms Refurbish 23,069 0 0 01/04/2012 31/05/2012 100 % Actual Completion 30/09/2011 Works Completed
BCW2279 Camberwarra Park Toilets/Changerooms 17,088 0 0 01/10/2011 30/11/2012 0 % Works Programed
BCW2288 Craigie L/Centre Fire Indicator Panel 91,138 30,000 0 01/09/2011 30/11/2012 0 % Works Programed
BCW2285 Craigie L/Centre-Replace Floor Coverings 22,813 0 0 01/12/2011 31/01/2012 50 % Works in Progress
BCW2286 Craigie L/Centre - Various Maint' Works 17,088 0 0 01/12/2011 31/01/2012 0 % Works Programed
BCW2489 Craigie Leisure Centre PV System 0 0 0 01/09/2011 30/06/2012 0 % Works Phased
BCW2289 Duncraig C/Hall Upgrade Downpipes 13,671 0 0 01/10/2011 31/10/2011 0 % Works Programed
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BCW Major Building Works Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

BCW2287 Duncraig Child Care Centre Exit Lights 5,696 0 0 01/01/2012 31/01/2012 100 % Project Completed 10/11 Works Completed
BCW2337 Duncraig L/Centre Hazardous Materials 5,696 0 0 01/12/2011 31/01/2012 0 % Works Programed
BCW2086 Duncraig L/Centre Sand & Seal Floors 16,000 0 0 01/11/2011 31/01/2012 0 % Works Programed
BCW2291 Duncraig Leisure Centre Mini Makeover 67,214 0 0 01/12/2011 31/01/2012 0 % Works Programed
BCW2292 Duncraig Library Remove & Replace Eaves 11,392 0 0 01/01/2012 28/02/2012 0 % Works Programed
BCW2294 Duncraig Pre School/Child Health Centre 19,936 0 0 01/10/2011 30/11/2011 0 % Works Programed
BCW2295 Duncraig Pre School/Child Health Centre 14,240 0 0 01/10/2011 30/11/2011 0 % Works Programed
BCW2299 Grove Child Care Centre Replace Ceiling 20,000 0 0 01/10/2011 30/11/2011 0 % Quotation Phase
BCW2333 Hazardous Materials Management 93,886 18,776 14,259 01/08/2011 31/05/2012 30 % Works in Progress
BCW2095 Heathridge L/Centre Repair & Paint Doors 12,304 0 0 01/12/2011 31/12/2011 50 % Works in Progress
BCW2301 Heathridge Leisure Centre Replace Carpet 17,943 0 0 01/12/2011 31/01/2012 0 % Quotation Phase
BCW2303 Iluka Sports Complex M/Room Upgrade 20,000 0 0 01/02/2012 31/03/2012 0 % Quotation Phase
BCW2486 Installation of Automatic Toilet Doors 0 0 -6,470 18/05/2011 30/06/2011 100 % Project Completed 10/11 Works Completed
BCW2099 Joondalup Civic Chambers Paint Doors 19,993 0 997 01/01/2012 31/01/2012 25 % Works in Progress
BCW2338 Joondalup Library Chilled Water Plant 12,531 12,531 0 01/08/2011 30/09/2011 100 % Project Withdrawn
BCW2340 Joondalup Library - Fire Detection Panel 39,902 39,902 0 01/08/2011 30/09/2011 0 % Expected Completion 31/12/2011 Works Programed
BCW2339 Joondalup Library Fire Indicator Panel 58,388 58,388 0 01/08/2011 30/09/2011 0 % Expected Completion 31/12/2011 Works Programed
BCW2487 Joondalup Library - New Lift 0 0 1,111 21/09/2011 30/06/2012 0 % Works Phased
BCW2465 Joondalup Library Photo Voltaic (CFWD) 200,000 40,000 0 01/09/2011 31/01/2012 0 % Investigation Phase
BCW2309 Joondalup Library Replace Carpet 6,000 6,000 4,821 01/07/2011 31/07/2011 100 % Actual Completion 29/07/2011 Works Completed
BCW2102 Joondalup Library Replace Stair Carpet 15,379 0 0 01/02/2012 30/04/2012 0 % Works Phased
BCW2310 Joondalup Lotteries House Exhaust Fan 4,557 4,557 0 01/07/2011 31/07/2011 100 % Project Withdrawn
BCW2484 Kingsley Clubroom - Terracing 71,044 0 1,430 01/12/2011 28/02/2012 0 % Works Programed
BCW2312 MacNaughton Park Clubrooms Custom Orb 22,784 0 19,193 01/03/2012 30/04/2012 100 % Actual Completion 14/08/2011 Works Completed
BCW2143 Marri Park Changerooms - Mini Makeover 0 0 0 01/09/2010 31/10/2010 100 % Project Completed 10/11 Works Completed
BCW2313 Moolanda Care & Learning Centre Rep Gate 5,696 5,696 6,265 01/07/2011 31/08/2011 100 % Actual Completion 29/07/2011 Works Completed
BCW2315 Mullaloo Surf Life Saving Club - Kiosk 34,177 17,177 2,293 01/09/2011 31/10/2011 0 % Expected Completion 31/12/2011 Quotation Phase
BCW2316 Neil Hawkins Park Toilets - Makeover 45,569 15,189 1,328 01/09/2011 30/11/2011 0 % Works Programed
BCW2317 Ocean Reef Park Toilets/Changerooms 5,126 0 0 01/02/2012 31/03/2012 0 % Works Programed
BCW2451 Ocean Reef Sea Rescue Repoint Brickwork 10,000 0 0 01/10/2011 30/11/2011 50 % Works in Progress
BCW2212 O/Reef Boat Ramp Toilets-Replace Roof 0 0 0 01/08/2010 30/09/2010 100 % Project Completed 10/11 Works Completed

Page 14 of 16



BCW Major Building Works Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

BCW2320 Padbury Kindy/CHC Pergola 13,671 0 0 01/04/2012 31/05/2012 100 % Project Completed 10/11 Works Completed
BCW2073 Percy Doyle Reserve - Duncraig Clubrooms 68,353 0 4,400 01/12/2011 29/02/2012 0 % Quotation Phase
BCW2158 Pinnaroo Point Toilets - Refurbish 62,657 0 48 01/11/2011 31/12/2011 30 % Works in Progress
BCW2472 RLCIP Connolly Centre (CFWD) 0,0 0 50,610 01/02/2011 30/09/2011 100 % Actual Completion 23/09/2011 Works Completed
BCW2470 RLCIP Penistone Clubrooms (CFWD) 0,0 0 62,910 01/02/2011 30/09/2011 100 % Actual Completion 23/09/2011 Works Completed
BCW2471 RLCIP Rob Baddock Hall (CFWD) 0,0 0 60,218 01/02/2011 30/09/2011 100 % Actual Completion 23/09/2011 Works Completed
BCW2088 Rob Baddock Community Hall-Refurbishment 170,851 0 0 01/12/2011 29/02/2012 0 % Tender Phase
BCW2326 Sorrento SLS C/Clubrooms Distrib Board 42,784 21,392 0 01/09/2011 31/10/2011 0 % Expected Completion 31/05/2012 Quotation Phase
BCW2119 Sorrento Tennis Club Kitchen Cupboards 17,599 17,599 0 01/09/2011 30/09/2011 0 % Expected Completion 18/11/2011 Works Programed
BCW2327 Warrandyte Park Clubrooms Female Toilet 5,696 0 0 01/04/2012 31/05/2012 0 % Investigation Phase
BCW2169 Warrandyte Park - Mini Makeover 0 0 0 01/09/2010 31/10/2010 100 % Project Completed 10/11 Works Completed
BCW2461 Whitfords/Duncraig Library Self Serve 15,000 0 0 01/02/2012 31/03/2012 0 % Works Phased
BCW2329 Whitfords Library Bench Tops & Carpet 61,652 0 0 01/01/2012 31/03/2012 0 % Works Phased
BCW2459 Whitfords Library - Kitchen Re-vamp 15,000 0 0 01/04/2012 31/05/2012 0 % Design Phase
BCW2043 Whitfords Senior Citizens-Replace AirCon 0 0 6,854 01/07/2010 30/11/2010 100 % Project Completed 10/11 Works Completed
BCW2331 Woodvale Library Desk Upgrade 37,594 0 0 01/02/2012 30/04/2012 0 % Works Phased
BCW2332 Woodvale Library Install Exhaust Fan 9,114 0 0 01/02/2012 31/03/2012 0 % Works Programed
BCW2454 Woodvale Library - New Desk 8,000 0 0 01/04/2012 30/04/2012 0 % Works Phased
BCW2456 Woodvale Library Replace Carpet 15,000 15,000 0 01/07/2011 31/08/2011 100 % Actual Completion 02/08/2011 Works Completed
BCW2453 Woodvale Library - Roller Shutter Door 8,000 8,000 1,279 01/08/2011 31/08/2011 100 % Project Withdrawn
BCW2199 Works Operations Centre 26,202 0 -4,318 01/03/2012 30/04/2012 0 % Project Under Review

Program Sub Total 1,651,669 318,751 249,833

MPP Major Projects Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

MPP2015 Currambine C/Centre Delamere Park 1,950,000 50,000 2,817 01/09/2011 30/06/2012 0 % Carried Forward for 12/13 Design Phase
MPP2008 Fleur Freame Pavillion - Macdonald Park 0 0 7,369 01/07/2010 31/03/2011 100 % Project Completed 10/11 Works Completed
MPP2007 Forrest Park Community Sporting Facility 0 0 908 01/07/2010 31/12/2010 100 % Project Completed 10/11 Works Completed
MPP2009 Gibson Park Community Centre 0 0 -18,269 01/08/2010 31/01/2011 100 % Project Completed 10/11 Works Completed
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MPP Major Projects Program

Project
Code Project Description

Budget
Amount

FY

Budget
Amount

YTD
CL Actuals

Proposed
Construction

Date

Proposed
Construction

Completion Date
%

Complete Comment Completion
Date Project Stage

MPP2010 Jack Kikeros Hall/Toilet Block 250,000 10,000 67 01/09/2011 30/06/2012 0 % Carried Forward for 12/13 Consultation Phase
MPP2001 Seacrest Park Comm Sporting Facility 0 0 2,097 01/07/2010 31/12/2010 100 % Project Completed 10/11 Works Completed
MPP2022 Tom Simpson Park - Upgrade 400,000 0 0 01/03/2012 30/06/2012 0 % Design Phase

Program Sub Total 2,600,000 60,000 -5,011

22,831,728 1,586,068Grand Total 2,042,950

Project Status Number of
Projects

% of
Projects

Behind Schedule 23 6 %

Carry Forward to next Financial Year 4 1 %

Completed 69 19 %

On Track 258 73 %

Totals 354 100 %

Previous Year's Projects Carried Forward - Status Number of
Projects % of Projects

Active 30 54 %

Carry Forward to next Financial Year 1 2 %

Completed 13 23 %

Serious Issues - Need Help 12 21 %

Total 56 100 %

Project Status Number of
Projects

% of
Projects

Completed 10/11 31 100 %

Totals 31 100 %
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