


Master Planning Principles

ATTACHMENT 1






Master Plan



Planning Process

ATTACHMENT 2



1.4 Workshop key issues and outcomes taking into consideration the Master Planning Principles to provide direction in the development of the project plan.

2.6 Develop a Communications Plan

Council Actions

2.7 Endorse Project Plan

3.5 Conduct consultation with State Sporting Associations

Council Actions

3.6 Approve site review outcomes

3.7 Approve Consultation Process and Survey Tools

Community Consultation

3.8 Opportunity for clubs/groups & community to provide details of their current & future needs

Council Actions

3.9 Briefing on key findings & outcomes of Community consultation

Council Actions

4.6 Workshop key design principles for development of Concept Plan

Community Consultation

4.7 Workshop Concept Plan with key stakeholders

4.8 Opportunity for clubs/groups & community to provide comment on Concept Plan

Council Actions

4.9 Endorsement of Concept Plan

5.3 Briefing on outcomes of
Feasibility Study

5.4 Endorse project to
proceed to Stage 5

Consultation

7.5 Workshops with clubs/
groups for relocation
during construction

7.6 Notify residents of
impending construction

Consultation

8.4 Inform community of
new facilities and
booking procedures