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APPENDIX 6
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A001

BUILDING NAME:

DRAWING No:

BUILDING No:

DRAWN:

SCALE:

DATE:DRAWING TITLE: JoondalupCity of 
Building Asset Mngmt
PO Box 21, Joondalup
Western Australia, 6919
Telephone:
Facsimile:

(08) 9400 4000
(08) 9400 4501

ADDRESS:

THIS DRAWING IS THE PROPERTY OF THE CITY OF JOONDALUP BUILDING ASSET
MANAGEMENT AND MAY NOT BE COPIED OF USED WITHOUT CONSENT.
CHECK ALL DIMENSIONS BEFORE FABRICATION AND AGAINST ON SITE DIMENSIONS

JUNE 11

1:250

D.W

KINGSLEY PARK
MEMORIAL
CLUBROOMS

FLOOR PLAN

THIS DRAWING TO BE PLOTTED ON A3 SIZE PAPER - DO NOT
SCALE, IF IN DOUBT ENQUIRE WITH ASSET MGT 94004340

SCHEDULE OF AREAS:

ACTIVITY ROOM 1  64.5m²
ACTIVITY ROOM 2  82m²
PLAYGROUP KITCHEN  12m²
FURNITURE STORE 1     9m²
FURNITURE STORE 2  22m²
FURNITURE STORE 3     8m²
FURNITURE STORE 4     7m²
COMMUNITY GROUP
STORE 1  15m²
COMMUNITY GROUP
STORE 2  15m²
COMMUNITY GROUP
STORE 3  24m²
COMMUNITY GROUP
STORE 4  14m²
COMMUNITY GROUP
STORE 5  14m²
COMMUNITY GROUP
STORE 6  10m²
COMMUNITY GROUP
STORE 7    5m²
COMMUNITY GROUP
STORE 8    6m²
COMMUNITY GROUP
STORE 9  14m²

HOME CHANGE ROOM  41m²
AWAY CHANGE ROOM  29m²
DISABLED TOILET 1    7m²
KITCHEN  18m²
LESSER HALL 122m²
FOYER  68m²
MAIN HALL 174m²
FEMALE TOILET  13m²
MALE TOILET   10m²
DISABLED TOILET 2    6m²
BAR/KITCHEN   23m²
KITCHENETTE   2m²

TOTAL AREA 770m²
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Stage 1 
Project Initiation 

and Planning 

Master Planning Process 

Stage 2 
Site & Needs 

Analysis 

Stage 4 
Feasibility  
Analysis 

Stage 3 
Concept Design 

 

Stage 5 
Funding &  
Approvals 

Stage 6 
Construction 

 

Stage 7 
Operations &  

Review 

Elected Member 
Engagement 

 

1.8 Review EM pack and 
 complete survey to 
 provide direction to the 
 overall project 

Elected Member 
Engagement 

 

2.10 Project update  
  on outcome of Commu- 
  nity consultation 
 

Council Actions 
 

4.4 Briefing on outcomes of 
 Feasibility Study 
4.5 Endorse project to 
 proceed to Stage 5 Elected Member 

Engagement 
 

3.6 Provide comment and 
 feedback on draft  
 Concept Plan 

Community  
Consultation 

 

6.1 Workshops with clubs/
 groups for relocation 
 during construction 
6.2 Notify residents of 
 impending construction 

Community  
Consultation 

 

7.4 Inform community of  
   new facilities and  
   booking procedures  

Management  
Actions 

 

1.1 Form a Project Team 
1.2 Develop a list of key 
 stakeholders 
1.3 Identify key issues and 

design outcomes 
1.4 Develop a Project Plan 
1.5 Research & analysis of 
 community demo-
 graphics & industry 
 trends 
1.6 Undertake a review of 
 other similar projects 
1.7 Develop EM pack 
 consisting of discus-
 sion paper, survey and 
 project plan 

Management  
Actions 

 

2.1 Review condition and 
life expectancy of site &  

 existing facilities 
2.2 Outline utilisation rates 

and  capacity of existing 
facilities 

2.3 Develop future usage 
projections 

2.4 Identify future shared 
use opportunities 

2.5 Conduct consultation 
with State Sporting 
Associations 

2.6 Develop Communica-
tions campaign 

Management  
Actions 

 

4.1 Develop detailed de-
 sign 
4.2 Assess financial, social 
 and environmental  
 factors 
4.3 Review and assess 
 options available 

Management 
Actions 

 

3.1 Develop draft Concept 
Plan 

3.2 Develop staged con-
struction options 

3.3 Assess integration of 
facility opportunities 

3.4 Develop a Draft  
 Management Plan for 
 shared facilities 
3.5 Develop a Design Brief 

and preliminary costings 

Management 
Actions 

 

5.1 Develop Funding  
 Proposals 
5.2 Undertake Planning & 

Building Approvals 
5.3 Release Tender for 
 capital works 
5.4 Develop project  
 timelines Management 

Actions 
 

6.3 Relocate hire groups 
6.4 Construction process 
6.5 Handover of facilities 

Management  
Actions 

 

7.1 Implement  
 Management Plan 
7.2 Market new facilities 
7.3 Project Evaluation  

Community   
Consultation 

 

2.8 Opportunity for commu-
 nity  to provide com-
 ment on the project 
2.9 Engage with key  
 stakeholders 

 

Elected Member 
Engagement 

 

2.7 Project update on site 
 review and proposed   
 Community Consulta-
 tion process 

Community   
Consultation 

 

3.7 Workshop draft  
 Concept Plan with key  
 Stakeholders 
3.8 Opportunity for Com-
 munity to provide 
 comment on  draft 
 Concept Plan 

Council Actions 
 

3.9 Endorsement of  
 Concept Plan to pro-
 ceed to detailed design 

4 Months 8 Months 10 Months 4 Months Timeline will be project specific 

Council Actions 
 

5.5 Endorse Contractor to 
 undertake construction 
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PROJECT: COJ Kingsley Memorial Clubrooms
OPINION OF PROBABLE COST

Itemised costs

Item Description Rate Total

ITEMISED COSTS

All items include Contingencies, Professional fees and building cost
escalation up to June 2015

1 Activity Room 2 Refurbishment 105,000

2 Activity Room 2 UAT 40,000

3 Bin wash down area 3,000

4 Changeroom, Umpire and Park UAT 353,000

5 Lesser Hall Refurbishment 49,000

6 Security screens to all windows and doors 34,000

7 Activity Room 1 and Main Hall Patch up 4,000

8 Activity Room 1 Kitchen ventilation 14,000

9 New Storerooms Southern End 167,000

10 Solar panel installation 28,000

797,000

Note: this amount excludes Contingencies, Professional fees and building
cost escalation

11 Temporary facilities 44,000

CostX
9/07/2014 1:55:36 PM

Borrell Rafferty Associates Pty Ltd
Project No. 14068OPC

Page 1 of 1
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PROJECT: COJ Flinders Park Community Centre
OPINION OF PROBABLE COST

Item Description Rate Total

ITEMISED COSTS

The following items include Contingencies,  Professional Fees and Building
cost escalation up to June 2016

1 Kitchen refurbishment ad bin wash down area 70,000

2 New storerooms 116,000

3 Replacement flooring and skirting in Hall and Corridors 37,000

4 Heating/Cooling system 34,000

5 Universal Park Toilet 34,000

6 New toilet configuration including new UAT 160,000

7 Security screens to doors and windows 25,000

8 Changeroom refurbishment 27,000

9 Caging and signage 11,000

10 Upgrading of existing electrical installation 16,000

530,000

CostX
8/07/2014 3:30:36 PM

Borrell Rafferty Associates Pty Ltd
Project No. 14067OPC

Page 1 of 1
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