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ATTACHMENT 2



Planning Approval processes – Timelines 

  Normal process   Shortened timeframes and concurrent processes 

  Sequential  Scheme 
Amendment 

Activity Centre 
Structure Plan 

(ACSP) 

Development 
application 

2012 Aug Council initiates 
Amendment 66 for 

advertising 

 Council initiates 
Amendment 66 for 

advertising 

  

 Sept    Council requests 
preparation of 

ACSP 

 

 Oct    ACSP lodged  

 Nov Advertising closes  Advertising closes   

 Dec Council adopts 
amendment 

 Council adopts 
amendment 

  

2013 Jan      

 Feb    Council adopts 
ACSP for public 

advertising 

 

 Mar      

 Apr    Advertising of ACSP 
closes 

 

 May Amendment 66 
gazetted 

 Amendment 66 
gazetted 

  

 June ACSP lodged   Council adopts 
ACSP 

Development 
application lodged 

 July    WAPC approves 
ACSP 

 

 Aug     DAP decision on 
development 
application 

 Sept Council adopts ACSP 
for public advertising 

    

 Oct      

 Nov Advertising of ACSP 
closes 

    

 Dec      

2014 Jan      

 Feb Council adopts ACSP     

 Mar      

 Apr WAPC approves ACSP      

 May Development 
application lodged 

    

 June      

 July DAP decision on 
development 
application 

    

 

ATTACHMENT 3



Notes:  

1. The sequential timelines are estimates only and have been derived from the manner in 

which the City would normally deal with these processes, given other projects and 

programmes.  

2. The timelines assume no requirement for major reworking of any documentation and 

assume no deferral of decisions by Council, WAPC, DAP. 

3. The City has no control over the timing of external processes (EPA comments, WAPC 

decisions, DAP decisions, Minister decisions, gazettal)   

4. The shortened timeframes and concurrent processes have been proposed by Westfield.   


