
    ATTACHMENT 6 

Notify Federal 
Government of project 

withdrawal 

Notify key 
stakeholders and 

community 

Return initial payment 
to Federal 

Government 

Dec 10 

Dec 09 

Dec 09 

Oct 09 

Oct 09 

Sept 09 

Sept 09 
Submit planning 

application and power 
to lease request 

Develop detailed 
design and final cost 

estimates 

Formation of Sports 
Association to 
manage facility 

Develop Tender 
documentation and 

advertise 

Council endorse 
successful contractor 

Commence 
Construction  

Construction 
Complete 

Sept 09 

Apr 10 

Apr 11 

Mar 10 

Jan 10 

Dec 09 

Dec 09 

Nov 09 

Sept 09 

Oct 09 

Oct 09 

 Develop alternative 
proposal options 

 Consultation 

Develop detailed 
design and final cost 

estimates 

Develop Tender 
documentation and 

advertise 

Council endorse 
successful contractor

Commence 
Construction  

Construction 
Complete 

Council endorse 
concepts for funding 

application 

Complete and submit 
Funding Application 

Submit planning and 
building applications

Receive notification of 
Funding Application 

Sept 09 

Sept 09 

Note: Option 3 based on approval to 
extend construction timeframes. 

TIMELINES FOR PROJECT OPTIONS 
 
Option 1    Option 2    Option 3 
Proceed with     Withdraw the    Develop new proposal 
development    project     and reapply for funding 

 

 

 

 

 

 

 

 


